

MUNICIPAL AGREEMENT AMENDMENT NO. 73

2008 S.84.09(1) Wis. Stats.

Wisconsin Department of Transportation

Utility Project ID Number	County	UA Number
1030-21-46	Milwaukee	516
Road Name		Highway
I-94 N/S Freeway; 2009 Advanced Utilities Contract (1030-21-78)		I-94
Utility name		
City of Milwaukee – Department of Public Works – Milwaukee Water Works (Water)		

The agreement in effect between the above named Utility and the State of Wisconsin, Department of Transportation, Division of Transportation Infrastructure Development for the performance of certain work on the above project shall be changed in the following particulars. The acceptance of this amendment by the Utility and its approval by the Wisconsin Department of Transportation shall constitute a mutual agreement as part of the original agreement binding upon both parties in the same manner as though the essence of the amendment had originally been in the agreement.

Reason for Amendment:

This Municipal Agreement Amendment No. 73 is to remove the cost of the W. Mallory Avenue watermain relocation from the 2009 Advanced Utilities Contract (1030-21-78). The W. Mallory watermain construction is being moved to the N-S Freeway – CD Road contract (1030-20-71). The Layton Avenue watermain relocation remains under the Advanced Utility Contract. The original Municipal Agreement for this Parcel was executed under the contract for Grange Avenue Water Main Relocation (1030-21-71).

Change to Current Agreement

ITEM	EXPLANATION	COST (+/-)
City Water facilities.	Removal of the W. Mallory Avenue relocation of City Water facilities from the 2009 Advanced Utilities Contract, of the I-94 North-South Freeway.	- \$ 715,000.00

Net increase/decrease in agreement: \$ 715,000.00 decrease.

The parties have caused this Agreement to be executed by their proper officers and representatives on the date shown.

Wisconsin Department of Transportation
Division of Transportation Infrastructure Development

(Municipal Utility) (Date)

X _____
(Administrator) (Date)

X _____
(Signature) (Date)

(Title) (Date)

X _____
(Governor of Wisconsin) (Date)

X _____
(Signature) (Date)

(Title) (Date)

X _____
(Signature) (Date)

MUNICIPAL AGREEMENT AMENDMENT NO. 74

2008 S.84.09(1) Wis. Stats.

Wisconsin Department of Transportation

Utility Project ID Number	County	UA Number
1030-21-47	Milwaukee	517
Road Name		Highway
I-94 N/S Freeway; 2009 Advanced Utilities Contract (1030-21-78)		I-94
Utility name		
City of Milwaukee – Sewer		

The agreement in effect between the above named Utility and the State of Wisconsin, Department of Transportation, Division of Transportation Infrastructure Development for the performance of certain work on the above project shall be changed in the following particulars. The acceptance of this amendment by the Utility and its approval by the Wisconsin Department of Transportation shall constitute a mutual agreement as part of the original agreement binding upon both parties in the same manner as though the essence of the amendment had originally been in the agreement.

Reason for Amendment:

This Municipal Agreement Amendment No. 74 is to remove the cost of the W. Mallory Avenue sewer relocation from the 2009 Advanced Utilities Contract (1030-21-78). The W. Mallory Avenue sewer construction is being moved to the N-S Freeway – CD Road contract (1030-20-71). The original Municipal Agreement for this Parcel was executed under the contract for the Grange Avenue Overpass (1030-20-77).

Change to Current Agreement

ITEM	EXPLANATION	COST (+/-)
City Sewer facilities.	Removal of the W. Mallory Avenue relocation of City Sewer facilities from the 2009 Advanced Utilities Contract of the I-94 North-South Freeway.	- \$ 354,671.33

Net increase/decrease in agreement: \$ 354,671.33 decrease.

The parties have caused this Agreement to be executed by their proper officers and representatives on the date shown.

Wisconsin Department of Transportation
Division of Transportation Infrastructure Development

(Municipal Utility) (Date)

X

(Administrator) (Date)

X

(Signature) (Date)

(Title) (Date)

X

(Governor of Wisconsin) (Date)

X

(Signature) (Date)

(Title) (Date)

X

(Signature) (Date)

(Title) (Date)

MUNICIPAL AGREEMENT AMENDMENT NO. 75

2008 S.84.09(1) Wis. Stats.

Wisconsin Department of Transportation

Utility Project ID Number	County	UA Number
1030-21-46	Milwaukee	516
Road Name		Highway
I-94 N/S Freeway – College Av to Howard Av – Collector Distributor Rds / Layton IC (1030-20-71)		I-94
Utility name		
City of Milwaukee – Department of Public Works – Milwaukee Water Works (Water)		

The agreement in effect between the above named Utility and the State of Wisconsin, Department of Transportation, Division of Transportation Infrastructure Development for the performance of certain work on the above project shall be changed in the following particulars. The acceptance of this amendment by the Utility and its approval by the Wisconsin Department of Transportation shall constitute a mutual agreement as part of the original agreement binding upon both parties in the same manner as though the essence of the amendment had originally been in the agreement.

Reason for Amendment:

This Municipal Agreement Amendment No. 75 is to add the cost of relocations, Reconstructions and adjustments of water facilities at the W. Mallory Avenue, W. Whitaker Avenue, W. Layton Avenue, S. 20th Street, S. 15th Place and W. Halsey Avenue areas of the I-94 North-South Freeway. The W. Mallory Avenue water main construction is being moved from the 2009 Advanced Utilities Contract (1030-21-78). The original Municipal Agreement for this Parcel was executed under the contract for Grange Avenue Water Main Relocation (1030-21-71).

Change to Current Agreement

ITEM	EXPLANATION	COST (+/-)
City Water facilities.	Addition of relocations, reconstructions and adjustments of City water facilities as necessary for the reconstruction of the W. Mallory Ave, W. Whitaker Ave, W. Layton Ave, S. 20 th St, S. 15 th Pl, and W. Halsey Ave. areas of the I-94 North-South Freeway.	+ \$ 780,000.00

Net increase/decrease in agreement: \$ 820,950.63 increase.

The parties have caused this Agreement to be executed by their proper officers and representatives on the date shown.

Wisconsin Department of Transportation
Division of Transportation Infrastructure Development

X
(Administrator) (Date)

X
(Governor of Wisconsin) (Date)

(Municipal Utility) (Date)

X
(Signature) (Date)

(Title) (Date)

X
(Signature) (Date)

(Title) (Date)

X
(Signature) (Date)

(Title) (Date)

MUNICIPAL AGREEMENT AMENDMENT NO. 76

2008 S.84.09(1) Wis. Stats.

Wisconsin Department of Transportation

Utility Project ID Number	County	UA Number
1030-21-47	Milwaukee	517
Road Name	Highway	
I-94 N/S Freeway – College Av to Howard Av – Collector Distributor Rds / Layton IC (1030-20-71)	I-94	
Utility name		
City of Milwaukee – Sewer		

The agreement in effect between the above named Utility and the State of Wisconsin, Department of Transportation, Division of Transportation Infrastructure Development for the performance of certain work on the above project shall be changed in the following particulars. The acceptance of this amendment by the Utility and its approval by the Wisconsin Department of Transportation shall constitute a mutual agreement as part of the original agreement binding upon both parties in the same manner as though the essence of the amendment had originally been in the agreement.

Reason for Amendment:

This Municipal Agreement Amendment No. 76 is to add the cost of the W. Mallory Avenue sewer relocation to the N-S Freeway – CD Road contract (1030-20-71). The W. Mallory Avenue sewer construction is being moved from the 2009 Advanced Utilities Contract (1030-21-78). The original Municipal Agreement for this Parcel was executed under the contract for the Grange Avenue Overpass (1030-20-77).

Change to Current Agreement

ITEM	EXPLANATION	COST (+/-)
City Sewer facilities.	Addition of relocations, reconstructions and adjustments of City Sewer facilities to the N-S Freeway – CD Road contract (1030-20-71) of the I-94 North-South Freeway. The W. Mallory Avenue relocation of City Sewer facilities is being moved from the 2009 Advanced Utilities Contract	+ \$ 335,941.28

Net increase/decrease in agreement: \$ 335,941.28 increase.

The parties have caused this Agreement to be executed by their proper officers and representatives on the date shown.

Wisconsin Department of Transportation
Division of Transportation Infrastructure Development

X
(Administrator) (Date)

X
(Governor of Wisconsin) (Date)

(Municipal Utility) (Date)

X
(Signature) (Date)

(Title) (Date)

X
(Signature) (Date)

(Title) (Date)

X
(Signature) (Date)

MUNICIPAL AGREEMENT AMENDMENT NO. 77

2008 S.84.09(1) Wis. Stats.

Wisconsin Department of Transportation

Utility Project ID Number	County	UA Number
1030-21-48	Milwaukee	518
Road Name	Highway	
I-94 N/S Freeway – College Av to Howard Av – Collector Distributor Rds / Layton IC (1030-20-71)	I-94	
Utility name		
City of Milwaukee – Cable		

The agreement in effect between the above named Utility and the State of Wisconsin, Department of Transportation, Division of Transportation Infrastructure Development for the performance of certain work on the above project shall be changed in the following particulars. The acceptance of this amendment by the Utility and its approval by the Wisconsin Department of Transportation shall constitute a mutual agreement as part of the original agreement binding upon both parties in the same manner as though the essence of the amendment had originally been in the agreement.

Reason for Amendment:

This Municipal Agreement Amendment No. 77 is to add the cost of removal and reinstallation of City cable facilities at W. Layton Avenue and for the reinstallation of City cable facilities at W. College Avenue as necessary for the reconstruction of the I-94 North-South Freeway. The original Municipal Agreement for this Parcel was executed under the contract for South 27th Street (1030-20-70).

Change to Current Agreement

ITEM	EXPLANATION	COST (+/-)
City Cable facilities.	Addition of relocations, reconstructions and adjustments of City Cable facilities as necessary for the reconstruction of W. Layton Avenue and College Avenue areas of the I-94 North-South Freeway.	+ \$ 70,000.00

Net increase/decrease in agreement: \$ 70,000.00 increase.

The parties have caused this Agreement to be executed by their proper officers and representatives on the date shown.

Wisconsin Department of Transportation
Division of Transportation Infrastructure Development

X
(Administrator) (Date)

X
(Governor of Wisconsin) (Date)

(Municipal Utility) (Date)

X
(Signature) (Date)

(Title) (Date)

X
(Signature) (Date)

(Title) (Date)

X
(Signature) (Date)

MUNICIPAL AGREEMENT AMENDMENT NO. 78

2008 S.84.09(1) Wis. Stats.

Wisconsin Department of Transportation

Utility Project ID Number	County	UA Number
1030-21-49	Milwaukee	519
Road Name		Highway
I-94 N/S Freeway – College Av to Howard Av – Collector Distributor Rds / Layton IC (1030-20-71)		I-94
Utility name		
City of Milwaukee – Conduit		

The agreement in effect between the above named Utility and the State of Wisconsin, Department of Transportation, Division of Transportation Infrastructure Development for the performance of certain work on the above project shall be changed in the following particulars. The acceptance of this amendment by the Utility and its approval by the Wisconsin Department of Transportation shall constitute a mutual agreement as part of the original agreement binding upon both parties in the same manner as though the essence of the amendment had originally been in the agreement.

Reason for Amendment:

This Municipal Agreement Amendment No. 78 is to add the cost of conduit relocations at W. Layton Avenue as necessary for the reconstruction of the I-94 North-South Freeway. The original Municipal Agreement for this Parcel was executed under the contract for Grange Avenue Overpass (1030-20-77).

Change to Current Agreement

ITEM	EXPLANATION	COST (+/-)
City Conduit facilities.	Additions of relocations, reconstructions and adjustments of City Conduit facilities as necessary for the reconstruction of the W. Layton Avenue area of the I-94 North-South Freeway.	+ \$ 227,100.00

Net increase/decrease in agreement: \$ 227,100.00 increase.

The parties have caused this Agreement to be executed by their proper officers and representatives on the date shown.

Wisconsin Department of Transportation
Division of Transportation Infrastructure Development

X
(Administrator) (Date)

X
(Governor of Wisconsin) (Date)

(Municipal Utility) (Date)

X
(Signature) (Date)

(Title) (Date)

X
(Signature) (Date)

(Title) (Date)

X
(Signature) (Date)

(Title) (Date)