

**UTILITY AGREEMENT CHANGE ORDER No. 1**

DT1731 11/2005 s.84.09(1) Wis. Stats.

Wisconsin Department of Transportation

Utility Project ID Number 1060-38-45	County Milwaukee	Parcel Number/UA Number UA 642
Road Name Zoo IC - Zoo Interchange Phase 1		Highway USH 45
Utility Name City of Milwaukee - Water		

The agreement in effect between the above-named Utility and the Wisconsin Department of Transportation for the performance of certain work on the above project shall be changed in the following particulars. The acceptance of this order by the Utility and its approval by the Wisconsin Department of Transportation shall constitute a mutual agreement as a part of the original agreement binding upon both parties in the same manner as though the essence of the order had originally been in the agreement.

**Reason for Change Order:**

This Municipal Agreement Change Order No. 1 is to add the compensable engineering and inspection work by City of Milwaukee staff associated with the water facility relocations in the proposed construction project Zoo IC – Zoo Interchange Phase 1 (1060-33-80).

The original Municipal Agreement for water was established in the amount of \$ 431,600.00. Work performed under construction project 1060-33-80 includes the reconstruction of ramps and structures within the Zoo Interchange, portions of IH 94 between STH 100 and S. 70th Street, portions of IH 894 and USH 45 between W. Washington Street and Watertown Plank Road, structures over the freeway at Bluemound Road and 92nd Street, and local road reconstruction at S. 84th Street, O'Connor Street, Adler Street, Chester Street, Bluemound Road, N. 95th Street and N. 97th Street.

The adjustment, reconstruction, and relocation of related water facilities will be performed by the DOT contractor as part of Construction Project 1060-33-80. The in-contract work includes the relocation and reconstruction of water main which is in conflict with the construction of roadway, retaining wall, and storm sewer items.

**Change to Current Agreement**

ITEM	INCREASE/DECREASE (Explain what quantities changed or were added/deleted)	COST (+/-)
City of Milwaukee engineering and inspection of water main construction	Addition of compensable engineering and inspection work as necessary for the reconstruction of Zoo Interchange Phase 1 project.	\$ <u>+59,200</u>

<b>Net Increase/Decrease in Agreement</b>	<b>\$ +59,200</b>
---	-------------------

<b>Total Revised Agreement Amount</b>	<b>\$ 490,800</b>
---------------------------------------	-------------------

\_\_\_\_\_  
(Authorized Agent for Utility) Superintendent (Date)

\_\_\_\_\_  
(Regional Utility Coordinator) DPW - Commissioner (Date)

\_\_\_\_\_  
(Division Administrator) Comptroller (Date)