

UTILITY AGREEMENT CHANGE ORDER No. 1

DT1731 11/2005 s.84.09(1) Wis. Stats.

Wisconsin Department of Transportation

Utility Project ID Number 1060-43-48	County Milwaukee	Parcel Number/UA Number UA 642
Road Name Zoo IC - S. 76 th St Bridge over I94 / Kearney St to O'Connor St		Highway IH 94
Utility Name City of Milwaukee - Water		

The agreement in effect between the above-named Utility and the Wisconsin Department of Transportation for the performance of certain work on the above project shall be changed in the following particulars. The acceptance of this order by the Utility and its approval by the Wisconsin Department of Transportation shall constitute a mutual agreement as a part of the original agreement binding upon both parties in the same manner as though the essence of the order had originally been in the agreement.

Reason for Change Order:

This Municipal Agreement Change Order No. 1 is to add the compensable engineering and inspection work by City of Milwaukee staff associated with the Greywolf - private sewer facility relocations in the proposed construction project Zoo IC – S.76th St Bridge over I94 (1060-33-78).

The original water municipal agreement for this parcel was executed under the Zoo IC S.76th St Bridge project. Work performed under construction project 1060-33-78 includes the reconstruction of 76th Street Bridge over IH 94 and portions of Kearney Street, O'Connor Street, and 84th Street and a system ramp for IH 894/US 45 over Schlinger Avenue.

The adjustment, reconstruction, and relocation of Greywolf - private sewer facilities will be performed by the DOT contractor as part of Construction Project 1060-33-78. The in-contract work includes the relocation and reconstruction of sanitary sewer which is in conflict with the construction of a large triple cell box culvert crossing 84th Street.

Change to Current Agreement

ITEM	INCREASE/DECREASE (Explain what quantities changed or were added/deleted)	COST (+/-)
City of Milwaukee engineering and inspection of Greywolf - private sewer	Addition of compensable engineering and inspection work as necessary for the reconstruction of 76 th Street Bridge project.	+\$12,000.00

Net Increase/Decrease in Agreement	\$ +12,000.00
Total Revised Agreement Amount	\$ 138,049.50

(Authorized Agent for Utility) (Date)

(Regional Utility Coordinator) (Date)

(Division Administrator) (Date)