

APPROVAL/JUSTIFICATION RECORD FOR CONTRACT MODIFICATIONS #2

Project I.D. 1060-25-78 (Core)	Federal I.D.	County Milwaukee	Highway IH 94/USH 41, IH 43/USH 41, IH 794
Name of Road West St. Paul Avenue from North 4th Street to North 8th Street			Prop Date
Contractor City of Milwaukee Forces - LFA			

Category Code	Item Code	Quantity +/-	Unit	Item Description	C/A	Contract or Agreed Price	Increase (Decrease)
	71062L	+3	Ea	312 Signal Housing LED	A	\$358.39	\$1,075.17
	71066LC	+8	Ea	DW-W Combination 12" Signal Hous LED	A	\$300.33	\$2,402.64
	71067	+8	Ea	Countdown Ped 12" Signal Housing	A	\$514.25	\$4,114.00
	71071L	+5	Ea	38 Signal Housing	A	\$318.31	\$1,591.55
	71081	-2	Ea	312M Signal Housing	A	\$1,153.33	(\$2,306.66)
	71125	-3	Ea	Pushbutton, Mushroom Head (ADA 2")	A	\$36.44	(\$109.32)
	71156	+125	LF	Lead in Cable (Probe)	A	\$0.31	\$38.75
	71170	+625	LF	9 #14 LTP	A	\$0.77	\$481.25
	71171	+660	LF	12 #14 LTP	A	\$0.80	\$528.00
	71172	+115	LF	17 #14 LTP	A	\$1.13	\$129.95
	71173	-190	LF	20 #14 LTP	A	\$1.49	(\$283.10)
	71197B	+4	Ea	SS 13' Painted Black	A	\$431.46	\$1,725.84
	71198B	+2	Ea	1' SS Extension Installed Painted Black	A	\$43.18	\$86.36
				SUBTOTAL EXCLUDED COSTS			\$9,474.43
				SUBTOTAL LABOR COSTS			\$8,988.01
						Total Estimated Change	\$18,462.44

Prepared by _____ Title Traffic Control Engineer Date _____

Approved by _____ Title City Engineer Date _____

Approved by _____ Title Comptroller Date _____

Approved by _____ Title* _____ Date _____

Approved by _____ FHWA** _____ Date _____

* Appropriate DOT Level of Authority
 \$10,000 or less.....Project Manager
 \$10,001 to \$25,000.... Team Leader
 \$25,001 or more.....Group Manager

**Required if subject to Federal oversight and if over \$50,000 or change in scope/intent.

**APPROVAL/JUSTIFICATION RECORD
FOR CONTRACT MODIFICATION NO. 1**

1. Proposed Change Involves:

Changes to traffic signals on West St. Paul Avenue from North 4th Street to North 8th Street and on West Clybourn Avenue from North Plankinton Avenue to North 6th Street due to the local streets paving work.

2. Change Justifications:

Proposed resurfacing of West St. Paul Avenue and West Clybourn Avenue will require changes to the traffic signals.

3. Consequences of Non response to Contract Modification:

The roadways will not be functional without modifications to traffic signals.

4. Alternatives considered to accomplish the Contract Modification:

None.

5. Justification of Price:

All costs are City unit costs.