

# I/CAD Project Briefing

February 1, 2024

# I/CAD Project Status

- **Overall Status – Green**
  - On track for February 20, 2024 cutover

<b>Milestone Tasks</b>	<b>% Completed</b>
• I/CAD Infrastructure	95%
• I/CAD Configuration	99%
• GIS/mapping	98%+
• Master Interface Plan	99%
• Master Test Plan	99%
• Master Training Plan	100%
• Master Workstation Plan	100%
• Master Cutover Plan	95%

# I/CAD Interface Status – On Track for Cutover

Item	% Complete for Cutover	Status Comments
ProQA	100%	Ready for Cutover
ANI/ALI	95%	Ready for Cutover Working on final items
Fire TAC Radio Channel	100%	Ready for Cutover
9-1-1 TDD	100%	Ready for Cutover
Telestaff	95%	Hexagon and City IT Group completing final tasks
MPD Public Facing Website	90%	City IT Group completing final tasks
Fire Station Alerting	100%	Ready for Cutover
Fire Station Printing	98%	Ready for Cutover
FireLink to FDM RMS	80%	Hexagon and City IT Group completing final tasks
RapidSOS	98%	Ready for Cutover
Axon	98%	Ready for Cutover
One Call Now	98%	Ready for Cutover
ImageTrend	80%	Hexagon and City IT Group completing final tasks
CentralSquare RMS	80%	Hexagon and City IT Group completing final tasks
Tiburon CAD	80%	Hexagon and City IT Group completing final tasks
Municipal Court	80%	Hexagon and City IT Group completing final tasks

# I/CAD Training - MPD

- MPD ECC training near completion – February 6, 2024
- MPD Operations (Patrol) training near completion – February 9, 2024

EOC East



EOC West



# I/CAD Training - MFD

- MFD ECC training near completion – February 2, 2024
- MFD Operations (Firefighters) training near completion – February 6, 2024

## MFD ECC Training Room



# Next Steps

- Complete infrastructure tasks and testing – February 6, 2024
- Complete interface tasks and testing – February 6, 2024
- System Integration Testing (SIT)
  - Started November 17, 2023
  - Infrastructure, CAD/Mobile/BI applications and Interfaces
  - Final SIT February 6 – 8, 2024
- Execute the Master Workstation Plan
  - Installation of I/CAD workstations in the MPD and MFD ECC
- Complete and Execute the Master Cutover Plan
  - Cutover Management Team
  - Go/No Go criteria
  - Cutover process