

2640 North Terrace Avenue Staff Note to the File # 150812

Owner Paul Medved called 08-11-2016 (2:06 PM) to request additional time to complete the fence project for which he had received a COA 09-15-2015.

The neighbor had delayed taking out the tree that is located along the property line where the fence is to be installed. In addition, WE Energies had notified owners of their intent to replace power poles in the neighborhood. The new pole, immediately adjacent to the location of the proposed fence, was just replaced.

The owner was concerned that his contractor might not complete the new fence by September 30, 2016 or during 2016 depending on the weather. HPC staff found this request appropriate and a new amended COA is being issued.

A handwritten signature in black ink, appearing to read "Carl Hatal". The signature is written in a cursive style with a long horizontal stroke at the end.

HPC staff August 19, 2016