



Fire and Police Commission

I/CAD Project Status Report
November 30, 2023



I/CAD Project Status

- Overall Status – **Green**

- On track for February 20, 2024 cutover

<u>Milestone Tasks</u>	<u>% Completed</u>
• I/CAD Infrastructure	90%
• I/CAD Configuration	98%
• GIS/mapping	90%+
• Master Interface Plan	99%
• Master Test Plan	99%
• Master Training Plan	90%
• Master Workstation Plan	90%
• Master Transition Plan	90%

I/CAD Training Started MPD ECC Personnel

- MPD Started I/CAD training for ECC Personnel on Sunday/November 26, 2023
- I/CAD ECC training is scheduled through the beginning of February 2024

EOC East

EOC West



I/CAD Training Started MFD ECC Personnel

- MFD Started I/CAD training for ECC Personnel on Monday/November 27, 2023
- I/CAD ECC training is scheduled through the beginning of February 2024

MFD ECC Training Room



Next Steps

- Top Priority - Complete the infrastructure and interface tasks
- System Testing
 - Started November 17, 2023
 - Infrastructure, CAD/Mobile/BI applications and Interfaces
 - In-progress (on-going through cutover)
- Field Operations Training Plan – Mobile Data Computer
 - MPD and MFD Finalizing training plans
 - Training will start January 1, 2024
- Master Transition Plan – In-progress
 - Transition Management Team
 - Go/No Go Criteria
 - Cutover process