

State Street Bridge Schedule**2006**

- | | |
|---------------------------|--|
| July – August | • Complete west abutment work |
| September | • Pave approaches |
| October | • Install machinery platforms |
| October – November | • Install trunion bearings, girders, west side |
| December | • Install rack gears, machinery, structural steel, west side |
-

2007

- | | |
|-------------------------|--|
| January | • Install trunion bearings, girders, east side |
| February – March | • Install rack gears, machinery, structural steel, east side |
| March – April | • Bridge testing – Open to Traffic |
| April – May | • Punch list item – final installation |
| May – June | • Touch-up painting |
| June | • Complete |