

MUNICIPAL AGREEMENT AMENDMENT NO. 65

2008 S.84.09(1) Wis. Stats.

Wisconsin Department of Transportation

Utility Project ID Number 1030-21-46	County Milwaukee	UA Number 516
Road Name I-94 N/S Freeway; South 27 th Street, Barnard to Bottsford (1030-20-70)		Highway I-43 / I-894 / STH 241
Utility name City of Milwaukee – Department of Public Works – Milwaukee Water Works (Water)		

The agreement in effect between the above named Utility and the State of Wisconsin, Department of Transportation, Division of Transportation Infrastructure Development for the performance of certain work on the above project shall be changed in the following particulars. The acceptance of this amendment by the Utility and its approval by the Wisconsin Department of Transportation shall constitute a mutual agreement as part of the original agreement binding upon both parties in the same manner as though the essence of the amendment had originally been in the agreement.

Reason for Amendment:

This Municipal Agreement Amendment No. 65 is to add the South 27th Street contract (1030-20-70) for the reconstruction of the I-94 North-South Freeway. The original Municipal Agreement for this Parcel was executed under the contract for Grange Avenue Water Main Relocation (1030-21-71).

Change to Current Agreement

ITEM	EXPLANATION	COST (+/-)
City Water facilities.	Addition of relocations, reconstructions and adjustments of City Water facilities as necessary for the reconstruction of the South 27 th Street area of the I-94 North-South Freeway.	+ \$ 1,275,000.00

Net increase/decrease in agreement: \$ 1,275,000.00 increase.

The parties have caused this Agreement to be executed by their proper officers and representatives on the date shown.

Wisconsin Department of Transportation
Division of Transportation Infrastructure Development

 X
(Administrator) (Date)

 X
(Governor of Wisconsin) (Date)

(Municipal Utility) (Date)

 X
(Signature) (Date)

(Title) (Date)

 X
(Signature) (Date)

(Title) (Date)

 X
(Signature) (Date)

(Title) (Date)

MUNICIPAL AGREEMENT AMENDMENT NO. 66

2008 S.84.09(1) Wis. Stats.

Wisconsin Department of Transportation

Utility Project ID Number 1030-21-46	County Milwaukee	UA Number 516
Road Name I-94 N/S Freeway; Bolivar Avenue Realignment (1030-21-74)		Highway I-94
Utility name City of Milwaukee – Department of Public Works – Milwaukee Water Works (Water)		

The agreement in effect between the above named Utility and the State of Wisconsin, Department of Transportation, Division of Transportation Infrastructure Development for the performance of certain work on the above project shall be changed in the following particulars. The acceptance of this amendment by the Utility and its approval by the Wisconsin Department of Transportation shall constitute a mutual agreement as part of the original agreement binding upon both parties in the same manner as though the essence of the amendment had originally been in the agreement.

Reason for Amendment:

This Municipal Agreement Amendment No. 66 is to add the Bolivar Avenue Realignment contract (1030-21-74) for the reconstruction of the I-94 North-South Freeway. The original Municipal Agreement for this Parcel was executed under the contract for Grange Avenue Water Main Relocation (1030-21-71).

Change to Current Agreement

ITEM	EXPLANATION	COST (+/-)
City Water facilities.	Addition of relocations, reconstructions and adjustments of City Water facilities as necessary for the reconstruction of the Bolivar Avenue Realignment area of the I-94 North-South Freeway.	+ \$ 205,000.00

Net increase/decrease in agreement: \$ 205,000.00 increase.

The parties have caused this Agreement to be executed by their proper officers and representatives on the date shown.

Wisconsin Department of Transportation
Division of Transportation Infrastructure Development

 X
(Administrator) (Date)

 X
(Governor of Wisconsin) (Date)

(Municipal Utility) (Date)

 X
(Signature) (Date)

(Title) (Date)

 X
(Signature) (Date)

(Title) (Date)

 X
(Signature) (Date)

(Title) (Date)

MUNICIPAL AGREEMENT AMENDMENT NO. 68

2008 S.84.09(1) Wis. Stats.

Wisconsin Department of Transportation

Utility Project ID Number 1030-21-47	County Milwaukee	UA Number 517
Road Name I-94 N/S Freeway; Grange Avenue Overpass (1030-20-77)		Highway I-94
Utility name City of Milwaukee – Sewer		

The agreement in effect between the above named Utility and the State of Wisconsin, Department of Transportation, Division of Transportation Infrastructure Development for the performance of certain work on the above project shall be changed in the following particulars. The acceptance of this amendment by the Utility and its approval by the Wisconsin Department of Transportation shall constitute a mutual agreement as part of the original agreement binding upon both parties in the same manner as though the essence of the amendment had originally been in the agreement.

Reason for Amendment:

This Municipal Agreement Amendment No. 68 is to adjust the cost of relocating an 8” sanitary sewer line at Grange Avenue at I-94 (1030-20-77), part of the reconstruction of the I-94 North-South Freeway. The original Municipal Agreement for this Parcel was executed under the contract for Grange Avenue Overpass (1030-20-77).

Change to Current Agreement

ITEM	EXPLANATION	COST (+/-)
City Sewer facilities.	City staff and Department designers identified a more cost effective alternative than was originally proposed for the relocations, reconstructions and adjustments of City Sewer facilities as necessary for the reconstruction of the Grange Avenue Overpass area of the I-94 North-South Freeway.	- \$ 835,344.81

Net increase/decrease in agreement: \$ 835,344.81 decrease.

The parties have caused this Agreement to be executed by their proper officers and representatives on the date shown.

Wisconsin Department of Transportation
Division of Transportation Infrastructure Development

(Municipal Utility) (Date)

X _____
(Administrator) (Date)

X _____
(Signature) (Date)

(Title) (Date)

X _____
(Governor of Wisconsin) (Date)

X _____
(Signature) (Date)

(Title) (Date)

X _____
(Signature) (Date)

(Title) (Date)

MUNICIPAL AGREEMENT AMENDMENT NO. 69

2008 S.84.09(1) Wis. Stats.

Wisconsin Department of Transportation

Utility Project ID Number 1030-21-47	County Milwaukee	UA Number 517
Road Name I-94 N/S Freeway; Bolivar Avenue Realignment (1030-21-74)		Highway I-94
Utility name City of Milwaukee – Sewer		

The agreement in effect between the above named Utility and the State of Wisconsin, Department of Transportation, Division of Transportation Infrastructure Development for the performance of certain work on the above project shall be changed in the following particulars. The acceptance of this amendment by the Utility and its approval by the Wisconsin Department of Transportation shall constitute a mutual agreement as part of the original agreement binding upon both parties in the same manner as though the essence of the amendment had originally been in the agreement.

Reason for Amendment:

This Municipal Agreement Amendment No. 69 is to add the cost of sewer relocations for the Bolivar Avenue Realignment contract (1030-21-74) for the reconstruction of the I-94 North-South Freeway. The original Municipal Agreement for this Parcel was executed under the contract for the Grange Avenue Overpass (1030-20-77).

Change to Current Agreement

ITEM	EXPLANATION	COST (+/-)
City Sewer facilities.	Addition of relocations, reconstructions and adjustments of City Sewer facilities as necessary for the reconstruction of the Bolivar Avenue Realignment area of the I-94 North-South Freeway.	+ \$ 151,280.74

Net increase/decrease in agreement: \$ 151,280.74 increase.

The parties have caused this Agreement to be executed by their proper officers and representatives on the date shown.

Wisconsin Department of Transportation
Division of Transportation Infrastructure Development

(Municipal Utility) (Date)

 X
(Administrator) (Date)

 X
(Signature) (Date)

(Title) (Date)

 X
(Governor of Wisconsin) (Date)

 X
(Signature) (Date)

(Title) (Date)

 X
(Signature) (Date)

(Title) (Date)

MUNICIPAL AGREEMENT AMENDMENT NO. 71

2008 S.84.09(1) Wis. Stats.

Wisconsin Department of Transportation

Utility Project ID Number 1030-21-48	County Milwaukee	UA Number 518
Road Name I-94 N/S Freeway; South 27 th Street (1030-20-70) & College Avenue (1030-20-80)		Highway I-94/ I-43 / I-894
Utility name City of Milwaukee – Cable		

The agreement in effect between the above named Utility and the State of Wisconsin, Department of Transportation, Division of Transportation Infrastructure Development for the performance of certain work on the above project shall be changed in the following particulars. The acceptance of this amendment by the Utility and its approval by the Wisconsin Department of Transportation shall constitute a mutual agreement as part of the original agreement binding upon both parties in the same manner as though the essence of the amendment had originally been in the agreement.

Reason for Amendment:

This Municipal Agreement Amendment No. 71 is to adjust the cost of relocating City cable facilities for the South 27th Street (1030-20-70) and College Avenue Interchange (1030-20-80) contracts for the reconstruction of the I-94 North-South Freeway. The original Municipal Agreement for this Parcel was executed under the contract for South 27th Street (1030-20-70).

Change to Current Agreement

ITEM	EXPLANATION	COST (+/-)
City Cable facilities.	Additional cost is for anticipated winter construction; cost is as estimated by City staff for relocations, reconstructions and adjustments of City Cable facilities as necessary for the reconstruction of the South 27 th Street and College Avenue areas of the I-94 North-South Freeway.	+ \$ 300,000.00 + \$302,000.00

Net increase/decrease in agreement: \$ 300,000.00 increase.

The parties have caused this Agreement to be executed by their proper officers and representatives on the date shown.

Wisconsin Department of Transportation
Division of Transportation Infrastructure Development

(Municipal Utility) (Date)

 X
(Administrator) (Date)

 X
(Signature) (Date)

(Title) (Date)

 X
(Governor of Wisconsin) (Date)

 X
(Signature) (Date)

(Title) (Date)

 X
(Signature) (Date)

MUNICIPAL AGREEMENT AMENDMENT NO. 72
 2008 S.84.09(1) Wis. Stats.

Wisconsin Department of Transportation

Utility Project ID Number 1030-21-49	County Milwaukee	UA Number 519
Road Name I-94 N/S Freeway; Grange Avenue Overpass (1030-20-77)		Highway I-94
Utility name City of Milwaukee – Conduit		

The agreement in effect between the above named Utility and the State of Wisconsin, Department of Transportation, Division of Transportation Infrastructure Development for the performance of certain work on the above project shall be changed in the following particulars. The acceptance of this amendment by the Utility and its approval by the Wisconsin Department of Transportation shall constitute a mutual agreement as part of the original agreement binding upon both parties in the same manner as though the essence of the amendment had originally been in the agreement.

Reason for Amendment:

This Municipal Agreement Amendment No. 72 is to adjust the cost of conduit relocations at Grange Avenue at I-94 (1030-20-77), part of the reconstruction of the I-94 North-South Freeway. The original Municipal Agreement for this Parcel was executed under the contract for Grange Avenue Overpass (1030-20-77).

Change to Current Agreement

ITEM	EXPLANATION	COST (+/-)
City Conduit facilities.	The Grange Avenue conduit relocation has been determined to be a system betterment and therefore non-compensable; the City will pay 100% of the cost (see City Engineer's October 8, 2008 letter) of the relocations, reconstructions and adjustments of City Conduit facilities as necessary for the reconstruction of the Grange Avenue Overpass area of the I-94 North-South Freeway.	- \$ 67,500.00

Net increase/decrease in agreement: \$ 67,500.00 decrease.

The parties have caused this Agreement to be executed by their proper officers and representatives on the date shown.

Wisconsin Department of Transportation
 Division of Transportation Infrastructure Development

 X
 (Administrator) (Date)

 X
 (Governor of Wisconsin) (Date)

 (Municipal Utility) (Date)

 X
 (Signature) (Date)

 (Title) (Date)

 X
 (Signature) (Date)

 (Title) (Date)

 X
 (Signature) (Date)

 (Title) (Date)