

Potential Change Order (PCO) - 105

G98005 - Green Solutions Project Number: G98005 Project: Phase 2 Process PCO - 105 Overall Due Date: Document: **Current Workflow Div Director Review** Step Due Date: Step: Subject: G98005P135-CITY OF MILWAUKEE - DPW-10/06/2025-G98005P135 -Project Moved and Under Budget Status: Projected

General

General	
Remaining Change Authority Report:	Click Here
	Click above for report
Keyword Description:	G98005P135 - Project Moved and Under Budget
Contract Change:	The scope for this work is being removed from this contract and the cost is being reduced by the full \$290,150. The cost under section 4 is changing from "\$290,150" to "\$0".
Reason For Change:	The project is being moved to G98015P07 and the project also came in under budget.
Commission Action Required for Approval?:	No
Commission Resolution:	If answer to the above question is yes, please attach the commission resolution.
Vendor Change Order Number:	
Is This Urgent?:	No

Claim for Work If yes, please attach documentation identifying and detailing costs for work Previously completed and identifying why vendor believes work is in addition to Completed?: contract as written. No Date Requested: 10.06.2025 Payment Term: **Lump Sum** Schedule Impact (calendar days): 0 Contractor Estimate/Proposal: Consultant Estimate/Proposal: Engineer's Estimate: **Purchase Order** 13116 Number:

SWMBE Participation Impact

Small Business Participation (Net \$ Increase/Decrease):	0	Minority Owned Business Participation (Net \$ Increase/Decrease):	0
Women Owned Business Participation (Net \$ Increase/Decrease):	0	Veteran Owned Business Participation (Net \$ Increase/Decrease):	0

Commitment Change Details

Commitment:	G98005P135 - Montana St. Bioswales - E Montana from S Quincy Avenue to S Howell		
Status:	Projected	Company:	CITY OF MILWAUKEE - DPW
Date of Change:	10.06.2025	Reason Code:	Contract Closeout (Changes)
Created:	10.06.2025 (Andy Kaminski)		

Commitment Change Items

#	Commitment	Description	Budget Line	Current	Change	Net
	Item		Item	Commitment	Amount	Commitment

				Amount		Amount
001	001	DPW bioswales and rain gardens	P-G-117	290,150.00	(290,150.00)	0.00
Totals				290,150.00	(290,150.00)	0.00

Approvals

Project Manager Approver: Andy Kaminski, 10/06/2025 Construction **Not Required** Manager Approver: Construction Support Manager **Not Required** Approver: **Group Manager** Approver: **Not Required** Department **Not Required** Manager Approver: **Division Director** Approver: **Executive Director** Approver:

Authorization Limits

Total Change Authority Limit:	9,849
PM/CM Change Authority Limit:	984.9
CSM/GM Change Authority Limit:	2,462.25
DM Change Authority Limit:	4,924.5
DD Change Authority Limit:	9,849