APPROVAL/JUSTIFICATION RECORD

FOR CONTRACT MODIFICATIONS #1

Project I.D.	I.D. Federal I.D. County		Highway	
1060-05-78 (Core)		Milwaukee	IH 94/USH 41, IH 43/USH 41, IH 794	
Name of Road	Prop Date			
North 13 th Street to North Plankinton Avenue and West St. Paul Avenue to West Wells Street			_	
Contractor				
City of Milwaukee Forces - AUP				

1

Code	71171 71172 71173 90030Q	295 160 245 50	FT FT FT	12 #14 LTP 17 #14 LTP 20 #14 LTP INSTALL 2.5" PVC CONDUIT (TRENCH)	\$2.23 \$2.38 \$2.48 \$6.40	\$657.85 \$380.80 \$607.60 \$320.00
	90030Q 90005GA 90030R	73	EA SQ FT	INSTALL 2.3 PVC CONDUIT (TRENCH) INSTALLATION OF A RECTANGULAR VAULT SAW CUT, BREAK OUT, AND RESTORATION OF CONCRETE	\$232.79 \$31.74	\$465.58 \$2,317.75
					Total Estimated Change	\$4,749.58

Prepared by Joseph Blakeman	Title Traffic Control Engineer	Date <u>9/26/2006</u>
Approved by	Title City Engineer	Date
Approved by	Title Comptroller	_Date
Approved by	Title*	Date
Approved by	FHWA**	Date

t	Appropriate	DOT	Level of	of /	Auth	ority

\$10,000 or less.....Project Manager

\$10,001 to \$25,000.... Team Leader

\$25,001 or more......Group Manager

Page 1 of 2

^{**} Required if subject to Federal oversight and if over \$50,000 or change in scope/intent.

APPROVAL/JUSTIFICATION RECORD FOR CONTRACT MODIFICATION NO. 1

1.	Proposed Change Involves:
	Installing temporary overhead traffic signal facilities, replacing permanent facilities.
2.	Change Justifications:
	Proposed construction at N. 25 th Street ramp will require alteration and relocation of Traffic Signal Equipment, and was not included in earlier contracts.
3.	Consequences of Non response to Contract Modification:
	The roadways in the area of North 25 th Street and West Saint Paul Avenue will not be functional without signal alterations and relocations.
4.	Alternatives considered to accomplish the Contract Modification:
	None.
5.	Justification of Price:
	All Costs were prepared using the 2004 Agreed Unit Prices.

Page 2 of 2