

## Potential Change Order (PCO) - 5

Project:	G98015 - Strategic GI Implementation	Project Number:	G98015
Process Document:	PCO - 5	Overall Due Date:	
Current Workflow Step:	Contractor/Cons Approval	Step Due Date:	
Subject:	G98015P06-CITY OF MILWAUKEE - DPW-09/03/2025-G98015P06 - Scope Change		
Status:	Pending		

### General

Remaining Change Authority Report:	<a href="#">Click Here</a>  <b>Click above for report</b>
Keyword Description:	<b>G98015P06 - Scope Change</b>
Contract Change:	<p>There is no change in cost or schedule, but the scope is moving from redoing the Maple Street Parking Lot to doing 2 green alleys bordered by Burnham, Rogers, 19th, 20th and bordered by Graham, Homer, KK, Otjen. This scope comes from the Green Solutions contract G98005P145.</p>
Reason For Change:	<p>The Maple Street Parking Lot schedule was delayed, so in order to use the funding, the scope is changing to two green alleys from Green Solutions contract G98005P145 that will be constructed this year.</p>
Commission Action Required for Approval?:	<b>No</b>
Commission Resolution:	If answer to the above question is yes, please attach the commission resolution.
Vendor Change Order Number:	

Is This Urgent?:	<b>No</b>
Claim for Work Previously Completed?:	If yes, please attach documentation identifying and detailing costs for work completed and identifying why vendor believes work is in addition to contract as written. <b>No</b>
Date Requested:	<b>09.03.2025</b>
Payment Term:	<b>Lump Sum</b>
Schedule Impact (calendar days):	<b>0</b>
Contractor Estimate/Proposal:	
Consultant Estimate/Proposal:	
Engineer's Estimate:	
Purchase Order Number:	<b>No Longer Used</b>

#### **SWMBE Participation Impact**

Small Business Participation (Net \$ Increase/Decrease):	<b>0</b>	Minority Owned Business Participation (Net \$ Increase/Decrease):	<b>0</b>
Women Owned Business Participation (Net \$ Increase/Decrease):	<b>0</b>	Veteran Owned Business Participation (Net \$ Increase/Decrease):	<b>0</b>

#### **Commitment Change Details**

Commitment:	G98015P06 - Maple Street Parking Lot at 1002 West Maple Street		
Status:	Pending	Company:	CITY OF MILWAUKEE - DPW
Date of Change:	09.03.2025	Reason Code:	Scope Change (Changes)
Created:	09.03.2025 (Andy Kaminski)		

#### **Commitment Change Items**

#	Commitment Item	Description	Budget Line Item	Current Commitment Amount	Change Amount	Net Commitment Amount
001	001	Maple Street Parking - City of Milwaukee	P-G-909	295,000.00	0.00	295,000.00
<b>Totals</b>				295,000.00	0.00	295,000.00

#### Approvals

Project Manager Approver:	<b>Andy Kaminski, 09/03/2025</b>
Construction Manager Approver:	<b>Not Required</b>
Construction Support Manager Approver:	<b>Not Required</b>
Group Manager Approver:	<b>Not Required</b>
Department Manager Approver:	<b>Not Required</b>
Division Director Approver:	<b>Not Required</b>
Executive Director Approver:	<b>Not Required</b>