



## Change Order (CO) - 81

Project:	G98005 - Green Solutions Phase 2	Project Number:	G98005
Process Document:	CO - 81	Overall Due Date:	
Current Workflow Step:	Consultant Review	Step Due Date:	
Subject:	G98005P181-CITY OF MILWAUKEE - DPW- G98005P181 - Milwaukee Jefferson Bioswales Revised Bid Costs		
Status:	Submitted		

### General

Use the "PCOs" tab above to select PCO's for inclusion on this Change Order

Keyword Description:	<b>G98005P181 - Milwaukee Jefferson Bioswales Revised Bid Costs</b>
Commitment Type:	<b>Other</b>
Description:	<b>Under Section 4 District Funding of Green Infrastructure Funding Agreement G98005P181 delete "\$225,000" and replace with "\$299,000." More funding is needed to account for bids that came in higher than the engineer's estimate.</b>
Is This Change Order Commission Authorized?:	<b>No</b>
If Commission Authorized, Upload Commission Resolution:	
Did you attach a SWMBE form?:	<b>No</b>
Total Amount of PCO's Attached:	<b>74,000</b>
Time Extension	

for This Change Order (Calendar Days):	<b>0</b>
--	----------

#### Commitment Information

Commitment Number:	<b>G98005P181</b>
Commitment Description:	<b>G98005P181 Milwaukee Bioswales in N Jefferson St</b>
Company Name:	<b>CITY OF MILWAUKEE - DPW</b>

Original Contract Value:	<b>225,000</b>	Original Completion Date:	
Approved Changes:	<b>0</b>	Current extension days prior to this Change Order:	
Current Commitment Amount:	<b>225,000</b>	Current Completion Date:	
New Commitment Amount:	<b>299,000</b>	Revised Completion Date Including This Change Order:	

#### Approvals

Construction Manager Approver:	<b>Not Required</b>	Project Manager Approver:	<b>Andy Kaminski, 01/05/2026</b>
Consultant Approver:	<b>Solomon Bekele, 01/08/2026</b>	Department Manager Approver:	
Construction Support Manager Approver:	<b>Not Required</b>	Legal Advisor:	
Group Manager Approver:		Division Director Approver:	
		Executive Director Approver:	

#### Attached Documents

File Name	Attached By	Date Attached	Step
-----------	-------------	---------------	------

PCO-00111 - G98005P181-CITY OF MILWAUKEE - DPW-01052026-G98005P181 - Milwaukee Jefferson Bioswales Revised Bid Costs.pdf	Kaminski, Andy (Milwaukee Metropolitan Sewerage District)	01.05.2026	Start
--	--	------------	-------

**PCO's**

Process Prefix - Counter	Subject	Current Step	Company Name	Commitment Change Amount	Schedule Impact (calendar days)
PCO - 111	G98005P181-CITY OF MILWAUKEE - DPW-01/05/2026-G98005P181 - Milwaukee Jefferson Bioswales Revised Bid Costs	PCO Hold for CO	CITY OF MILWAUKEE - DPW	74000.00	0