

Potential Change Order (PCO) - 6

Project:	G98015 - Strategic GI Implementation	Project Number:	G98015
Process Document:	PCO - 6	Overall Due Date:	
Current Workflow Step:	Contractor/Cons Approval	Step Due Date:	
Subject:	G98015P07-CITY OF MILWAUKEE - DPW-10/06/2025-G98015P07 - Scope Change		
Status:	Pending		

General

Remaining Change Authority Report:	Click Here Click above for report
Keyword Description:	G98015P07 - Scope Change
Contract Change:	There is no change in cost or schedule, but the scope is moving from redoing the South 15th Place Parking Lot to doing 2 green alleys bordered by Galena, Vliet, 51st, 52nd and bordered by Bremen, Center, Clarke, Weil. This scope comes from the Green Solutions contract G98005P144. Along with redoing bioswales down Montana Street from Green Solutions contract G98005P135.
Reason For Change:	The 15th Place Parking Lot schedule was delayed, so in order to use the funding, the scope is changing to two green alleys from Green Solutions contract G98005P144 and bioswales from Green Solutions contract G98005P135 that will be constructed this year.
Commission Action Required for Approval?:	No
Commission Resolution:	If answer to the above question is yes, please attach the commission resolution.
Vendor Change Order Number:	

Is This Urgent?:	No
Claim for Work Previously Completed?:	If yes, please attach documentation identifying and detailing costs for work completed and identifying why vendor believes work is in addition to contract as written. No
Date Requested:	10.06.2025
Payment Term:	Lump Sum
Schedule Impact (calendar days):	0
Contractor Estimate/Proposal:	
Consultant Estimate/Proposal:	
Engineer's Estimate:	
Purchase Order Number:	13137

SWMBE Participation Impact

Small Business Participation (Net \$ Increase/Decrease):	0	Minority Owned Business Participation (Net \$ Increase/Decrease):	0
Women Owned Business Participation (Net \$ Increase/Decrease):	0	Veteran Owned Business Participation (Net \$ Increase/Decrease):	0

Commitment Change Details

Commitment:	G98015P07 - Green Parking Lot - 1223 South 15th Place		
Status:	Pending	Company:	CITY OF MILWAUKEE - DPW
Date of Change:	10.06.2025	Reason Code:	Scope Change (Changes)
Created:	10.06.2025 (Andy Kaminski)		

Commitment Change Items

#	Commitment	Description	Budget Line	Current	Change	Net
---	------------	-------------	-------------	---------	--------	-----

	Item		Item	Commitment Amount	Amount	Commitment Amount
001	001	City of Milwaukee- DPW 2024 Green Parking Lot	P-G-910	234,000.00	0.00	234,000.00
Totals				234,000.00	0.00	234,000.00

Approvals

Project Manager Approver:	Andy Kaminski, 10/06/2025
Construction Manager Approver:	Not Required
Construction Support Manager Approver:	Not Required
Group Manager Approver:	Not Required
Department Manager Approver:	Not Required
Division Director Approver:	Not Required
Executive Director Approver:	Not Required