

# Potential Change Order (PCO) - 6

G98015 - Strategic GI Project Number: G98015 Project: Implementation PCO - 6 Overall Due Date: **Process** Document: **Current Workflow** Contractor/Cons Approval Step Due Date: Step: Subject: G98015P07-CITY OF MILWAUKEE - DPW-10/06/2025-G98015P07 -Scope Change

#### General

Remaining Change	
Authority Report:	

Click Here

Pending

Click above for report

Keyword Description:

Status:

G98015P07 - Scope Change

Contract Change:

There is no change in cost or schedule, but the scope is moving from redoing the South 15th Place Parking Lot to doing 2 green alleys bordered by Galena, Vliet, 51st, 52nd and bordered by Bremen, Center, Clarke, Weil. This scope comes from the Green Solutions contract G98005P144. Along with redoing bioswales down Montana Street from Green Solutions contract G98005P135.

Reason For Change:

The 15th Place Parking Lot schedule was delayed, so in order to use the funding, the scope is changing to two green alleys from Green Solutions contract G98005P144 and bioswales from Green Solutions contract G98005P135 that will be constructed this year.

Commission Action Required for Approval?:

No

Commission Resolution:

If answer to the above question is yes, please attach the commission resolution.

Vendor Change Order Number:

Is This Urgent?: No Claim for Work If yes, please attach documentation identifying and detailing costs for work Previously completed and identifying why vendor believes work is in addition to Completed?: contract as written. No Date Requested: 10.06.2025 Payment Term: **Lump Sum** Schedule Impact (calendar days): 0 Contractor Estimate/Proposal: Consultant Estimate/Proposal: Engineer's Estimate: **Purchase Order** 13137 Number:

# **SWMBE Participation Impact**

Small Business Participation (Net \$ Increase/Decrease):	0	Minority Owned Business Participation (Net \$ Increase/Decrease):	0
Women Owned Business Participation (Net \$ Increase/Decrease):	0	Veteran Owned Business Participation (Net \$ Increase/Decrease):	0

### **Commitment Change Details**

Commitment:	G98015P07 - Green Parking Lot - 1223 South 15th Place		
Status:	Pending	Company:	CITY OF MILWAUKEE - DPW
Date of Change:	10.06.2025	Reason Code:	Scope Change (Changes)
Created:	10.06.2025 (Andy Kaminski)		

# **Commitment Change Items**

# Commitment Description Budget Line Current Change	Net
---	-----

	Item		Item	Commitment Amount	Amount	Commitment Amount
001	001	City of Milwaukee- DPW 2024 Green Parking Lot	P-G-910	234,000.00	0.00	234,000.00
Totals				234,000.00	0.00	234,000.00

# **Approvals**

Approvais	
Project Manager Approver:	Andy Kaminski, 10/06/2025
Construction Manager Approver:	Not Required
Construction Support Manager Approver:	Not Required
Group Manager Approver:	Not Required
Department Manager Approver:	Not Required
Division Director Approver:	Not Required
Executive Director Approver:	Not Required