

AIA® Document A133™ – 2009

Standard Form of Agreement Between Owner and Construction Manager as Constructor where the basis of payment is the Cost of the Work Plus a Fee with a Guaranteed Maximum Price

CONTRACT 21-XXX

AGREEMENT made effective as of the, X day of [month] in the year 2021
(In words, indicate day, month and year.)

BETWEEN the Owner:
(Name, legal status and address)

Westlawn Renaissance V LLC
c/o Antonio M. Pérez
Housing Authority of the City of Milwaukee
809 North Broadway, 3rd Floor
Milwaukee, WI 53202

and the Construction Manager:
(Name, legal status and address)

Travaux Inc.
c/o Antonio M. Pérez
Housing Authority of the City of Milwaukee
809 North Broadway, 3rd Floor
Milwaukee, WI 53202

for the following Project:
(Name and address or location)

Westlawn Renaissance V
Building 3.1 located at 6405 West Sheridan Avenue, Milwaukee, WI 53218
Construction of 1 apartment building of 44 units and related site improvements

The Architect:
(Name, legal status and address)

Torti Gallas and Partners Inc.
1923 Vermont Avenue, NW
Grimke School, 2nd Floor
Washington, DC 20001

The Owner's Designated Representative:
(Name, address and other information)

Antonio M. Pérez
Westlawn Renaissance V LLC
809 North Broadway, 3rd Floor
Milwaukee, WI 53202

ADDITIONS AND DELETIONS:

The author of this document has added information needed for its completion. The author may also have revised the text of the original AIA standard form. An *Additions and Deletions Report* that notes added information as well as revisions to the standard form text is available from the author and should be reviewed. A vertical line in the left margin of this document indicates where the author has added necessary information and where the author has added to or deleted from the original AIA text.

This document has important legal consequences. Consultation with an attorney is encouraged with respect to its completion or modification.

AIA Document A201™–2007, General Conditions of the Contract for Construction, is adopted in this document by reference. Do not use with other general conditions unless this document is modified.

ELECTRONIC COPYING of any portion of this AIA® Document to another electronic file is prohibited and constitutes a violation of copyright laws as set forth in the footer of this document.

The Construction Manager's Designated Representative:
(Name, address and other information)

Warren Jones
Travaux Inc.
401 East Ogden Avenue
Milwaukee, WI 53202

The Architect's Designated Representative:
(Name, address and other information)

William Fears
Torti Gallas and Partners Inc.
1923 Vermont Avenue, NW
Grimke School, 2nd Floor
Washington, DC 20001

The Owner and Construction Manager agree as follows.

TABLE OF ARTICLES

1	GENERAL PROVISIONS
2	CONSTRUCTION MANAGER'S RESPONSIBILITIES
3	OWNER'S RESPONSIBILITIES
4	COMPENSATION AND PAYMENTS FOR PRECONSTRUCTION PHASE SERVICES
5	COMPENSATION FOR CONSTRUCTION PHASE SERVICES
6	COST OF THE WORK FOR CONSTRUCTION PHASE
7	PAYMENTS FOR CONSTRUCTION PHASE SERVICES
8	INSURANCE AND BONDS
9	DISPUTE RESOLUTION
10	TERMINATION OR SUSPENSION
11	MISCELLANEOUS PROVISIONS
12	SCOPE OF THE AGREEMENT

ARTICLE 1 GENERAL PROVISIONS

§ 1.1 The Contract Documents

The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary and other Conditions), HUD 5370 General Conditions of the Contract for Construction, Drawings, Specifications, Addenda issued prior to the execution of this Agreement, other documents listed in this Agreement, and Modifications issued after execution of this Agreement, all of which form the Contract and are as fully a part of the Contract as if attached to this Agreement or repeated herein. Upon the Owner's acceptance of the Construction Manager's Guaranteed Maximum Price proposal, the Contract Documents will also include the documents described in Section 2.2.3 and identified in the Guaranteed Maximum Price Amendment and revisions prepared by the Architect and furnished by the Owner as described in Section 2.2.8. The Contract represents the entire and integrated agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either written or oral. If anything in the other Contract Documents, other than a Modification, is inconsistent with this Agreement, this Agreement shall govern. This Agreement may be amended only by written instrument signed by both the Owner and Construction Manager.

§ 1.2 Relationship of the Parties

The Construction Manager accepts the relationship of trust and confidence established with the Owner by this Agreement and covenants with the Owner to cooperate with the Architect and exercise the Construction Manager's skill and judgment in furthering the interests of the Owner; to furnish efficient construction administration, management services and supervision; to furnish at all times an adequate supply of workers and materials; and to use the Construction Manager's best efforts to perform the Work in an expeditious and economical manner consistent with the Owner's interests. All parties shall endeavor to promote harmony and cooperation among the Owner, Architect, Construction Manager and other persons and entities employed by the Owner for the Project.

§ 1.3 General Conditions

For the Preconstruction Phase, or in the event that the Preconstruction and Construction Phases proceed concurrently, AIA Document A201™–2017, General Conditions of the Contract for Construction, as modified by the parties (the "General Conditions"), shall apply only as specifically provided in this Agreement. For the Construction Phase, the general conditions of the contract shall be the General Conditions, which document is incorporated herein by reference. The term "Contractor" as used in the General Conditions shall mean the Construction Manager.

§ 1.3.1 The terms of AIA Document A201™–2017, General Conditions of the Contract for Construction and the terms of HUD 5370 General Conditions of the Contract for Construction shall be construed and interpreted to the full extent

possible to give effect to all such terms. In the event of any conflict between the terms, the terms of HUD 5370 General Conditions of the Contract for Construction shall govern and control.

ARTICLE 2 CONSTRUCTION MANAGER'S RESPONSIBILITIES

The Construction Manager shall perform the services described in this Article. The Construction Manager's Preconstruction Phase responsibilities are set forth in Sections 2.1 and 2.2. The Construction Manager's Construction Phase responsibilities are set forth in Section 2.3. The Owner and Construction Manager may agree, in consultation with the Architect, for the Construction Phase to commence prior to completion of the Preconstruction Phase, in which case, both phases will proceed concurrently and the Cost of the Work and the Construction Manager's Fee shall be equitably adjusted. The Construction Manager shall identify a representative authorized to act on behalf of the Construction Manager with respect to the Project.

§ 2.1 Preconstruction Phase

§ 2.1.1 The Construction Manager shall provide a preliminary evaluation of the Owner's program, schedule and construction budget requirements, each in terms of the other.

§ 2.1.2 Consultation

The Construction Manager shall schedule and conduct meetings with the Architect and Owner to discuss such matters as procedures, progress, coordination, and scheduling of the Work. The Construction Manager shall advise the Owner and the Architect on proposed site use and improvements, selection of materials, and building systems and equipment. The Construction Manager shall also provide recommendations consistent with the Project requirements to the Owner and Architect on constructability; availability of materials and labor; time requirements for procurement, installation and construction; and factors related to construction cost including, but not limited to, costs of alternative designs or materials, preliminary budgets, life-cycle data, and possible cost reductions.

§ 2.1.3 When Project requirements in Section 3.1.1 have been sufficiently identified, the Construction Manager shall prepare and periodically update a Project schedule for the Architect's review and the Owner's acceptance. The Construction Manager shall obtain the Architect's approval for the portion of the Project schedule relating to the performance of the Architect's services. The Project schedule shall coordinate and integrate the Construction Manager's services, the Architect's services, other Owner consultants' services, and the Owner's responsibilities and identify items that could affect the Project's timely completion. The updated Project schedule shall include the following: submission of the Guaranteed Maximum Price proposal; components of the Work; times of commencement and completion required of each Subcontractor; ordering and delivery of products, including those that must be ordered well in advance of construction; and the occupancy requirements of the Owner.

§ 2.1.4 Phased Construction

The Construction Manager shall provide recommendations with regard to accelerated or fast-track scheduling, procurement, or phased construction. The Construction Manager shall take into consideration cost reductions, cost information, constructability, provisions for temporary facilities and procurement and construction scheduling issues.

§ 2.1.5 Preliminary Cost Estimates

§ 2.1.5.1 Based on the preliminary design and other design criteria prepared by the Architect, the Construction Manager shall prepare preliminary estimates of the Cost of the Work or the cost of program requirements using area, volume or similar conceptual estimating techniques for the Architect's review and Owner's approval. If the Architect or Construction Manager suggest alternative materials and systems, the Construction Manager shall provide cost evaluations of those alternative materials and systems.

§ 2.1.5.2 As the Architect progresses with the preparation of the Schematic Design, Design Development and Construction Documents, the Construction Manager shall prepare and update, at appropriate intervals agreed to by the Owner, Construction Manager and Architect, estimates of the Cost of the Work of increasing detail and refinement and allowing for the further development of the design until such time as the Owner and Construction Manager agree on a Guaranteed Maximum Price for the Work. Such estimates shall be provided for the Architect's review and the Owner's approval. The Construction Manager shall inform the Owner and Architect when estimates of the Cost of the Work exceed the latest approved Project budget and make recommendations for corrective action.

§ 2.1.6 Subcontractors and Suppliers

The Construction Manager shall develop bidders' interest in the Project.

§ 2.1.7 The Construction Manager shall prepare, for the Architect's review and the Owner's acceptance, a procurement schedule for items that must be ordered well in advance of construction. The Construction Manager shall expedite and coordinate the ordering and delivery of materials that must be ordered well in advance of construction. If the Owner agrees to procure any items prior to the establishment of the Guaranteed Maximum Price, the Owner shall procure the items on terms and conditions acceptable to the Construction Manager. Upon the establishment of the Guaranteed Maximum Price, the Owner shall assign all contracts for these items to the Construction Manager and the Construction Manager shall thereafter accept responsibility for them.

§ 2.1.8 Extent of Responsibility

The Construction Manager shall exercise reasonable care in preparing schedules and estimates. The Construction Manager, however, does not warrant or guarantee estimates and schedules except as may be included as part of the Guaranteed Maximum Price. The recommendations and advice of the Construction Manager concerning design alternatives shall be subject to the review and approval of the Owner and the Owner's professional consultants. The Construction Manager is not required to ascertain that the Drawings and Specifications are in accordance with applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Construction Manager shall promptly report to the Architect and Owner any nonconformity discovered by or made known to the Construction Manager as a request for information in such form as the Architect may require.

§ 2.1.9 Notices and Compliance with Laws

The Construction Manager shall comply with applicable laws, statutes, ordinances, codes, rules and regulations, and lawful orders of public authorities applicable to its performance under this Contract, and with equal employment opportunity programs, and other programs as may be required by governmental and quasi governmental authorities for inclusion in the Contract Documents.

§ 2.2 Guaranteed Maximum Price Proposal and Contract Time

§ 2.2.1 When the Drawings and Specifications are sufficiently complete, or when otherwise requested by Owner, the Construction Manager shall prepare a Guaranteed Maximum Price proposal for the Owner's review and acceptance. The Guaranteed Maximum Price in the proposal shall be the sum of the Construction Manager's estimate of the Cost of the Work, including contingencies described in Section 2.2.4, and the Construction Manager's Fee.

§ 2.2.2 To the extent that the Drawings and Specifications are anticipated to require further development by the Architect, the Construction Manager shall provide in the Guaranteed Maximum Price for such further development consistent with the Contract Documents and reasonably inferable therefrom. Such further development does not include such things as changes in scope, systems, kinds and quality of materials, finishes or equipment, all of which, if required, shall be incorporated by Change Order.

§ 2.2.3 The Construction Manager shall include with the Guaranteed Maximum Price proposal a written statement of its basis, which shall include the following:

- .1 A list of the Drawings and Specifications, including all Addenda thereto, and the Conditions of the Contract;
- .2 A list of the clarifications and assumptions made by the Construction Manager in the preparation of the Guaranteed Maximum Price proposal, including assumptions under Section 2.2.2, to supplement the information provided by the Owner and contained in the Drawings and Specifications;
- .3 A statement of the proposed Guaranteed Maximum Price, including a statement of the estimated Cost of the Work organized by trade categories or systems, allowances, contingency, and the Construction Manager's profit and overhead Fee;
- .4 The anticipated date of Substantial Completion upon which the proposed Guaranteed Maximum Price is based, and a schedule of the Construction Documents issuance dates upon which the date of Substantial Completion is based;
- .5 A list of allowances and a statement of their basis; and
- .6 A date by which the Owner must accept the Guaranteed Maximum Price.

§ 2.2.4 In preparing the Construction Manager's Guaranteed Maximum Price proposal, the Construction Manager shall include its contingency for the Construction Manager's exclusive use to cover those costs arising under Section 2.2.2 and other costs considered reimbursable as the Cost of the Work but not included in a Change Order.

§ 2.2.5 The Construction Manager shall meet with the Owner and Architect to review the Guaranteed Maximum Price proposal. In the event that the Owner and Architect discover any inconsistencies or inaccuracies in the information presented, they shall promptly notify the Construction Manager, who shall make appropriate adjustments to the Guaranteed Maximum Price proposal, its basis, or both.

§ 2.2.6 Unless the Owner notifies the Construction Manager in writing that the Owner has accepted the Guaranteed Maximum Price proposal before the date specified in the Guaranteed Maximum Price proposal, the Guaranteed Maximum Price proposal shall not be effective without further acceptance from the Construction Manager. Following acceptance of a Guaranteed Maximum Price, the Owner and Construction Manager shall execute the Guaranteed Maximum Price Amendment amending this Agreement, a copy of which the Owner shall provide to the Architect. The Guaranteed Maximum Price Amendment shall set forth the agreed upon Guaranteed Maximum Price with the information and assumptions upon which it is based. The Guaranteed Maximum Price shall be subject to additions and deductions by a change in the Work as provided in the Contract Documents, and the Date of Substantial Completion shall be subject to adjustment as provided in the Contract Documents.

§ 2.2.7 Prior to the Owner's acceptance of the Construction Manager's Guaranteed Maximum Price proposal and issuance of a Notice to Proceed, the Construction Manager shall not incur any cost to be reimbursed as part of the Cost of the Work prior to the commencement of the Construction Phase, unless the Owner provides prior written authorization for such costs and unless as otherwise provided in this Article 2.

§ 2.2.8 The Owner shall authorize and cause the Architect to provide the revisions to the Drawings and Specifications to incorporate the agreed-upon assumptions and clarifications contained in the Guaranteed Maximum Price Amendment. The Owner shall furnish those revised Drawings and Specifications to the Construction Manager in accordance with schedules agreed to by the Owner, Architect and Construction Manager. The Construction Manager shall promptly notify the Owner and Architect of any inconsistencies between the Guaranteed Maximum Price Amendment and the revised Drawings and Specifications.

§ 2.2.9 The Construction Manager shall include in the Guaranteed Maximum Price all sales, consumer, use and similar taxes for the Work provided by the Construction Manager that are legally enacted, whether or not yet effective, at the time the Guaranteed Maximum Price Amendment is executed.

§ 2.3 Construction Phase

§ 2.3.1 General

§ 2.3.1.1 For purposes of Section 8.1.2 of the General Conditions, the date of commencement of the Work shall mean the date of commencement of the Construction Phase. The Construction Phase shall commence upon the earlier of: (a) the Owner's acceptance of the Construction Manager's Guaranteed Maximum Price proposal or the Owner's issuance of a Notice to Proceed; or (b) the Owner's first authorization to the Construction Manager to award a subcontract, undertake construction Work with the Construction Manager's own forces or issue a purchase order for materials or equipment required for the Work. For purposes of clarity, the Construction Phase may commence prior to the completion of the Preconstruction Phase, as set forth above.

(Paragraph deleted)

§ 2.3.1.2 The Construction Manager shall have the control over and charge of and shall be responsible for construction means, methods, techniques, sequences and procedures, and the safety precautions and programs in connection with the Work. The Construction Manager shall be responsible for its and its Subcontractor's failure to carry out the Work in accordance with the Contract Documents. The Construction Manager shall coordinate the sequence of the construction and the responsibilities of the Subcontractors and be responsible for the acts and omissions of the Subcontractors and their agents and employees.

§ 2.3.1.3 The Construction Manager shall monitor the Work of the Contractors, Subcontractors and suppliers, and coordinate their Work with the activities and responsibilities of the Architect, the Construction Manager, and the Owner to complete the Project in accordance with the Owner's objectives of cost, time and quality.

§ 2.3.1.4 The Construction Manager shall maintain a competent staff at the Project Site to coordinate and provide general direction of the Work and facilitate progress of the Contractors, Subcontractors and suppliers on the Project.

§ 2.3.1.5 The Construction Manager shall establish procedures for coordination among the Architect, Contractors, Subcontractors and suppliers and the Construction Manager with respect to all aspects of the Project and shall implement such procedures.

§ 2.3.1.6 The Construction Manager shall determine the adequacy of the Contractors', Subcontractors' and suppliers' personnel and equipment and the availability of materials and supplies to meet the schedule. The Construction Manager shall take appropriate action when requirements of a contract are not being met.

§ 2.3.1.7 If needed, the Construction Manager shall provide temporary construction office facility for use by Owner, Architect, and Construction Manager at the Project site.

§ 2.3.1.8 The Construction Manager shall manage the mobilization activities with the Subcontractors.

§ 2.3.1.9 The Construction Manager shall arrange for the delivery, storage, protection, and security of Owner-purchased materials, systems, and equipment that (a) are obtained or acquired through the Construction Manager or the Construction Manager's purchasing entity, or (b) are items to be installed by the Construction Manager.

§ 2.3.1.10 The Construction Manager shall provide assignment of responsibilities for temporary project facilities and equipment, materials and services for common use of the Construction Manager and the Subcontractors.

§ 2.3.2 Administration

§ 2.3.2.1 Those portions of the Work that the Construction Manager does not customarily perform with the Construction Manager's own personnel shall be performed under subcontracts or by other appropriate agreements with the Construction Manager. The Owner may designate specific persons from whom, or entities from which, the Construction Manager shall obtain bids. The Construction Manager shall obtain bids from Subcontractors and from suppliers of materials or equipment fabricated especially for the Work and shall deliver such bids to the Owner and Architect. The Owner shall then determine, with the advice of the Construction Manager and the Architect, which bids will be accepted. The Construction Manager shall not be required to contract with anyone to whom the Construction Manager has reasonable objection. The Construction Manager shall be responsible for the proper and complete performance of the Work in accordance with the terms and provisions of the Contract Documents, whether performed by the Construction Manager or by Subcontractors.

§ 2.3.2.2 If the Guaranteed Maximum Price (or "GMP") has been established and when a specific bidder (1) is recommended to the Owner by the Construction Manager, (2) is qualified to perform that portion of the Work, and (3) has submitted a bid that conforms to the requirements of the Contract Documents without reservations or exceptions, but the Owner requires that another bid be accepted, then the Construction Manager may require that a Change Order be issued to adjust the Contract Time and the Guaranteed Maximum Price by the difference between the bid of the person or entity recommended to the Owner by the Construction Manager and the amount and time requirement of the subcontract or other agreement actually signed with the person or entity designated by the Owner.

§ 2.3.2.3 Subcontracts or other agreements shall conform to the applicable payment provisions of this Agreement, and shall not be awarded on the basis of cost plus a fee without the prior consent of the Owner. If the Subcontract is awarded on a cost-plus a fee basis, the Construction Manager shall provide in the Subcontract for the Owner to receive the same audit rights with regard to the Subcontractor as the Owner receives with regard to the Construction Manager in Section 6.11 below.

§ 2.3.2.4 If the Construction Manager recommends a specific bidder that may be considered a "related party" according to Section 6.10, then the Construction Manager shall promptly notify the Owner in writing of such relationship and notify the Owner of the specific nature of the contemplated transaction, according to Section 6.10.2.

§ 2.3.2.5 The Construction Manager shall schedule and conduct meetings at which the Owner, Architect, Construction Manager and appropriate Subcontractors can discuss such matters as procedures, progress, coordination, scheduling, and status of the Work. The Construction Manager shall prepare and promptly distribute minutes to the Owner and Architect.

§ 2.3.2.6 Upon the execution of the Guaranteed Maximum Price Amendment, the Construction Manager shall prepare and submit to the Owner and Architect a construction schedule for the Work and submittal schedule in accordance with Section 3.10 of the General Conditions.

§ 2.3.2.7 The Construction Manager shall record the progress of the Project. On a quarterly basis, or otherwise as agreed to by the Owner, the Construction Manager shall submit written progress reports to the Owner and Architect, showing percentages of completion and other information required by the Owner. The Construction Manager shall also keep, and make available to the Owner and Architect, a daily log containing a record for each day of weather, portions of the Work in progress, Work accomplished, number of workers on site, Subcontractors working on site, identification of equipment on site, problems that might affect progress of the work, accidents, injuries, and other information required by the Owner.

§ 2.3.2.8 The Construction Manager shall develop a system of cost control for the Work, including regular monitoring of actual costs for activities in progress and estimates for uncompleted tasks and proposed changes. The Construction Manager shall identify variances between actual and estimated costs and report the variances to the Owner and Architect and shall provide this information in its quarterly reports to the Owner and Architect, in accordance with Section 2.3.2.7 above.

§ 2.3.2.9 The Construction Manager shall receive, review and approve all certificates of insurance, lien waivers and similar information and shall forward copies, if requested, to the Architect and the Owner.

§ 2.3.2.10 The Construction Manager shall develop and implement a system for the preparation, review and processing of change orders, and shall recommend necessary or desirable changes to the Owner.

§ 2.3.2.11 In collaboration with the Architect, the Construction Manager shall establish and implement procedures for expediting the processing and approval of shop drawings and samples.

§ 2.3.2.12 The Construction Manager shall work with the Architect to prepare a punch-list of defective or incomplete work, and shall coordinate completion of punch-list items.

§ 2.3.2.13 The Construction Manager shall secure and transmit to the Owner all required warranties and lien waivers and turn over to the Owner all keys, manuals, record drawings and maintenance stocks. The Construction Manager shall coordinate the collection of the Contractor and Subcontractor field-annotated record drawings and shall mark up a consolidated print for the Architect's use.

§ 2.3.2.14 The Construction Manager shall prepare and deliver to the Owner a final accounting for all costs incurred.

§ 2.4 Professional Services

Section 3.12.10 of the General Conditions shall apply to both the Preconstruction and Construction Phases.

§ 2.5 Hazardous Materials

Section 10.3 of the General Conditions shall apply to both the Preconstruction and Construction Phases.

ARTICLE 3 OWNER'S RESPONSIBILITIES

§ 3.1 Information and Services Required of the Owner

§ 3.1.1 The Owner shall provide a program for the Project that sets forth the Owner's objectives, constraints, and criteria, including schedule, space requirements and relationships, flexibility and expandability, special equipment, systems sustainability and site requirements. The Construction Manager shall review the Owner's program and, if requested by Owner, shall assist Owner in refining and completing the Owner's program.

§ 3.1.2 Prior to the execution of the Guaranteed Maximum Price Amendment, the Construction Manager may request in writing that the Owner provide reasonable evidence that the Owner has made financial arrangements to fulfill the Owner's obligations under the Contract. Thereafter, the Construction Manager may only request such evidence if (1) the Owner fails to make payments to the Construction Manager as the Contract Documents require, (2) a change in the Work materially changes the Contract Sum, or (3) the Construction Manager identifies in writing a reasonable concern

regarding the Owner's ability to make payment when due. The Owner shall furnish such evidence as a condition precedent to commencement or continuation of the Work or the portion of the Work affected by a material change. After the Owner furnishes the evidence, the Owner shall not materially vary such financial arrangements without prior notice to the Construction Manager and Architect.

§ 3.1.3 The Owner shall establish and periodically update the Owner's budget for the Project, including (1) the budget for the Cost of the Work as defined in Section 6.1.1, (2) the Owner's other costs, and (3) reasonable contingencies related to all of these costs. If the Owner significantly increases or decreases the Owner's budget for the Cost of the Work, the Owner shall notify the Construction Manager and Architect. The Owner and the Architect, in consultation with the Construction Manager, shall thereafter agree to a corresponding change in the Project's scope and quality.

§ 3.1.4 Structural and Environmental Tests, Surveys and Reports. During the Preconstruction Phase, the Owner shall furnish the following information or services with reasonable promptness. The Owner shall also furnish any other information or services under the Owner's control and relevant to the Construction Manager's performance of the Work with reasonable promptness after receiving the Construction Manager's written request for such information or services. Except to the extent that the Construction Manager knows of, or reasonably should have known of, any inaccuracy, the Construction Manager shall be entitled to rely on the accuracy of information and services furnished by the Owner but shall exercise proper precautions relating to the safe performance of the Work.

§ 3.1.4.1 The Owner shall furnish tests, inspections and reports required by law and as otherwise agreed to by the parties, such as structural, mechanical, and chemical tests, tests for air and water pollution, and tests for hazardous materials. The Construction Manager shall, if requested by Owner, assist Owner in furnishing such tests, inspections and reports as the Owner may deem necessary.

§ 3.1.4.2 The Construction Manager shall furnish surveys describing physical characteristics, legal limitations and utility locations for the site of the Project, and a legal description of the site. The surveys and legal information shall include, as applicable, grades and lines of streets, alleys, pavements and adjoining property and structures; designated wetlands; adjacent drainage; rights-of-way, restrictions, easements, encroachments, zoning, deed restrictions, boundaries and contours of the site; locations, dimensions and necessary data with respect to existing buildings, other improvements and trees; and information concerning available utility services and lines, both public and private, above and below grade, including inverts and depths. All the information on the survey shall be referenced to a Project benchmark.

§ 3.1.4.3 The Construction Manager, when such services are reasonably required by the scope of the Project and are requested and approved by Owner, shall furnish services of geotechnical engineers, which may include but are not limited to test borings, test pits, determinations of soil bearing values, percolation tests, evaluations of hazardous materials, seismic evaluation, ground corrosion tests and resistivity tests, including necessary operations for anticipating subsoil conditions, with written reports and appropriate recommendations.

§ 3.1.4.4 During the Construction Phase, the Owner shall furnish information or services reasonably required of the Owner by the Contract Documents with reasonable promptness. The Owner shall also furnish any other information or services under the Owner's control and relevant to the Construction Manager's performance of the Work with reasonable promptness after receiving the Construction Manager's written request for such information or services.

§ 3.2 Owner's Designated Representative

The Owner shall designate in writing a representative who shall have express authority to bind the Owner with respect to all matters requiring the Owner's approval or authorization. This representative shall have the authority to make decisions on behalf of the Owner concerning estimates and schedules, construction budgets, and changes in the Work, and shall render such decisions promptly and furnish information expeditiously, so as to avoid unreasonable delay in the services or Work of the Construction Manager. Except as otherwise provided in Section 4.2.1 of the General Conditions, the Architect does not have such authority.

§ 3.2.1 Legal Requirements. The Owner shall furnish all legal, insurance and accounting services, including auditing services, that may be reasonably necessary at any time for the Project to meet the Owner's needs and interests.

§ 3.3 Architect

The Owner shall retain an Architect to provide services, duties and responsibilities, including any additional services requested by the Construction Manager that are necessary for the Preconstruction and Construction Phase services

under this Agreement. The Owner shall provide the Construction Manager a copy of the executed agreement between the Owner and the Architect, and any further modifications to the agreement.

ARTICLE 4 COMPENSATION AND PAYMENTS FOR PRECONSTRUCTION PHASE SERVICES

§ 4.1 Compensation

§ 4.1.1 For the Construction Manager's Preconstruction Phase services, the Owner shall compensate the Construction Manager as follows:

§ 4.1.2 For the Construction Manager's Preconstruction Phase services described in Sections 2.1 and 2.2:
(Insert amount of, or basis for, compensation and include a list of reimbursable cost items, as applicable.)

A sum not to exceed One Hundred Fifty Thousand and 00/100 Dollars (\$150,000.00), which shall be incorporated into the final Guaranteed Maximum Price as part of the Construction Manager's Fee.

(Paragraphs deleted)

§ 4.2 Payments

§ 4.2.1 Unless otherwise agreed, payments for services shall be made monthly in accordance with Section 4.2 and Article 9 of the General Conditions.

§ 4.2.2 Payments are due and payable twenty-five (25) days from the date the Construction Manager's Pay Application is received by the Owner. Amounts unpaid thirty (30) days from the Owner's receipt of the Construction Manager's approved Pay Application shall bear interest at twelve percent (12%) per annum.

§ 4.2.3 Payments may be withheld from Construction Manager in accordance with Section 9.5.1 of the General Conditions.

§ 4.2.4 In exchange for final payment for all services and expenses under this Agreement, Construction Manager shall convey full and final lien waivers for its work under this Agreement and any of its consultants or subcontractors.

§ 4.2.5 Provided that Owner has made payments of the amounts due to Construction Manager under this Agreement, Construction Manager shall keep the Project Site free from any liens by Construction Manager or any person or entity retained by Construction Manager, or their respective assigns. If, because of any act or omission of Construction Manager or anyone claiming through or under Construction Manager, any mechanic's or other lien, encumbrance or order is filed against Owner or the Project Site, Construction Manager shall, at Construction Manager's own cost and expense, cause the same to be canceled, bonded-over and discharged of record promptly after receiving notice thereof, and shall indemnify and hold Owner harmless from and against all costs, expenses, claims, losses or damages, including reasonable attorneys' fees, resulting therefrom or by reason thereof. No Uniform Commercial Code (UCC) or similar state statutory filings shall be made by Construction Manager, except upon express written consent of Owner.

ARTICLE 5 COMPENSATION FOR CONSTRUCTION PHASE SERVICES

§ 5.1 For the Construction Manager's performance of the Work as described in Section 2.3, the Owner shall pay the Construction Manager the Contract Sum in current funds for the Construction Manager's performance of the Contract. The Contract Sum is the Cost of the Work as defined in Section 6.1.1 plus the Construction Manager's Fee.

§ 5.1.1 The Construction Manager's Fee:

(State a lump sum, percentage of Cost of the Work or other provision for determining the Construction Manager's Fee.)

The sum of X and 00/100 Dollars (\$X.XX), exclusive of Architect's fees and Owner's furnishings. Owner equipment if incorporated into the budget as an allowance would be considered a portion of the Cost of Work for purposes of calculating the fee.

§ 5.1.2 INTENTIONALLY OMITTED.

§ 5.1.3 INTENTIONALLY OMITTED.

§ 5.1.4 Rental rates for Construction Manager-owned equipment used on the Project shall not exceed **eighty-five** percent (**85** %) of the rental rates listed in the latest edition of the Associated Equipment Distributors "green book" (a/k/a AED Green Book) of nationally averaged rates. Charges for equipment rented from third parties shall be the actual rental rates, but shall in no even exceed local market rates.

§ 5.1.5 Unit prices, if any: None

(Identify and state the unit price; state the quantity limitations, if any, to which the unit price will be applicable.)

Item	Units and Limitations	Price per Unit (\$0.00)
------	-----------------------	-------------------------

§ 5.2 Guaranteed Maximum Price

§ 5.2.1 The sum of the Cost of the Work and the Construction Manager's Fee are guaranteed by the Construction Manager not to exceed the Guaranteed Maximum Price (referred to herein as the "Guaranteed Maximum Price" or "GMP") as set forth in the Guaranteed Maximum Price Amendment, as the same may be adjusted by approved changes in the Work. To the extent the Cost of the Work exceeds the Guaranteed Maximum Price, the Construction Manager shall bear such costs in excess of the Guaranteed Maximum Price without reimbursement or additional compensation from the Owner.

(Paragraph deleted)

To the extent the actual sum of the Cost of the Work and the Construction Manager's Fee are less than the final adjusted Guaranteed Maximum Price, such difference ("Savings") shall be shared between Owner and Construction Manager with Owner receiving 50% of the Savings and Construction Manager receiving 50% of the Savings. Construction Manager's portion of the Savings shall be paid at the time final payment is due pursuant to the terms of the Contract Documents.

(Paragraph deleted)

§ 5.3 Changes in the Work

§ 5.3.1 The Owner may, without invalidating the Contract, order changes in the Work within the general scope of the Contract consisting of additions, deletions or other revisions. The Owner shall issue such changes in writing. The Architect may make minor changes in the Work as provided in Article 7 of the General Conditions and any other applicable terms. The Construction Manager shall be entitled to an equitable adjustment in the Contract Time as a result of changes in the Work.

§ 5.3.2 Adjustments to the Guaranteed Maximum Price on account of changes in the Work subsequent to the execution of the Guaranteed Maximum Price Amendment may be determined by any of the methods listed in Article 7 of the General Conditions and any other applicable terms

§ 5.3.3 In calculating adjustments to subcontracts (except those awarded with the Owner's prior consent on the basis of cost plus a fee), the terms "cost" and "fee" as used in Section 7.3.3.3 of the General Conditions and the term "costs" as used in Section 7.3.4 of the General Conditions shall have the meanings assigned to them in the General Conditions and shall not be modified by Sections 5.1 and 5.2, Sections 6.1 through 6.7, and Section 6.8 of this Agreement. Adjustments to subcontracts awarded with the Owner's prior consent on the basis of cost plus a fee shall be calculated in accordance with the terms of those subcontracts.

§ 5.3.4 In calculating adjustments to the Guaranteed Maximum Price, the terms "cost" and "costs" as used in the above-referenced provisions of the General Conditions shall mean the Cost of the Work as defined in Sections 6.1 to 6.7 of this Agreement and the term "fee" shall mean the Construction Manager's Fee as defined in Section 5.1 of this Agreement.

(Paragraph deleted)

ARTICLE 6 COST OF THE WORK FOR CONSTRUCTION PHASE

§ 6.1 Costs to Be Reimbursed

§ 6.1.1 The term Cost of the Work shall mean costs necessarily incurred by the Construction Manager in the proper performance of the Work covered by the Contract Documents and shall only include those items set forth in this Article 6. Such costs shall be at rates not higher than the standard paid at the place of the Project except with prior consent of the Owner. The Cost of the Work shall include only the items set forth in Article 6.

§ 6.1.2 Where any cost is subject to the Owner's prior approval, the Construction Manager shall obtain this approval prior to incurring the cost. The parties shall endeavor to identify any such costs prior to executing Guaranteed Maximum Price Amendment.

§ 6.2 Labor Costs

§ 6.2.1 INTENTIONALLY DELETED.

§ 6.2.2 Wages or salaries of the Construction Manager's supervisory and administrative personnel when stationed at the site with the Owner's prior approval.

(If it is intended that the wages or salaries of certain personnel stationed at the Construction Manager's principal or other offices shall be included in the Cost of the Work, identify in Section 11.5, the personnel to be included, whether for all or only part of their time, and the rates at which their time will be charged to the Work.)

§ 6.2.3 Wages and salaries of the Construction Manager's supervisory or administrative personnel engaged at factories, workshops or on the road, in expediting the production or transportation of materials or equipment required for the Work, but only for that portion of their time required for the Work.

§ 6.2.4 Costs paid or incurred by the Construction Manager for taxes, insurance, contributions, assessments and benefits required by law or collective bargaining agreements and, for personnel not covered by such agreements, customary benefits such as sick leave, medical and health benefits, holidays, vacations and pensions, provided such costs are based on 1.4 times the hourly wages and salaries included in the Cost of the Work under Sections 6.2.2 through 6.2.3.

§ 6.2.5 Bonuses, profit sharing, incentive compensation and any other discretionary payments paid to anyone hired by the Construction Manager or paid to any Subcontractor or vendor, with the Owner's prior approval.

§ 6.3 Subcontract Costs

Payments made by the Construction Manager to Subcontractors in accordance with the requirements of the subcontracts.

§ 6.4 Costs of Materials and Equipment Incorporated in the Completed Construction

§ 6.4.1 Costs, including transportation and storage, of materials and equipment incorporated or to be incorporated in the completed construction.

§ 6.4.2 Costs of materials described in the preceding Section 6.4.1 in excess of those actually installed to allow for reasonable waste and spoilage. Unused excess materials, if any, shall become the Owner's property at the completion of the Work or, at the Owner's option, shall be sold by the Construction Manager. Any amounts realized from such sales shall be credited to the Owner as a deduction from the Cost of the Work.

§ 6.5 Costs of Other Materials and Equipment, Temporary Facilities and Related Items

§ 6.5.1 Costs of transportation, storage, installation, maintenance, dismantling and removal of materials, supplies, temporary facilities, machinery, equipment and hand tools not customarily owned by construction workers that are provided by the Construction Manager at the site and fully consumed in the performance of the Work. Costs of materials, supplies, temporary facilities, machinery, equipment and tools that are not fully consumed shall be based on the cost or value of the item at the time it is first used on the Project site less the value of the item when it is no longer used at the Project site. Costs for items not fully consumed by the Construction Manager shall mean fair market value.

§ 6.5.2 Rental charges for temporary facilities, machinery, equipment and hand tools not customarily owned by construction workers that are provided by the Construction Manager at the site and costs of transportation, installation, minor repairs, dismantling and removal. The total rental cost of any Construction Manager-owned item may not exceed the purchase price of any comparable item. Rates of Construction Manager-owned equipment and quantities of equipment shall be subject to the Owner's prior approval.

§ 6.5.3 Costs of removal of debris from the site of the Work and its proper and legal disposal.

§ 6.5.4 Costs of document reproductions, facsimile transmissions and long-distance telephone calls, postage and parcel delivery charges, telephone service at the site and reasonable petty cash expenses of the site office.

§ 6.5.5 That portion of the reasonable expenses of the Construction Manager's supervisory or administrative personnel incurred while traveling in discharge of duties connected with the Work.

§ 6.5.6 Costs of materials and equipment suitably stored off the site at a mutually acceptable location, subject to the Owner's prior approval.

§ 6.6 Miscellaneous Costs

§ 6.6.1 Premiums for that portion of insurance and bonds required by the Contract Documents that can be directly attributed to this Contract. Self-insurance for either full or partial amounts of the coverages required by the Contract Documents, with the Owner's prior approval.

§ 6.6.2 Sales, use or similar taxes imposed by a governmental authority that are related to the Work and for which the Construction Manager is liable and actually pays.

§ 6.6.3 Fees and assessments for the building permit and for other permits, licenses and inspections for which the Construction Manager is required by the Contract Documents to pay.

§ 6.6.4 Fees of laboratories for tests required by the Contract Documents, except those related to defective or nonconforming Work for which reimbursement is excluded by Section 13.4.3 of the General Conditions or by other provisions of the Contract Documents, and which do not fall within the scope of Section 6.7.3.

§ 6.6.5 Royalties and license fees paid for the use of a particular design, process or product required by the Contract Documents and the cost of defending suits or claims for infringement of patent rights arising from such requirement of the Contract Documents provided Construction Manager has given Owner notice and opportunity to defend; payments made in accordance with legal judgments against the Construction Manager resulting from such suits or claims and payments of settlements made with the Owner's consent. However, such costs of legal defenses, judgments and settlements shall not be included in the calculation of the Construction Manager's Fee or subject to the Guaranteed Maximum Price. However, such royalties, fees and costs are not part of the Cost of Work if Construction Manager knows that the required design process, or product is, or could be, an infringement of a copyright or patent and the Construction Manager fails to promptly furnish such information to the Architect.

§ 6.6.6 Costs for electronic equipment and software, directly related to the Work with the Owner's prior approval.

§ 6.6.7 Deposits lost for causes other than the Construction Manager's negligence or failure to fulfill a specific responsibility in the Contract Documents.

§ 6.6.8 Legal, mediation and arbitration costs, including attorneys' fees, other than those arising from disputes between the Owner and Construction Manager, reasonably incurred by the Construction Manager after the execution of this Agreement in the performance of the Work and with the Owner's prior written approval, which shall not be unreasonably withheld.

§ 6.6.9 Subject to the Owner's prior written approval, expense incurred in accordance with the Construction Manager's standard written personnel policy for relocation and temporary living allowances of the Construction Manager's personnel required for the Work.

§ 6.6.10 The cost of a Payment Bond and/or Performance Bond if required by Owner.

§ 6.6.11 Costs of additional services or Work required in connection with repairs, removal or replacements necessitated by defects in materials and workmanship with the Owner's prior written approval, which shall not be unreasonably withheld.

§ 6.6.12 The cost of performing warranty work with the Owner's prior written approval, which shall not be unreasonably withheld.

§ 6.7 Other Costs and Emergencies

§ 6.7.1 Other costs incurred in the performance of the Work if, and to the extent, approved in advance in writing by the Owner.

§ 6.7.2 Costs incurred in taking action to prevent threatened damage, injury or loss in case of an emergency affecting the safety of persons and property, as provided in Section 10.4 of the General Conditions.

§ 6.7.3 Costs of repairing or correcting damaged or nonconforming Work executed by the Construction Manager, Subcontractors or suppliers, provided that such damaged or nonconforming Work was not caused by negligence or failure to fulfill a specific responsibility of the Construction Manager or anyone for whose acts Construction Manager is responsible, and only to the extent that the cost of repair or correction is not recovered by the Construction Manager from insurance, sureties, Subcontractors, suppliers, or others.

§ 6.7.4 The costs described in Sections 6.1 through 6.7 shall be included in the Cost of the Work, notwithstanding any provision of the General Conditions or other Conditions of the Contract which may require the Construction Manager to pay such costs, unless such costs are excluded by the provisions of Section 6.8.

§ 6.8 Costs Not To Be Reimbursed

§ 6.8.1 The Cost of the Work shall not include the items listed below:

- .1 Salaries and other compensation of the Construction Manager's and Subcontractor's personnel stationed at the Construction Manager's principal office or offices other than the site office, except as specifically provided in Section 6.2;
- .2 Expenses of the Construction Manager's and Subcontractor's principal office and offices other than the site office;
- .3 Construction Manager's and Subcontractor's overhead and similar general expenses, except as may be expressly included in Sections 6.1 to 6.7;
- .4 The Construction Manager's and Subcontractor's capital expenses, including interest on the Construction Manager's and Subcontractor's capital employed for the Work;
- .5 Except as provided in Section 6.7.3 of this Agreement, costs due to the acts or omissions of the Construction Manager or Subcontractors, or failure of the Construction Manager, Subcontractors and suppliers or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable to fulfill an obligation set forth in the Contract Documents;
- .6 Any cost not specifically and expressly described in Sections 6.1 to 6.7;
- .7 Costs, other than costs included in Change Orders approved by the Owner, that would cause the Guaranteed Maximum Price to be exceeded;
- .8 Costs for services incurred during the Preconstruction Phase except as set forth hereunder (See Section 4.1.1);
- .9 Rental costs of machinery and equipment, except as specifically provided herein;
- .10 Costs of removing condemned or rejected materials, resulting from the acts or omissions of the Construction Manager or Subcontractor;
- .11 Costs in excess of the normal costs for permits and licenses to the extent such costs resulted from Construction Manager's or Subcontractor's failure to timely obtain permits and licenses required to be obtained by Construction Manager or Subcontractor;
- .12 INTENTIONALLY DELETED;
- .13 Costs incurred as a result of any inspection or test which reveals nonconforming or defective work not performed in accordance with the Contract Documents;
- .14 The cost of fines and penalties, including interest thereon, assessed

against Construction Manager or Subcontractor by any federal, state or local government or quasi-governmental authorities;

- .15 Any cost which would cause the Guaranteed Maximum Price to be exceeded, in which case the Construction Manager shall pay all such costs and indemnify and hold harmless Owner therefrom;
- .16 The cost of bonus and incentive plans for Contractor's executives.

§ 6.9 Discounts, Rebates and Refunds

§ 6.9.1 Cash discounts obtained on payments made by the Construction Manager shall accrue to the Owner if (1) before making the payment, the Construction Manager included them in an Application for Payment and received payment from the Owner, or (2) the Owner has deposited funds with the Construction Manager with which to make payments; otherwise, cash discounts shall accrue to the Construction Manager. Trade discounts, rebates, refunds and amounts received from sales of surplus materials and equipment shall accrue to the Owner, and the Construction Manager shall make provisions so that they can be obtained.

§ 6.9.2 Amounts that accrue to the Owner in accordance with the provisions of Section 6.9.1 shall be credited to the Owner as a deduction from the Cost of the Work.

§ 6.10 Related Party Transactions

§ 6.10.1 For purposes of Section 6.10, the term "related party" shall mean a parent, subsidiary, affiliate or other entity having common ownership or management with the Construction Manager; any entity in which any stockholder in, or management employee of, the Construction Manager owns any interest in excess of ten percent in the aggregate; or any person or entity which has the right to control the business or affairs of the Construction Manager. The term "related party" includes any member of the immediate family of any person identified above.

§ 6.10.2 If any of the costs to be reimbursed arise from a transaction between the Construction Manager and a related party, the Construction Manager shall notify the Owner of the specific nature of the contemplated transaction, including the identity of the related party and the anticipated cost to be incurred, before any such transaction is consummated or cost incurred. If the Owner, after such notification, authorizes the proposed transaction, then the cost incurred shall be included as a cost to be reimbursed, and the Construction Manager shall procure the Work, equipment, goods or service from the related party, as a Subcontractor, according to the terms of Sections 2.3.2.1, 2.3.2.2 and 2.3.2.3. If the Owner fails to authorize the transaction, the Construction Manager shall procure the Work, equipment, goods or service from some person or entity other than a related party according to the terms of Sections 2.3.2.1, 2.3.2.2 and 2.3.2.3.

§ 6.11 Accounting Records; RIGHT TO AUDIT

§ 6.11.1 Construction Manager agrees to make, keep and maintain in accordance with the Owner's financial reporting requirements and generally accepted accounting principles and practices consistently applied, complete books, records, invoices and records of payments relating to the Work while it is being performed and for a period of seven (7) years following completion of the Work, or such longer time as required based on the Owner's funding requirements. Construction Manager shall further comply with any and all HUD reporting requirements.

§ 6.11.2 Owner and Owner's lender shall have the right to examine and/or audit, either directly or through its authorized representatives or agents, during business hours and for a reasonable period of time, all nonfinancial records, correspondence, instructions, specifications, plans, drawings, receipts, manuals and memoranda insofar as they are pertinent to any question relating to an audit. This right of inspection shall not apply to trade secrets or other proprietary information properly designated or asserted as such, or to any documents protected in good faith by Attorney-Client or Attorney Work Product privileges provided such claim of Attorney-Client or Attorney Work Product privilege is not made for purposes of thwarting the intent of this Section.

§ 6.11.3 Owner and Owner's lender shall be granted access to all of Construction Manager's internal audit information relating to this Agreement, including reports of corrective actions taken as a result of such audit, but access shall not be granted to (i) general financial records not related to this Agreement except as may be solely necessary to verify the audit; or (ii) documents or other items protected in good faith by Attorney-Client or Attorney Work Product privileges provided such claim of Attorney-Client or Attorney Work Product privilege is not made for purposes of thwarting the intent of this Section.

§ 6.11.4 Regardless of the time when the audit is conducted, in the seven year (or longer) audit period, if the audit

determines overcharges by Construction Manager, Construction Manager shall repay Owner the amount of said overcharges.

ARTICLE 7 PAYMENTS FOR CONSTRUCTION PHASE SERVICES

§ 7.1 Progress Payments

§ 7.1.1 Based upon Applications for Payment submitted to the Architect by the Construction Manager and Certificates for Payment issued by the Architect, the Owner shall make progress payments on account of the Contract Sum to the Construction Manager as provided below and elsewhere in the Contract Documents.

§ 7.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of the month.

§ 7.1.3 Provided that an Application for Payment is received by the Architect not later than the tenth (10th) day of a month, the Owner shall make payment of the certified amount to the Construction Manager not later than the thirtieth (30th) day of the same month. If an Application for Payment is received by the Architect after the application date fixed above, payment shall be made by the Owner not later than twenty-five (25) days after the Owner receives the Certificate for Payment.

(Federal, state or local laws may require payment within a certain period of time.)

§ 7.1.4 With each Application for Payment, the Construction Manager shall submit: (a) payrolls, petty cash accounts, receipted invoices or invoices with check vouchers attached, and any other evidence required by the Owner or Architect to demonstrate that cash disbursements already made by the Construction Manager on account of the Cost of the Work equal or exceed (1) progress payments already received by the Construction Manager; less (2) that portion of those payments attributable to the Construction Manager's Fee; plus (3) payrolls for the period covered by the present Application for Payment; (b) a conditional waiver of lien covering all materials and labor provided by the Construction Manager for the period covered by such Application for Payment and a waiver of liens from Subcontractors or suppliers for the period covered by the last immediately preceding Application for Payment, or bond, as applicable; and (c) an Affidavit of Payment from the Construction Manager with respect to the payment requested in such Application for Payment.

§ 7.1.5 Each Application for Payment shall be based on the most recent schedule of values submitted by the Construction Manager in accordance with the Contract Documents. The schedule of values shall allocate the entire Guaranteed Maximum Price among the various portions of the Work, except that the Construction Manager's Fee shall be shown as a single separate item. The schedule of values shall be prepared in such form and supported by such data to substantiate its accuracy as the Architect may reasonably require. This schedule, unless objected to by the Architect, shall be used as a basis for reviewing the Construction Manager's Applications for Payment.

§ 7.1.6 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end of the period covered by the Application for Payment. The percentage of completion shall be the lesser of (1) the percentage of that portion of the Work which has actually been completed, or (2) the percentage obtained by dividing (a) the expense that has actually been incurred by the Construction Manager on account of that portion of the Work for which the Construction Manager has made or intends to make actual payment prior to the next Application for Payment by (b) the share of the Guaranteed Maximum Price allocated to that portion of the Work in the schedule of values.

§ 7.1.7 Subject to other provisions of the Contract Documents, the amount of each progress payment shall be computed as follows:

- .1 Take that portion of the Guaranteed Maximum Price properly allocable to completed Work as determined by multiplying the percentage of completion of each portion of the Work by the share of the Guaranteed Maximum Price allocated to that portion of the Work in the schedule of values. Pending final determination of cost to the Owner of changes in the Work, amounts not in dispute shall be included as provided in Section 7.3.9 of the General Conditions. Construction Manager shall provide accounting documentation as proof of costs incurred for that portion of the Work that the Construction Manager self-performs and for all material/equipment expenses. For subcontracts that were competitively bid, the Guaranteed Maximum Price shall be determined by the percentage of completion of each portion of the Work by the share of the Guaranteed Maximum Price allocated to

- that portion of the Work. For subcontracts that were not competitively bid, accounting documentation shall be provided as proof of costs incurred for that portion of the Work ;
- .2 Add that portion of the Guaranteed Maximum Price properly allocable to materials and equipment delivered and suitably stored at the site for subsequent incorporation in the Work, or if approved in advance by the Owner, suitably stored off the site at a location agreed upon in writing;
 - .3 Add the Construction Manager's Fee, less retainage of five percent (5 %) up to the time the Work is fifty percent (50%) complete and then zero percent (0%) thereafter. The Construction Manager's Fee shall be computed upon the Cost of the Work at the rate stated in Section 5.1 or, if the Construction Manager's Fee is stated as a fixed sum in that Section, shall be an amount that bears the same ratio to that fixed-sum fee as the Cost of the Work bears to a reasonable estimate of the probable Cost of the Work upon its completion;
 - .4 Subtract retainage equal to the amount in the agreement between the Construction Manager and Subcontractor;
 - .5 Subtract the aggregate of previous payments made by the Owner;
 - .6 Subtract the shortfall, if any, indicated by the Construction Manager in the documentation required by Section 7.1.4 to substantiate prior Applications for Payment, or resulting from errors subsequently discovered by the Owner's auditors in such documentation; and
 - .7 Subtract amounts, if any, for which the Architect has withheld or nullified a Certificate for Payment as provided in Section 9.5 of the General Conditions.

§ 7.1.8 Except with the Owner's prior approval, payments to Subcontractors shall be subject to retention of not less than five percent (5 %) up to the time the Work is fifty percent (50%) complete and then zero percent (0%) thereafter which amount shall be reduced consistent with the reduction in Section 7.1.7.4. The Owner and Construction Manager shall agree upon a mutually acceptable procedure for review and approval of payments and retention for Subcontracts and, when necessary, shall adjust the percentage of retainage held on Subcontracts to a mutually agreeable amount.

§ 7.1.9 Except with the Owner's prior approval, the Construction Manager shall not make advance payments to suppliers for materials or equipment which have not been delivered and stored at the site.

§ 7.1.10 In taking action on the Construction Manager's Applications for Payment, the Architect shall be entitled to rely on the accuracy and completeness of the information furnished by the Construction Manager and shall not be deemed to represent that the Architect has made a detailed examination, audit or arithmetic verification of the documentation submitted in accordance with Section 7.1.4 or other supporting data; that the Architect has made exhaustive or continuous on-site inspections; or that the Architect has made examinations to ascertain how or for what purposes the Construction Manager has used amounts previously paid on account of the Contract. Such examinations, audits and verifications, if required by the Owner, will be performed by the Owner's auditors acting in the sole interest of the Owner.

§ 7.1.11 No payment under this Agreement, either final or progress, shall release the Construction Manager from any obligation under the Contract Documents.

§ 7.1.12 The Owner reserves the right to withhold, on account of subsequently discovered evidence, subsequent observations or otherwise, the whole or any part of any payment which would otherwise be due under this Agreement, to such extent as (a) the Owner may have any claim or offset against the Construction Manager and/or (b) the Owner, in its reasonable opinion, has a loss or shall consider necessary to protect itself from loss because of any of the items enumerated in Section 9.5.1 of the General Conditions.

§ 7.2 Final Payment

§ 7.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the Construction Manager when

- .1 the Construction Manager has fully performed the Contract except for the Construction Manager's responsibility to correct Work as provided in Section 12.2 of the General Conditions, and to satisfy other requirements, if any, which extend beyond final payment;
- .2 the Construction Manager has submitted a final accounting for the Cost of the Work and a final Application for Payment, which documents have been reviewed by Owner's representative; and
- .3 a final Certificate for Payment has been issued by the Architect.

The Owner's final payment to the Construction Manager shall be made no later than 30 days after the issuance of the Architect's final Certificate for Payment, or as follows:

§ 7.2.2 The amount of the final payment shall be calculated as follows:

- .1 Take the sum of the Cost of the Work substantiated by the Construction Manager's final accounting and the Construction Manager's Fee, but not more than the Guaranteed Maximum Price.
- .2 Subtract amounts, if any, for which the Architect withholds, in whole or in part, a final Certificate for Payment as provided in Section 9.5 of the General Conditions or other provisions of the Contract Documents.
- .3 Subtract the aggregate of previous payments made by the Owner.

§ 7.2.3 The Owner's auditors will review and report in writing on the Construction Manager's final accounting within 30 days after delivery of the final accounting to the Architect by the Construction Manager. Based upon such Cost of the Work as the Owner's auditors report to be substantiated by the Construction Manager's final accounting, and provided the other conditions of Section 7.2.1 have been met, the Architect will, within seven days after receipt of the written report of the Owner's auditors, either issue to the Owner a final Certificate for Payment with a copy to the Construction Manager, or notify the Construction Manager and Owner in writing of the Architect's reasons for withholding a certificate as provided in Section 9.5.1 of the General Conditions. The time periods stated in this Section supersede those stated in Section 9.4.1 of the General Conditions. The Architect is not responsible for verifying the accuracy of the Construction Manager's final accounting.

§ 7.2.4 INTENTIONALLY DELETED.

§ 7.2.5 If, subsequent to final payment and at the Owner's request, the Construction Manager incurs costs described in Section 6.1.1 and not excluded by Section 6.8 to correct defective or nonconforming Work, the Owner shall reimburse the Construction Manager such costs and the Construction Manager's Fee applicable thereto on the same basis as if such costs had been incurred prior to final payment, but not in excess of the Guaranteed Maximum Price. If the Construction Manager has participated in savings as provided in Section 5.2.1, the amount of such savings shall be recalculated and appropriate credit given to the Owner in determining the net amount to be paid by the Owner to the Construction Manager.

ARTICLE 8 INSURANCE AND BONDS

For all phases of the Project, the Construction Manager and the Owner shall purchase and maintain insurance as set forth in Article 11 of

(Paragraphs deleted)

the General Conditions.

(Table deleted)

ARTICLE 9 DISPUTE RESOLUTION

§ 9.1 Any Claim between the Owner and Construction Manager shall be resolved in accordance with the provisions set forth in this Article 9 and Article 15 of the General Conditions. However, for Claims arising from or relating to the Construction Manager's Preconstruction Phase services, no recommendation by the Architect shall be required as a condition precedent to mediation or binding dispute resolution, and Section 9.3 of this Agreement shall not apply.

§ 9.2

(Paragraphs deleted)

INTENTIONALLY DELETED.

(Paragraphs deleted)

ARTICLE 10 TERMINATION OR SUSPENSION

§ 10.1 Termination Prior to Establishment of the Guaranteed Maximum Price

§ 10.1.1 Prior to the execution of the Guaranteed Maximum Price Amendment, the Owner may terminate this Agreement upon not less than seven days' written notice to the Construction Manager for the Owner's convenience and without cause, and the Construction Manager may terminate this Agreement, upon not less than seven days' written notice to the Owner, for the reasons set forth in Section 14.1.1 of the General Conditions.

§ 10.1.2 In the event of termination of this Agreement pursuant to Section 10.1.1, the Construction Manager shall be compensated for Preconstruction Phase services performed prior to receipt of a notice of termination; in accordance with Section 4.1.

§ 10.1.3 If the Owner terminates the Contract pursuant to Section 10.1.1 after the commencement of the Construction Phase but prior to the execution of the Guaranteed Maximum Price Amendment, the Owner shall pay to the Construction Manager an amount calculated as follows, which amount shall be in addition to any compensation paid to the Construction Manager under Section 10.1.2:

- .1 Take the Cost of the Work incurred by the Construction Manager to the date of termination;
- .2 Add the Construction Manager's Fee computed upon the Cost of the Work to the date of termination at the rate stated in Section 5.1;
- .3 Subtract the aggregate of previous payments made by the Owner for Construction Phase and amounts withheld, if any, under Section 9.5.1 of the General Conditions or any other provision of the Contract Documents.

The Owner shall also pay the Construction Manager fair compensation, either by purchase or rental at the election of the Owner, for any equipment owned by the Construction Manager which the Owner elects to retain and which is not otherwise included in the Cost of the Work under Section 10.1.3.1. To the extent that the Owner elects to take legal assignment of subcontracts and purchase orders (including rental agreements), the Construction Manager shall, as a condition of receiving the payments referred to in this Article 10, execute and deliver all such papers and take all such steps, including the legal assignment of such subcontracts and other contractual rights of the Construction Manager, as the Owner may require for the purpose of fully vesting in the Owner the rights and benefits of the Construction Manager under such subcontracts or purchase orders. All Subcontracts, purchase orders and rental agreements entered into by the Construction Manager will contain provisions allowing for assignment to the Owner as described above.

If the Owner accepts assignment of subcontracts, purchase orders or rental agreements as described above, the Owner will reimburse or indemnify the Construction Manager for all costs arising under the subcontract, purchase order or rental agreement, if those costs would have been reimbursable as Cost of the Work if the contract had not been terminated. If the Owner chooses not to accept assignment of any subcontract, purchase order or rental agreement that would have constituted a Cost of the Work had this agreement not been terminated, the Construction Manager will terminate the subcontract, purchase order or rental agreement and the Owner will pay the Construction Manager the costs necessarily incurred by the Construction Manager because of such termination.

§ 10.2 Termination Subsequent to Establishing Guaranteed Maximum Price

Following execution of the Guaranteed Maximum Price Amendment and subject to the provisions of Section 10.2.1 and 10.2.2 below, the Contract may be terminated as provided in Article 14 of the General Conditions.

§ 10.2.1 If the Owner terminates the Contract for convenience after execution of the Guaranteed Price Amendment, the amount payable to the Construction Manager pursuant to Section 14.4.3 of the General Conditions shall not exceed the amount the Construction Manager would otherwise have received pursuant to Sections 10.1.2 and 10.1.3 of this Agreement.

§ 10.2.2 If the Construction Manager terminates the Contract after execution of the Guaranteed Maximum Price Amendment, the amount payable to the Construction Manager under Section 14.1.3 of the General Conditions shall not exceed the amount the Construction Manager would otherwise have received under Sections 10.1.2 and 10.1.3 above.

§ 10.3 Suspension

The Work may be suspended by the Owner as provided in Section 14.3 of the General Conditions; in such case, the Guaranteed Maximum Price and Contract Time shall be increased as provided in Section 14.3.2 of the General Conditions, except that the term "Contract Sum" in that Section shall be understood to mean the Cost of the Work and the term "profit" shall be understood to mean the Construction Manager's Fee as described in Sections 5.1 and 5.3.5 of this Agreement.

ARTICLE 11 MISCELLANEOUS PROVISIONS

§ 11.1 Terms in this Agreement shall have the same meaning as those in the General Conditions as modified by the parties thereto.

§ 11.2 Ownership and Use of Documents

The General Conditions shall apply to both the Preconstruction and Construction Phases.

§ 11.3 Governing Law

The Contract shall be governed by the law of the State of Wisconsin.

§ 11.4 Assignment

The Owner and Construction Manager, respectively, bind themselves, their agents, successors, assigns and legal representatives to this Agreement. Neither the Owner nor the Construction Manager shall assign this Agreement without the written consent of the other, except that the Owner may assign this Agreement to a lender providing financing for the Project if the lender agrees to assume the Owner's rights and obligations under this Agreement. Except as provided in Section 13.2.1 of the General Conditions, neither party to the Contract shall assign the Contract as a whole without written consent of the other. If either party attempts to make such an assignment without such consent, that party shall nevertheless remain legally responsible for all obligations under the Contract.

§ 11.5 Other provisions:

N/A

ARTICLE 12 SCOPE OF THE AGREEMENT

§ 12.1 This Agreement represents the entire and integrated agreement between the Owner and the Construction Manager and supersedes all prior negotiations, representations or agreements, either written or oral. This Agreement may be amended only by written instrument signed by both Owner and Construction Manager.

§ 12.2 The following documents comprise the Agreement:

- .1 AIA Document A133–2009, Standard Form of Agreement Between Owner and Construction Manager as Constructor where the basis of payment is the Cost of the Work Plus a Fee with a Guaranteed Maximum Price
- .2 AIA Document A201–2017, General Conditions of the Contract for Construction
- .3 AIA Document E201™–2007, Digital Data Protocol Exhibit, if completed, or the following:
- .4 AIA Document E202™–2008, Building Information Modeling Protocol Exhibit, if completed, or the following:
- .5 Other documents:
(List other documents, if any, forming part of the Agreement.)
 - i. General Conditions of the Contract for Construction (HUD-5370)
 - ii. Drawing Index, dated XX/XX/XXXX
 - iii. Technical Specifications Table of Contents, dated XX/XX/XXXX
 - iv. Schedule of Values (G703), dated XX/XX/XXXX
 - v. Project Schedule, dated XX/XX/XXXX

This Agreement is entered into as of the day and year first written above.

WESTLAWN RENAISSANCE V LLC
A Wisconsin Limited Liability Company

By: Westlawn Renaissance V Development LLC
A Wisconsin Limited Liability Company,
its Manager

By: Housing Authority of the City of Milwaukee
A Wisconsin Public Body Corporate and Politic,
its Manager

By:

OWNER *(Signature)*

Antonio M. Pérez, Secretary-Executive Director
(Printed name and title)

TRAVAUX INC.

By:

CONSTRUCTION MANAGER *(Signature)*

Antonio M. Pérez, President
(Printed name and title)

Building Contractor Registration No: 1436588

Additions and Deletions Report for AIA® Document A133™ – 2009

This Additions and Deletions Report, as defined on page 1 of the associated document, reproduces below all text the author has added to the standard form AIA document in order to complete it, as well as any text the author may have added to or deleted from the original AIA text. Added text is shown underlined. Deleted text is indicated with a horizontal line through the original AIA text.

Note: This Additions and Deletions Report is provided for information purposes only and is not incorporated into or constitute any part of the associated AIA document. This Additions and Deletions Report and its associated document were generated simultaneously by AIA software at 19:22:36 ET on 10/04/2021.

PAGE 1

CONTRACT 21-XXX

AGREEMENT made effective as of the ~~—~~the, X day of [month] in the year 2021

...

Westlawn Renaissance V LLC
c/o Antonio M. Pérez
Housing Authority of the City of Milwaukee
809 North Broadway, 3rd Floor
Milwaukee, WI 53202

...

Travaux Inc.
c/o Antonio M. Pérez
Housing Authority of the City of Milwaukee
809 North Broadway, 3rd Floor
Milwaukee, WI 53202

...

Westlawn Renaissance V
Building 3.1 located at 6405 West Sheridan Avenue, Milwaukee, WI 53218
Construction of 1 apartment building of 44 units and related site improvements

...

(Name, legal status and address)

Torti Gallas and Partners Inc.
1923 Vermont Avenue, NW
Grimke School, 2nd Floor
Washington, DC 20001

...

Antonio M. Pérez
Westlawn Renaissance V LLC
809 North Broadway, 3rd Floor
Milwaukee, WI 53202

PAGE 2

Warren Jones
Travaux Inc.
401 East Ogden Avenue
Milwaukee, WI 53202

...

William Fears
Torti Gallas and Partners Inc.
1923 Vermont Avenue, NW
Grimke School, 2nd Floor
Washington, DC 20001

PAGE 3

12 SCOPE OF THE AGREEMENT

EXHIBIT A ~~GUARANTEED MAXIMUM PRICE AMENDMENT~~

...

The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary and other Conditions), HUD 5370 General Conditions of the Contract for Construction, Drawings, Specifications, Addenda issued prior to the execution of this Agreement, other documents listed in this Agreement, and Modifications issued after execution of this Agreement, all of which form the Contract and are as fully a part of the Contract as if attached to this Agreement or repeated herein. Upon the Owner's acceptance of the Construction Manager's Guaranteed Maximum Price proposal, the Contract Documents will also include the documents described in Section 2.2.3 and identified in the Guaranteed Maximum Price Amendment and revisions prepared by the Architect and furnished by the Owner as described in Section 2.2.8. The Contract represents the entire and integrated agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either written or oral. If anything in the other Contract Documents, other than a Modification, is inconsistent with this Agreement, this Agreement shall govern. This Agreement may be amended only by written instrument signed by both the Owner and Construction Manager.

...

The Construction Manager accepts the relationship of trust and confidence established with the Owner by this Agreement and covenants with the Owner to cooperate with the Architect and exercise the Construction Manager's skill and judgment in furthering the interests of the Owner; to furnish efficient construction administration, management services and supervision; to furnish at all times an adequate supply of workers and materials; and to use the Construction Manager's best efforts to perform the Work in an expeditious and economical manner consistent with the Owner's interests. The Owner agrees to furnish or approve, in a timely manner, information required by the Construction Manager and to make payments to the Construction Manager in accordance with the requirements of the Contract Documents. All parties shall endeavor to promote harmony and cooperation among the Owner, Architect, Construction Manager and other persons and entities employed by the Owner for the Project.

...

For the Preconstruction Phase, AIA Document A201™-2007, or in the event that the Preconstruction and Construction Phases proceed concurrently, AIA Document A201™-2017, General Conditions of the Contract for Construction, as modified by the parties (the "General Conditions"), shall apply only as specifically provided in this Agreement. For the Construction Phase, the general conditions of the contract shall be as set forth in A201-2007, the General Conditions, which document is incorporated herein by reference. The term "Contractor" as used in A201-2007 shall mean the Construction Manager; the General Conditions shall mean the Construction Manager.
§ 1.3.1 The terms of AIA Document A201™-2017, General Conditions of the Contract for Construction and the terms of HUD 5370 General Conditions of the Contract for Construction shall be construed and interpreted to the full extent possible to give effect to all such terms. In the event of any conflict between the terms, the terms of HUD 5370 General Conditions of the Contract for Construction shall govern and control.

PAGE 4

The Construction Manager shall perform the services described in this Article. The Construction Manager's Preconstruction Phase responsibilities are set forth in Sections 2.1 and 2.2. The Construction Manager's Construction Phase responsibilities are set forth in Section 2.3. The Owner and Construction Manager may agree, in consultation with the Architect, for the Construction Phase to commence prior to completion of the Preconstruction Phase, in which case, both phases will proceed ~~concurrently~~, concurrently and the Cost of the Work and the Construction Manager's Fee shall be equitably adjusted. The Construction Manager shall identify a representative authorized to act on behalf of the Construction Manager with respect to the Project.

...

§ 2.1.5.1 Based on the preliminary design and other design criteria prepared by the Architect, the Construction Manager shall prepare preliminary estimates of the Cost of the Work or the cost of program requirements using area, volume or similar conceptual estimating techniques for the Architect's review and Owner's approval. If the Architect or Construction Manager ~~suggests~~ suggest alternative materials and systems, the Construction Manager shall provide cost evaluations of those alternative materials and systems.

PAGE 5

The Construction Manager shall exercise reasonable care in preparing schedules and estimates. The Construction Manager, however, does not warrant or guarantee estimates and schedules except as may be included as part of the Guaranteed Maximum Price. The recommendations and advice of the Construction Manager concerning design alternatives shall be subject to the review and approval of the Owner and the Owner's professional consultants. The Construction Manager is not required to ascertain that the Drawings and Specifications are in accordance with applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Construction Manager shall promptly report to the Architect and Owner any nonconformity discovered by or made known to the Construction Manager as a request for information in such form as the Architect may require.

...

§ 2.2.1 ~~At a time to be mutually agreed upon by the Owner and the Construction Manager and in consultation with the Architect,~~ When the Drawings and Specifications are sufficiently complete, or when otherwise requested by Owner, the Construction Manager shall prepare a Guaranteed Maximum Price proposal for the Owner's review and acceptance. The Guaranteed Maximum Price in the proposal shall be the sum of the Construction Manager's estimate of the Cost of the Work, including contingencies described in Section 2.2.4, and the Construction Manager's Fee.

...

- .3 A statement of the proposed Guaranteed Maximum Price, including a statement of the estimated Cost of the Work organized by trade categories or systems, allowances, contingency, and the Construction Manager's profit and overhead Fee;
- .4 The anticipated date of Substantial Completion upon which the proposed Guaranteed Maximum Price is based, and a schedule of the Construction Documents issuance dates upon which the date of Substantial Completion is based;
- .5 A list of allowances and a statement of their basis; and
- ~~.5~~ .6 A date by which the Owner must accept the Guaranteed Maximum Price.

§ 2.2.4 In preparing the Construction Manager's Guaranteed Maximum Price proposal, the Construction Manager shall include its contingency for the Construction Manager's exclusive use to cover those costs arising under Section 2.2.2 and other costs considered reimbursable as the Cost of the Work but not included in a Change Order.

PAGE 6

§ 2.2.6 ~~If~~ Unless the Owner notifies the Construction Manager in writing that the Owner has accepted the Guaranteed Maximum Price proposal ~~in writing~~ before the date specified in the Guaranteed Maximum Price proposal, the Guaranteed Maximum Price proposal shall not be ~~deemed~~ effective without further acceptance from the Construction Manager. Following acceptance of a Guaranteed Maximum Price, the Owner and Construction Manager shall execute the Guaranteed Maximum Price Amendment amending this Agreement, a copy of which the Owner shall provide to the Architect. The Guaranteed Maximum Price Amendment shall set forth the agreed upon Guaranteed Maximum

Price with the information and assumptions upon which it is based. The Guaranteed Maximum Price shall be subject to additions and deductions by a change in the Work as provided in the Contract Documents, and the Date of Substantial Completion shall be subject to adjustment as provided in the Contract Documents.

§ 2.2.7 The Prior to the Owner's acceptance of the Construction Manager's Guaranteed Maximum Price proposal and issuance of a Notice to Proceed, the Construction Manager shall not incur any cost to be reimbursed as part of the Cost of the Work prior to the commencement of the Construction Phase, unless the Owner provides prior written authorization for such costs-costs and unless as otherwise provided in this Article 2.

§ 2.2.8 The Owner shall authorize and cause the Architect to provide the revisions to the Drawings and Specifications to incorporate the agreed-upon-agreed-upon assumptions and clarifications contained in the Guaranteed Maximum Price Amendment. The Owner shall promptly furnish those revised Drawings and Specifications to the Construction Manager as they are revised. The Construction Manager shall in accordance with schedules agreed to by the Owner, Architect and Construction Manager. The Construction Manager shall promptly notify the Owner and Architect of any inconsistencies between the Guaranteed Maximum Price Amendment and the revised Drawings and Specifications.

...

§ 2.3.1.1 For purposes of Section 8.1.2 of A201-2007, the General Conditions, the date of commencement of the Work shall mean the date of commencement of the Construction Phase. The Construction Phase shall commence upon the earlier of: (a) the Owner's acceptance of the Construction Manager's Guaranteed Maximum Price proposal or the Owner's issuance of a Notice to Proceed; or (b) the Owner's first authorization to the Construction Manager to award a subcontract, undertake construction Work with the Construction Manager's own forces or issue a purchase order for materials or equipment required for the Work. For purposes of clarity, the Construction Phase may commence prior to the completion of the Preconstruction Phase, as set forth above.

§ 2.3.1.2 The Construction Phase shall commence upon the Owner's acceptance of the Construction Manager's Guaranteed Maximum Price proposal or the Owner's issuance of a Notice to Proceed, whichever occurs earlier.

§ 2.3.1.2 The Construction Manager shall have the control over and charge of and shall be responsible for construction means, methods, techniques, sequences and procedures, and the safety precautions and programs in connection with the Work. The Construction Manager shall be responsible for its and its Subcontractor's failure to carry out the Work in accordance with the Contract Documents. The Construction Manager shall coordinate the sequence of the construction and the responsibilities of the Subcontractors and be responsible for the acts and omissions of the Subcontractors and their agents and employees.

§ 2.3.1.3 The Construction Manager shall monitor the Work of the Contractors, Subcontractors and suppliers, and coordinate their Work with the activities and responsibilities of the Architect, the Construction Manager, and the Owner to complete the Project in accordance with the Owner's objectives of cost, time and quality.

§ 2.3.1.4 The Construction Manager shall maintain a competent staff at the Project Site to coordinate and provide general direction of the Work and facilitate progress of the Contractors, Subcontractors and suppliers on the Project.

§ 2.3.1.5 The Construction Manager shall establish procedures for coordination among the Architect, Contractors, Subcontractors and suppliers and the Construction Manager with respect to all aspects of the Project and shall implement such procedures.

§ 2.3.1.6 The Construction Manager shall determine the adequacy of the Contractors', Subcontractors' and suppliers' personnel and equipment and the availability of materials and supplies to meet the schedule. The Construction Manager shall take appropriate action when requirements of a contract are not being met.

§ 2.3.1.7 If needed, the Construction Manager shall provide temporary construction office facility for use by Owner, Architect, and Construction Manager at the Project site.

§ 2.3.1.8 The Construction Manager shall manage the mobilization activities with the Subcontractors.

§ 2.3.1.9 The Construction Manager shall arrange for the delivery, storage, protection, and security of Owner-purchased materials, systems, and equipment that (a) are obtained or acquired through the Construction Manager or the Construction Manager's purchasing entity, or (b) are items to be installed by the Construction Manager.

§ 2.3.1.10 The Construction Manager shall provide assignment of responsibilities for temporary project facilities and equipment, materials and services for common use of the Construction Manager and the Subcontractors.

§ 2.3.2.1 Those portions of the Work that the Construction Manager does not customarily perform with the Construction Manager's own personnel shall be performed under subcontracts or by other appropriate agreements with the Construction Manager. The Owner may designate specific persons from whom, or entities from which, the Construction Manager shall obtain bids. The Construction Manager shall obtain bids from Subcontractors and from suppliers of materials or equipment fabricated especially for the Work and shall deliver such bids to the Owner and Architect. The Owner shall then determine, with the advice of the Construction Manager and the Architect, which bids will be accepted. The Construction Manager shall not be required to contract with anyone to whom the Construction Manager has reasonable objection. The Construction Manager shall be responsible for the proper and complete performance of the Work in accordance with the terms and provisions of the Contract Documents, whether performed by the Construction Manager or by Subcontractors.

§ 2.3.2.2 If the Guaranteed Maximum Price (or "GMP") has been established and when a specific bidder (1) is recommended to the Owner by the Construction Manager, (2) is qualified to perform that portion of the Work, and (3) has submitted a bid that conforms to the requirements of the Contract Documents without reservations or exceptions, but the Owner requires that another bid be accepted, then the Construction Manager may require that a Change Order be issued to adjust the Contract Time and the Guaranteed Maximum Price by the difference between the bid of the person or entity recommended to the Owner by the Construction Manager and the amount and time requirement of the subcontract or other agreement actually signed with the person or entity designated by the Owner.

§ 2.3.2.3 Subcontracts or other agreements shall conform to the applicable payment provisions of this Agreement, and shall not be awarded on the basis of cost plus a fee without the prior consent of the Owner. If the Subcontract is awarded on a ~~cost plus cost-plus~~ a fee basis, the Construction Manager shall provide in the Subcontract for the Owner to receive the same audit rights with regard to the Subcontractor as the Owner receives with regard to the Construction Manager in Section 6.11 below.

PAGE 7

§ 2.3.2.5 The Construction Manager shall schedule and conduct meetings ~~to at which the Owner, Architect, Construction Manager and appropriate Subcontractors can~~ discuss such matters as procedures, progress, coordination, scheduling, and status of the Work. The Construction Manager shall prepare and promptly distribute minutes to the Owner and Architect.

§ 2.3.2.6 Upon the execution of the Guaranteed Maximum Price Amendment, the Construction Manager shall prepare and submit to the Owner and Architect a construction schedule for the Work and submittal schedule in accordance with Section 3.10 of A201-2007. ~~the General Conditions.~~

§ 2.3.2.7 The Construction Manager shall record the progress of the Project. On a ~~monthly~~ quarterly basis, or otherwise as agreed to by the Owner, the Construction Manager shall submit written progress reports to the Owner and Architect, showing percentages of completion and other information required by the Owner. The Construction Manager shall also keep, and make available to the Owner and Architect, a daily log containing a record for each day of weather, portions of the Work in progress, Work accomplished, number of workers on site, Subcontractors working on site, identification of equipment on site, problems that might affect progress of the work, accidents, injuries, and other information required by the Owner.

§ 2.3.2.8 The Construction Manager shall develop a system of cost control for the Work, including regular monitoring of actual costs for activities in progress and estimates for uncompleted tasks and proposed changes. The Construction Manager shall identify variances between actual and estimated costs and report the variances to the Owner and Architect and shall provide this information in its ~~monthly~~ quarterly reports to the Owner and Architect, in accordance with Section 2.3.2.7 above.

§ 2.3.2.9 The Construction Manager shall receive, review and approve all certificates of insurance, lien waivers and similar information and shall forward copies, if requested, to the Architect and the Owner.

§ 2.3.2.10 The Construction Manager shall develop and implement a system for the preparation, review and processing of change orders, and shall recommend necessary or desirable changes to the Owner.

§ 2.3.2.11 In collaboration with the Architect, the Construction Manager shall establish and implement procedures for expediting the processing and approval of shop drawings and samples.

§ 2.3.2.12 The Construction Manager shall work with the Architect to prepare a punch-list of defective or incomplete work, and shall coordinate completion of punch-list items.

§ 2.3.2.13 The Construction Manager shall secure and transmit to the Owner all required warranties and lien waivers and turn over to the Owner all keys, manuals, record drawings and maintenance stocks. The Construction Manager shall coordinate the collection of the Contractor and Subcontractor field-annotated record drawings and shall mark up a consolidated print for the Architect's use.

§ 2.3.2.14 The Construction Manager shall prepare and deliver to the Owner a final accounting for all costs incurred.

PAGE 8

Section 3.12.10 of A201–2007 the General Conditions shall apply to both the Preconstruction and Construction Phases.

...

Section 10.3 of A201–2007 the General Conditions shall apply to both the Preconstruction and Construction Phases.

...

§ 3.1.1 The Owner shall provide information with reasonable promptness, regarding requirements for and limitations on the Project, including a written program which shall set a program for the Project that sets forth the Owner's objectives, constraints, and criteria, including schedule, space requirements and relationships, flexibility and expandability, special equipment, systems, sustainability and site requirements. The Construction Manager shall review the Owner's program and, if requested by Owner, shall assist Owner in refining and completing the Owner's program.

PAGE 9

§ 3.1.4 Structural and Environmental Tests, Surveys and Reports. During the Preconstruction Phase, the Owner shall furnish the following information or services with reasonable promptness. The Owner shall also furnish any other information or services under the Owner's control and relevant to the Construction Manager's performance of the Work with reasonable promptness after receiving the Construction Manager's written request for such information or services. The Except to the extent that the Construction Manager knows of, or reasonably should have known of, any inaccuracy, the Construction Manager shall be entitled to rely on the accuracy of information and services furnished by the Owner but shall exercise proper precautions relating to the safe performance of the Work.

§ 3.1.4.1 The Owner shall furnish tests, inspections and reports required by law and as otherwise agreed to by the parties, such as structural, mechanical, and chemical tests, tests for air and water pollution, and tests for hazardous materials. The Construction Manager shall, if requested by Owner, assist Owner in furnishing such tests, inspections and reports as the Owner may deem necessary.

§ 3.1.4.2 ~~The Owner~~ Construction Manager shall furnish surveys describing physical characteristics, legal limitations and utility locations for the site of the Project, and a legal description of the site. The surveys and legal information shall include, as applicable, grades and lines of streets, alleys, pavements and adjoining property and structures; designated wetlands; adjacent drainage; rights-of-way, restrictions, easements, encroachments, zoning, deed restrictions, boundaries and contours of the site; locations, dimensions and necessary data with respect to existing buildings, other improvements and trees; and information concerning available utility services and lines, both public

and private, above and below grade, including inverts and depths. All the information on the survey shall be referenced to a Project benchmark.

§ 3.1.4.3 ~~The Owner, when such services are requested, Construction Manager, when such services are reasonably required by the scope of the Project and are requested and approved by Owner, shall furnish services of geotechnical engineers, which may include but are not limited to test borings, test pits, determinations of soil bearing values, percolation tests, evaluations of hazardous materials, seismic evaluation, ground corrosion tests and resistivity tests, including necessary operations for anticipating subsoil conditions, with written reports and appropriate recommendations.~~

§ 3.1.4.4 During the Construction Phase, the Owner shall furnish information or services reasonably required of the Owner by the Contract Documents with reasonable promptness. The Owner shall also furnish any other information or services under the Owner's control and relevant to the Construction Manager's performance of the Work with reasonable promptness after receiving the Construction Manager's written request for such information or services.

...

~~The Owner shall identify a representative authorized to act on behalf of the Owner with respect to the Project. The Owner's representative shall render designate in writing a representative who shall have express authority to bind the Owner with respect to all matters requiring the Owner's approval or authorization. This representative shall have the authority to make decisions on behalf of the Owner concerning estimates and schedules, construction budgets, and changes in the Work, and shall render such decisions promptly and furnish information expeditiously, so as to avoid unreasonable delay in the services or Work of the Construction Manager. Except as otherwise provided in Section 4.2.1 of A201-2007, the General Conditions, the Architect does not have such authority. The term "Owner" means the Owner or the Owner's authorized representative.~~

...

The Owner shall retain an Architect to provide services, duties and responsibilities as described in AIA Document B133™-2014, Standard Form of Agreement Between Owner and Architect, Construction Manager as Constructor Edition, responsibilities, including any additional services requested by the Construction Manager that are necessary for the Preconstruction and Construction Phase services under this Agreement. The Owner shall provide the Construction Manager a copy of the executed agreement between the Owner and the Architect, and any further modifications to the agreement.

PAGE 10

A sum not to exceed One Hundred Fifty Thousand and 00/100 Dollars (\$150,000.00), which shall be incorporated into the final Guaranteed Maximum Price as part of the Construction Manager's Fee.

§ 4.1.3 ~~If the Preconstruction Phase services covered by this Agreement have not been completed within () months of the date of this Agreement, through no fault of the Construction Manager, the Construction Manager's compensation for Preconstruction Phase services shall be equitably adjusted.~~

§ 4.1.4 ~~Compensation based on Direct Personnel Expense includes the direct salaries of the Construction Manager's personnel providing Preconstruction Phase services on the Project and the Construction Manager's costs for the mandatory and customary contributions and benefits related thereto, such as employment taxes and other statutory employee benefits, insurance, sick leave, holidays, vacations, employee retirement plans and similar contributions.~~

§ 4.2.1 ~~Unless otherwise agreed, payments for services shall be made monthly in proportion to services performed, accordance with Section 4.2 and Article 9 of the General Conditions.~~

§ 4.2.2 ~~Payments are due and payable upon presentation of the Construction Manager's invoice. Amounts unpaid () days after the invoice date shall bear interest at the rate entered below, or in the absence thereof at the legal rate prevailing from time to time at the principal place of business of the Construction Manager. twenty-five (25) days from the date the Construction Manager's Pay Application is received by the Owner. Amounts unpaid thirty (30) days~~

from the Owner's receipt of the Construction Manager's approved Pay Application shall bear interest at twelve percent (12%) per annum.

§ 4.2.3 Payments may be withheld from Construction Manager in accordance with Section 9.5.1 of the General Conditions.

~~(Insert rate of monthly or annual interest agreed upon.)~~ **§ 4.2.4** In exchange for final payment for all services and expenses under this Agreement, Construction Manager shall convey full and final lien waivers for its work under this Agreement and any of its consultants or subcontractors.

~~%~~ **§ 4.2.5** Provided that Owner has made payments of the amounts due to Construction Manager under this Agreement, Construction Manager shall keep the Project Site free from any liens by Construction Manager or any person or entity retained by Construction Manager, or their respective assigns. If, because of any act or omission of Construction Manager or anyone claiming through or under Construction Manager, any mechanic's or other lien, encumbrance or order is filed against Owner or the Project Site, Construction Manager shall, at Construction Manager's own cost and expense, cause the same to be canceled, bonded-over and discharged of record promptly after receiving notice thereof, and shall indemnify and hold Owner harmless from and against all costs, expenses, claims, losses or damages, including reasonable attorneys' fees, resulting therefrom or by reason thereof. No Uniform Commercial Code (UCC) or similar state statutory filings shall be made by Construction Manager, except upon express written consent of Owner.

...

§ 5.1 For the Construction Manager's performance of the Work as described in Section 2.3, the Owner shall pay the Construction Manager the Contract Sum in current funds. ~~funds for the Construction Manager's performance of the Contract.~~ The Contract Sum is the Cost of the Work as defined in Section 6.1.1 plus the Construction Manager's Fee.

...

The sum of X and 00/100 Dollars (\$X.XX), exclusive of Architect's fees and Owner's furnishings. Owner equipment if incorporated into the budget as an allowance would be considered a portion of the Cost of Work for purposes of calculating the fee.

§ 5.1.2 ~~The method of adjustment of the Construction Manager's Fee for changes in the Work:~~

INTENTIONALLY OMITTED.

§ 5.1.3 Limitations, if any, on a Subcontractor's overhead and profit for increases in the cost of its portion of the Work:

INTENTIONALLY OMITTED.

§ 5.1.4 Rental rates for Construction Manager-owned equipment shall not exceed ~~percent ()~~ percent (~~)~~ of the standard rate paid at the place of the Project, used on the Project shall not exceed eighty-five percent (85 %) of the rental rates listed in the latest edition of the Associated Equipment Distributors "green book" (a/k/a AED Green Book) of nationally averaged rates. Charges for equipment rented from third parties shall be the actual rental rates, but shall in no even exceed local market rates.

§ 5.1.5 Unit prices, if any: None

PAGE 11

§ 5.2.1 The Construction Manager guarantees that the Contract Sum shall not exceed the Guaranteed Maximum Price sum of the Cost of the Work and the Construction Manager's Fee are guaranteed by the Construction Manager not to exceed the Guaranteed Maximum Price (referred to herein as the "Guaranteed Maximum Price" or "GMP") as set forth in the Guaranteed Maximum Price Amendment, as it is amended from time to time. ~~the same may be adjusted by approved changes in the Work.~~ To the extent the Cost of the Work exceeds the Guaranteed Maximum Price, the Construction Manager shall bear such costs in excess of the Guaranteed Maximum Price without reimbursement or additional compensation from the Owner.

(Insert specific provisions if the Construction Manager is to participate in any savings.)

To the extent the actual sum of the Cost of the Work and the Construction Manager's Fee are less than the final adjusted Guaranteed Maximum Price, such difference ("Savings") shall be shared between Owner and Construction Manager with Owner receiving 50% of the Savings and Construction Manager receiving 50% of the Savings. Construction Manager's portion of the Savings shall be paid at the time final payment is due pursuant to the terms of the Contract Documents.

~~§ 5.2.2 The Guaranteed Maximum Price is subject to additions and deductions by Change Order as provided in the Contract Documents and the Date of Substantial Completion shall be subject to adjustment as provided in the Contract Documents.~~

~~§ 5.3.1 The Owner may, without invalidating the Contract, order changes in the Work within the general scope of the Contract consisting of additions, deletions or other revisions. The Owner shall issue such changes in writing. The Architect may make minor changes in the Work as provided in Section 7.4 of AIA Document A201-2007, General Conditions of the Contract for Construction. Article 7 of the General Conditions and any other applicable terms. The Construction Manager shall be entitled to an equitable adjustment in the Contract Time as a result of changes in the Work.~~

~~§ 5.3.2 Adjustments to the Guaranteed Maximum Price on account of changes in the Work subsequent to the execution of the Guaranteed Maximum Price Amendment may be determined by any of the methods listed in Section 7.3.3 of AIA Document A201-2007, General Conditions of the Contract for Construction. Article 7 of the General Conditions and any other applicable terms~~

~~§ 5.3.3 In calculating adjustments to subcontracts (except those awarded with the Owner's prior consent on the basis of cost plus a fee), the terms "cost" and "fee" as used in Section 7.3.3.3 of AIA Document A201-2007 the General Conditions and the term "costs" as used in Section 7.3.7 of AIA Document A201-2007 7.3.4 of the General Conditions shall have the meanings assigned to them in AIA Document A201-2007 the General Conditions and shall not be modified by Sections 5.1 and 5.2, Sections 6.1 through 6.7, and Section 6.8 of this Agreement. Adjustments to subcontracts awarded with the Owner's prior consent on the basis of cost plus a fee shall be calculated in accordance with the terms of those subcontracts.~~

~~§ 5.3.4 In calculating adjustments to the Guaranteed Maximum Price, the terms "cost" and "costs" as used in the above-referenced provisions of AIA Document A201-2007 the General Conditions shall mean the Cost of the Work as defined in Sections 6.1 to 6.7 of this Agreement and the term "fee" shall mean the Construction Manager's Fee as defined in Section 5.1 of this Agreement.~~

~~§ 5.3.5 If no specific provision is made in Section 5.1.2 for adjustment of the Construction Manager's Fee in the case of changes in the Work, or if the extent of such changes is such, in the aggregate, that application of the adjustment provisions of Section 5.1.2 will cause substantial inequity to the Owner or Construction Manager, the Construction Manager's Fee shall be equitably adjusted on the same basis that was used to establish the Fee for the original Work, and the Guaranteed Maximum Price shall be adjusted accordingly.~~

PAGE 12

~~§ 6.1.1 The term Cost of the Work shall mean costs necessarily incurred by the Construction Manager in the proper performance of the Work. Work covered by the Contract Documents and shall only include those items set forth in this Article 6. Such costs shall be at rates not higher than the standard paid at the place of the Project except with prior consent of the Owner. The Cost of the Work shall include only the items set forth in Sections 6.1 through 6.7. Article 6.~~

...

~~§ 6.2.1 Wages of construction workers directly employed by the Construction Manager to perform the construction of the Work at the site or, with the Owner's prior approval, at off-site workshops. INTENTIONALLY DELETED.~~

...

§ 6.2.4 Costs paid or incurred by the Construction Manager for taxes, insurance, contributions, assessments and benefits required by law or collective bargaining agreements and, for personnel not covered by such agreements, customary benefits such as sick leave, medical and health benefits, holidays, vacations and pensions, provided such costs are based on 1.4 times the hourly wages and salaries included in the Cost of the Work under Sections 6.2.1 through 6.2.2 through 6.2.3.

PAGE 13

§ 6.6.2 Sales, use or similar taxes imposed by a governmental authority that are related to the Work and for which the Construction Manager is ~~liable~~ liable and actually pays.

...

§ 6.6.4 Fees of laboratories for tests required by the Contract Documents, except those related to defective or nonconforming Work for which reimbursement is excluded by Section 13.5.3 of AIA Document A201-2007 13.4.3 of the General Conditions or by other provisions of the Contract Documents, and which do not fall within the scope of Section 6.7.3.

§ 6.6.5 Royalties and license fees paid for the use of a particular design, process or product required by the Contract Documents; ~~Documents and the cost of defending suits or claims for infringement of patent rights arising from such requirement of the Contract Documents; and Documents provided Construction Manager has given Owner notice and opportunity to defend;~~ payments made in accordance with legal judgments against the Construction Manager resulting from such suits or claims and payments of settlements made with the Owner's consent. However, such costs of legal defenses, judgments and settlements shall not be included in the calculation of the Construction Manager's Fee or subject to the Guaranteed Maximum Price. ~~If However, such royalties, fees and costs are excluded by the last sentence of Section 3.17 of AIA Document A201-2007 or other provisions of the Contract Documents, then they shall not be included in the Cost of the Work.~~ not part of the Cost of Work if Construction Manager knows that the required design process, or product is, or could be, an infringement of a copyright or patent and the Construction Manager fails to promptly furnish such information to the Architect.

...

§ 6.6.8 Legal, mediation and arbitration costs, including attorneys' fees, other than those arising from disputes between the Owner and Construction Manager, reasonably incurred by the Construction Manager after the execution of this Agreement in the performance of the Work and with the Owner's prior written approval, which shall not be unreasonably withheld.

§ 6.6.9 Subject to the Owner's prior ~~approval, expenses~~ written approval, expense incurred in accordance with the Construction Manager's standard written personnel policy for relocation and temporary living allowances of the Construction Manager's personnel required for the Work.

§ 6.6.10 The cost of a Payment Bond and/or Performance Bond if required by Owner.

§ 6.6.11 Costs of additional services or Work required in connection with repairs, removal or replacements necessitated by defects in materials and workmanship with the Owner's prior written approval, which shall not be unreasonably withheld.

§ 6.6.12 The cost of performing warranty work with the Owner's prior written approval, which shall not be unreasonably withheld.

PAGE 14

§ 6.7.2 Costs incurred in taking action to prevent threatened damage, injury or loss in case of an emergency affecting the safety of persons and property, as provided in Section 10.4 of AIA Document A201-2007: the General Conditions.

§ 6.7.3 Costs of repairing or correcting damaged or nonconforming Work executed by the Construction Manager, Subcontractors or suppliers, provided that such damaged or nonconforming Work was not caused by negligence or failure to fulfill a specific responsibility of the Construction Manager or anyone for whose acts Construction Manager is responsible, and only to the extent that the cost of repair or correction is not recovered by the Construction Manager from insurance, sureties, Subcontractors, suppliers, or others.

§ 6.7.4 The costs described in Sections 6.1 through 6.7 shall be included in the Cost of the Work, notwithstanding any provision of ~~AIA Document A201-2007~~ the General Conditions or other Conditions of the Contract which may require the Construction Manager to pay such costs, unless such costs are excluded by the provisions of Section 6.8.

...

- .1 Salaries and other compensation of the Construction Manager's and Subcontractor's personnel stationed at the Construction Manager's principal office or offices other than the site office, except as specifically provided in Section 6.2, ~~or as may be provided in Article 11;6.2;~~
- .2 Expenses of the Construction Manager's and Subcontractor's principal office and offices other than the site office;
- .3 ~~Overhead and~~ Construction Manager's and Subcontractor's overhead and similar general expenses, except as may be expressly included in Sections 6.1 to 6.7;
- .4 The Construction Manager's and Subcontractor's capital expenses, including interest on the Construction Manager's and Subcontractor's capital employed for the Work;
- .5 Except as provided in Section 6.7.3 of this Agreement, costs due to the ~~negligence acts or omissions of the Construction Manager or Subcontractors~~, or failure of the Construction Manager, Subcontractors and suppliers or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable to fulfill ~~a specific responsibility of the Contract;~~ an obligation set forth in the Contract Documents;

...

- .7 Costs, other than costs included in Change Orders approved by the Owner, that would cause the Guaranteed Maximum Price to be exceeded; and
- .8 Costs for services incurred during the Preconstruction Phase ~~Phase~~ except as set forth hereunder (See Section 4.1.1);
- .9 Rental costs of machinery and equipment, except as specifically provided herein;
- .10 Costs of removing condemned or rejected materials, resulting from the acts or omissions of the Construction Manager or Subcontractor;
- .11 Costs in excess of the normal costs for permits and licenses to the extent such costs resulted from Construction Manager's or Subcontractor's failure to timely obtain permits and licenses required to be obtained by Construction Manager or Subcontractor;
- .12 INTENTIONALLY DELETED;
- .13 Costs incurred as a result of any inspection or test which reveals nonconforming or defective work not performed in accordance with the Contract Documents;
- .14 The cost of fines and penalties, including interest thereon, assessed against Construction Manager or Subcontractor by any federal, state or local government or quasi-governmental authorities;
- .15 Any cost which would cause the Guaranteed Maximum Price to be exceeded, in which case the Construction Manager shall pay all such costs and indemnify and hold harmless Owner therefrom;
- .16 The cost of bonus and incentive plans for Contractor's executives.

PAGE 15

§ 6.11 Accounting ~~Records~~ Accounting Records; RIGHT TO AUDIT

§ 6.11.1 Construction Manager agrees to make, keep and maintain in accordance with the Owner's financial reporting requirements and generally accepted accounting principles and practices consistently applied, complete books, records, invoices and records of payments relating to the Work while it is being performed and for a period of seven (7) years following completion of the Work, or such longer time as required based on the Owner's funding requirements. Construction Manager shall further comply with any and all HUD reporting requirements.

§ 6.11.2 Owner and Owner's lender shall have the right to examine and/or audit, either directly or through its authorized representatives or agents, during business hours and for a reasonable period of time, all nonfinancial records, correspondence, instructions, specifications, plans, drawings, receipts, manuals and memoranda insofar as they are pertinent to any question relating to an audit. This right of inspection shall not apply to trade secrets or other proprietary information properly designated or asserted as such, or to any documents protected in good faith by Attorney-Client or Attorney Work Product privileges provided such claim of Attorney-Client or Attorney Work Product privilege is not made for purposes of thwarting the intent of this Section.

§ 6.11.3 Owner and Owner's lender shall be granted access to all of Construction Manager's internal audit information relating to this Agreement, including reports of corrective actions taken as a result of such audit, but access shall not be granted to (i) general financial records not related to this Agreement except as may be solely necessary to verify the audit; or (ii) documents or other items protected in good faith by Attorney-Client or Attorney Work Product privileges provided such claim of Attorney-Client or Attorney Work Product privilege is not made for purposes of thwarting the intent of this Section.

The Construction Manager shall keep full and detailed records and accounts related to the cost of the Work and exercise such controls as may be necessary for proper financial management under this Contract and to substantiate all costs incurred. The accounting and control systems shall be satisfactory to the Owner. The Owner and the Owner's auditors shall, during regular business hours and upon reasonable notice, be afforded access to, and shall be permitted to audit and copy, the Construction Manager's records and accounts, including complete documentation supporting accounting entries, books, correspondence, instructions, drawings, receipts, subcontracts, Subcontractor's proposals, purchase orders, vouchers, memoranda and other data relating to this Contract. The Construction Manager shall preserve these records for a period of three years after final payment, or for such longer period as may be required by law. § 6.11.4 Regardless of the time when the audit is conducted, in the seven year (or longer) audit period, if the audit determines overcharges by Construction Manager, Construction Manager shall repay Owner the amount of said overcharges.

PAGE 16

§ 7.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of the month, or as follows:

month.

§ 7.1.3 Provided that an Application for Payment is received by the Architect not later than the tenth (10th) day of a month, the Owner shall make payment of the certified amount to the Construction Manager not later than the thirtieth (30th) day of the same month. If an Application for Payment is received by the Architect after the application date fixed above, payment shall be made by the Owner not later than twenty-five (25) days after the Architect-Owner receives the Application-Certificate for Payment.

...

§ 7.1.4 With each Application for Payment, the Construction Manager shall submit-submit: (a) payrolls, petty cash accounts, receipted invoices or invoices with check vouchers attached, and any other evidence required by the Owner or Architect to demonstrate that cash disbursements already made by the Construction Manager on account of the Cost of the Work equal or exceed (1) progress payments already received by the Construction Manager, less Manager; less (2) that portion of those payments attributable to the Construction Manager's Fee, plus Fee; plus (3) payrolls for the period covered by the present Application for Payment; (b) a conditional waiver of lien covering all materials and labor provided by the Construction Manager for the period covered by such Application for Payment and a waiver of liens from Subcontractors or suppliers for the period covered by the last immediately preceding Application for Payment, or bond, as applicable; and (c) an Affidavit of Payment from the Construction Manager with respect to the payment requested in such Application for Payment.

§ 7.1.5 Each Application for Payment shall be based on the most recent schedule of values submitted by the Construction Manager in accordance with the Contract Documents. The schedule of values shall allocate the entire Guaranteed Maximum Price among the various portions of the Work, except that the Construction Manager's Fee shall be shown as a single separate item. The schedule of values shall be prepared in such form and supported by such

data to substantiate its accuracy as the Architect may reasonably require. This schedule, unless objected to by the Architect, shall be used as a basis for reviewing the Construction Manager's Applications for Payment.

...

- .1 Take that portion of the Guaranteed Maximum Price properly allocable to completed Work as determined by multiplying the percentage of completion of each portion of the Work by the share of the Guaranteed Maximum Price allocated to that portion of the Work in the schedule of values. Pending final determination of cost to the Owner of changes in the Work, amounts not in dispute shall be included as provided in Section 7.3.9 of AIA Document A201-2007; the General Conditions. Construction Manager shall provide accounting documentation as proof of costs incurred for that portion of the Work that the Construction Manager self-performs and for all material/equipment expenses. For subcontracts that were competitively bid, the Guaranteed Maximum Price shall be determined by the percentage of completion of each portion of the Work by the share of the Guaranteed Maximum Price allocated to that portion of the Work. For subcontracts that were not competitively bid, accounting documentation shall be provided as proof of costs incurred for that portion of the Work ;

PAGE 17

- .3 Add the Construction Manager's Fee, less retainage of ~~percent (%)~~ five percent (5 %) up to the time the Work is fifty percent (50%) complete and then zero percent (0%) thereafter. The Construction Manager's Fee shall be computed upon the Cost of the Work at the rate stated in Section 5.1 or, if the Construction Manager's Fee is stated as a fixed sum in that Section, shall be an amount that bears the same ratio to that fixed-sum fee as the Cost of the Work bears to a reasonable estimate of the probable Cost of the Work upon its completion;
- .4 Subtract retainage of percent (%) from that portion of the Work that the Construction Manager self-performs; equal to the amount in the agreement between the Construction Manager and Subcontractor;

...

- .7 Subtract amounts, if any, for which the Architect has withheld or nullified a Certificate for Payment as provided in Section 9.5 of AIA Document A201-2007; the General Conditions.

§ 7.1.8 Except with the Owner's prior approval, payments to Subcontractors shall be subject to retention of not less than ~~five~~ percent (5 %) up to the time the Work is fifty percent (50%) complete and then zero percent (0%) thereafter which amount shall be reduced consistent with the reduction in Section 7.1.7.4. The Owner and Construction Manager shall agree upon (1) a mutually acceptable procedure for review and approval of payments to Subcontractors and (2) and retention for Subcontracts and, when necessary, shall adjust the percentage of retainage held on Subcontracts, and the Construction Manager shall execute subcontracts in accordance with those agreements. Subcontracts to a mutually agreeable amount.

...

§ 7.1.11 No payment under this Agreement, either final or progress, shall release the Construction Manager from any obligation under the Contract Documents.

§ 7.1.12 The Owner reserves the right to withhold, on account of subsequently discovered evidence, subsequent observations or otherwise, the whole or any part of any payment which would otherwise be due under this Agreement, to such extent as (a) the Owner may have any claim or offset against the Construction Manager and/or (b) the Owner, in its reasonable opinion, has a loss or shall consider necessary to protect itself from loss because of any of the items enumerated in Section 9.5.1 of the General Conditions.

...

- .1 the Construction Manager has fully performed the Contract except for the Construction Manager's responsibility to correct Work as provided in Section 12.2.2 of AIA Document A201–2007, 12.2 of the General Conditions, and to satisfy other requirements, if any, which extend beyond final payment;
- .2 the Construction Manager has submitted a final accounting for the Cost of the Work and a final Application for Payment; Payment, which documents have been reviewed by Owner's representative; and

PAGE 18

§ 7.2.2 ~~The Owner's auditors will review and report in writing on the Construction Manager's final accounting within 30 days after delivery of the final accounting to the Architect by the Construction Manager. Based upon such Cost of the Work as the Owner's auditors report to be amount of the final payment shall be calculated as follows:~~

- .1 ~~Take the sum of the Cost of the Work substantiated by the Construction Manager's final accounting, and provided the other conditions of Section 7.2.1 have been met, the Architect will, within seven days after receipt of the written report of the Owner's auditors, either issue to the Owner a final Certificate for Payment with a copy to the Construction Manager, or notify the Construction Manager and Owner in writing of the Architect's reasons for withholding a certificate as provided in Section 9.5.1 of the AIA Document A201–2007. The time periods stated in this Section supersede those stated in Section 9.4.1 of the AIA Document A201–2007. The Architect is not responsible for verifying the accuracy of the Construction Manager's final accounting, accounting and the Construction Manager's Fee, but not more than the Guaranteed Maximum Price.~~
- .2 ~~Subtract amounts, if any, for which the Architect withholds, in whole or in part, a final Certificate for Payment as provided in Section 9.5 of the General Conditions or other provisions of the Contract Documents.~~
- .3 ~~Subtract the aggregate of previous payments made by the Owner.~~

§ 7.2.3 ~~If the The Owner's auditors will review and report in writing on the Construction Manager's final accounting within 30 days after delivery of the final accounting to the Architect by the Construction Manager. Based upon such Cost of the Work as the Owner's auditors report to be substantiated by the Construction Manager's final accounting to be less than claimed by the Construction Manager, the Construction Manager shall be entitled to request mediation of the disputed amount without seeking an initial decision pursuant to Section 15.2 of A201–2007. A request for mediation shall be made by the Construction Manager within 30 days after the Construction Manager's receipt of a copy of the Architect's final Certificate for Payment. Failure to request mediation within this 30-day period shall result in the substantiated amount reported by the Owner's auditors becoming binding on the Construction Manager. Pending a final resolution of the disputed amount, the Owner shall pay the Construction Manager the amount certified in the Architect's final Certificate for Payment accounting, and provided the other conditions of Section 7.2.1 have been met, the Architect will, within seven days after receipt of the written report of the Owner's auditors, either issue to the Owner a final Certificate for Payment with a copy to the Construction Manager, or notify the Construction Manager and Owner in writing of the Architect's reasons for withholding a certificate as provided in Section 9.5.1 of the General Conditions. The time periods stated in this Section supersede those stated in Section 9.4.1 of the General Conditions. The Architect is not responsible for verifying the accuracy of the Construction Manager's final accounting.~~

§ 7.2.4 ~~If, subsequent to final payment and at the Owner's request, the Construction Manager incurs costs described in Section 6.1.1 and not excluded by Section 6.8 to correct defective or nonconforming Work, the Owner shall reimburse the Construction Manager such costs and the Construction Manager's Fee applicable thereto on the same basis as if such costs had been incurred prior to final payment, but not in excess of the Guaranteed Maximum Price. If the Construction Manager has participated in savings as provided in Section 5.2.1, the amount of such savings shall be recalculated and appropriate credit given to the Owner in determining the net amount to be paid by the Owner to the Construction Manager.~~ INTENTIONALLY DELETED.

§ 7.2.5 ~~If, subsequent to final payment and at the Owner's request, the Construction Manager incurs costs described in Section 6.1.1 and not excluded by Section 6.8 to correct defective or nonconforming Work, the Owner shall reimburse the Construction Manager such costs and the Construction Manager's Fee applicable thereto on the same basis as if such costs had been incurred prior to final payment, but not in excess of the Guaranteed Maximum Price. If the Construction Manager has participated in savings as provided in Section 5.2.1, the amount of such savings shall be recalculated and appropriate credit given to the Owner in determining the net amount to be paid by the Owner to the Construction Manager.~~

...

For all phases of the Project, the Construction Manager and the Owner shall purchase and maintain insurance, and the Construction Manager shall provide bonds insurance as set forth in Article 11 of AIA Document A201–2007. *(State bonding requirements, if any, and limits of liability for insurance required in Article 11 of AIA Document A201–2007.)*
the General Conditions.

Type of Insurance or Bond

Limit of Liability or Bond Amount (\$0.00)

...

§ 9.1 Any Claim between the Owner and Construction Manager shall be resolved in accordance with the provisions set forth in this Article 9 and Article 15 of A201–2007. the General Conditions. However, for Claims arising from or relating to the Construction Manager's Preconstruction Phase services, no decision recommendation by the Initial Decision Maker Architect shall be required as a condition precedent to mediation or binding dispute resolution, and Section 9.3 of this Agreement shall not apply.

§ 9.2 For any Claim subject to, but not resolved by mediation pursuant to Section 15.3 of AIA Document A201–2007, the method of binding dispute resolution shall be as follows:
(Check the appropriate box. If the Owner and Construction Manager do not select a method of binding dispute resolution below, or do not subsequently agree in writing to a binding dispute resolution method other than litigation, Claims will be resolved by litigation in a court of competent jurisdiction.)

☐ — Arbitration pursuant to Section 15.4 of AIA Document A201–2007

☐ — Litigation in a court of competent jurisdiction

☐ — Other: *(Specify)*

INTENTIONALLY DELETED.

§ 9.3 Initial Decision Maker

The Architect will serve as the Initial Decision Maker pursuant to Section 15.2 of AIA Document A201–2007 for Claims arising from or relating to the Construction Manager's Construction Phase services, unless the parties appoint below another individual, not a party to the Agreement, to serve as the Initial Decision Maker.
(If the parties mutually agree, insert the name, address and other contact information of the Initial Decision Maker, if other than the Architect.)

...

§ 10.1.1 Prior to the execution of the Guaranteed Maximum Price Amendment, the Owner may terminate this Agreement upon not less than seven days' written notice to the Construction Manager for the Owner's convenience and without cause, and the Construction Manager may terminate this Agreement, upon not less than seven days' written notice to the Owner, for the reasons set forth in Section 14.1.1 of A201–2007. the General Conditions.

§ 10.1.2 In the event of termination of this Agreement pursuant to Section 10.1.1, the Construction Manager shall be equitably compensated for Preconstruction Phase services performed prior to receipt of a notice of termination. ~~In no~~

event shall the Construction Manager's compensation under this Section exceed the compensation set forth in termination; in accordance with Section 4.1.

PAGE 19

- .2 Add the Construction Manager's Fee computed upon the Cost of the Work to the date of termination at the rate stated in Section 5.1 or, if the Construction Manager's Fee is stated as a fixed sum in that Section, an amount that bears the same ratio to that fixed sum Fee as the Cost of the Work at the time of termination bears to a reasonable estimate of the probable Cost of the Work upon its completion; and 5.1;
- .3 Subtract the aggregate of previous payments made by the Owner for Construction Phase services and amounts withheld, if any, under Section 9.5.1 of the General Conditions or any other provision of the Contract Documents.

...

Following execution of the Guaranteed Maximum Price Amendment and subject to the provisions of Section 10.2.1 and 10.2.2 below, the Contract may be terminated as provided in Article 14 of AIA Document A201-2007, the General Conditions.

§ 10.2.1 If the Owner terminates the Contract for convenience after execution of the Guaranteed Maximum Price Amendment, the amount payable to the Construction Manager pursuant to Sections 14.2 and 14.4 of A201-2007 Section 14.4.3 of the General Conditions shall not exceed the amount the Construction Manager would otherwise have received pursuant to Sections 10.1.2 and 10.1.3 of this Agreement.

§ 10.2.2 If the Construction Manager terminates the Contract after execution of the Guaranteed Maximum Price Amendment, the amount payable to the Construction Manager under Section 14.1.3 of A201-2007 the General Conditions shall not exceed the amount the Construction Manager would otherwise have received under Sections 10.1.2 and 10.1.3 above, except that the Construction Manager's Fee shall be calculated as if the Work had been fully completed by the Construction Manager, utilizing as necessary a reasonable estimate of the Cost of the Work for Work not actually completed above.

...

The Work may be suspended by the Owner as provided in Article 14 of AIA Document A201-2007. In Section 14.3 of the General Conditions; in such case, the Guaranteed Maximum Price and Contract Time shall be increased as provided in Section 14.3.2 of AIA Document A201-2007, except that the General Conditions, except that the term "Contract Sum" in that Section shall be understood to mean the Cost of the Work and the term "profit" shall be understood to mean the Construction Manager's Fee as described in Sections 5.1 and 5.3.5 of this Agreement.

...

§ 11.1 Terms in this Agreement shall have the same meaning as those in A201-2007 the General Conditions as modified by the parties thereto.

PAGE 20

Section 1.5 of A201-2007 The General Conditions shall apply to both the Preconstruction and Construction Phases.

...

Section 13.1 of A201-2007 shall apply to both the Preconstruction and Construction Phases. The Contract shall be governed by the law of the State of Wisconsin.

...

The Owner and Construction Manager, respectively, bind themselves, their agents, successors, assigns and legal representatives to this Agreement. Neither the Owner nor the Construction Manager shall assign this Agreement without the written consent of the other, except that the Owner may assign this Agreement to a lender providing

financing for the Project if the lender agrees to assume the Owner's rights and obligations under this Agreement. Except as provided in Section 13.2.2 of A201-2007, 13.2.1 of the General Conditions, neither party to the Contract shall assign the Contract as a whole without written consent of the other. If either party attempts to make such an assignment without such consent, that party shall nevertheless remain legally responsible for all obligations under the Contract.

...

N/A

...

.2 AIA Document A201-2007, A201-2017, General Conditions of the Contract for Construction

...

(List other documents, if any, forming part of the Agreement.)

- i. General Conditions of the Contract for Construction (HUD-5370)
- ii. Drawing Index, dated XX/XX/XXXX
- iii. Technical Specifications Table of Contents, dated XX/XX/XXXX
- iv. Schedule of Values (G703), dated XX/XX/XXXX
- v. Project Schedule, dated XX/XX/XXXX

PAGE 21

WESTLAWN RENAISSANCE V LLC
A Wisconsin Limited Liability Company

By: Westlawn Renaissance V Development LLC
A Wisconsin Limited Liability Company,
its Manager

By: Housing Authority of the City of Milwaukee
A Wisconsin Public Body Corporate and Politic,
its Manager

By:

...

Antonio M. Pérez, Secretary-Executive Director

...

TRAVAUX INC.

By:

Antonio M. Pérez, President

Building Contractor Registration No: 1436588