CONTRACT MODIFICATION NO. 1

Wisconsin Department of Transportation

Project	Federal I.D.	County	PropDate
1060-05-77 (Core)		Milwaukee	

Name of Road	Highway
North 13th Street to North Plankinton Avenue and West St. Paul Avenue to West Wells Street	IH 94/USH 41, IH 43/USH 41, IH 794

Contractor
City of Milwaukee Forces -AUP

The contract in effect between the above-named Contractor and the State of Wisconsin for the performance of certain work on the above project shall be changed in the following particulars.

The acceptance of this order by the Contractor and its approval by the Division of Highways and Transportation Services of The Department of Transportation shall constitute a mutual agreement as part of the original contract binding upon both parties in the same manner as though the essence of the order had originally been included in the contract.

(See page 2 for particulars)

ESTIMATED CHANGE IN PRESENT CONTRACT

Group Code	Item No.	Increased Quantity	Decreased Quantity	Unit	Item Description	C A	Contract or Agreed Price	Increase or (Decrease)
	71171	295		FT	12 #14 LTP		$2.23	$657.85
	71172	160		FT	17 #14 LTP		$2.38	$380.80
	71173	245		FT	20 #14 LTP		$2.48	$607.60
	90030Q	50		FT	INSTALL 2.5" PVC CONDUIT (TRENCH)		$6.40	$320.00
	90005GA	2		EA	INSTALLATION OF A RECTANGULAR VAULT		$232.79	$465.58
	90030R	73		SQ FT	SAW CUT, BREAK OUT, AND RESTORATION OF CONCRETE		$31.74	$2,317.75
							Net	**$4,749.58**

If NEW Project(s) and/or Group Code(s) are being added to the subject contract, list:

Project ID	Group Code	County	Federal Funding Type	Urban/Rural

Accepted for **CONTRACTOR**

X _____   _____
         (City Engineer)   (Date)

X _____   _____
         (Comptroller)   (Date)

Approved for **DIVISION OF HIGHWAYS AND TRANSPORTATION SERVICES**

X _____   _____
         (Project Manager)   (Date)

X _____   _____
         (Team Leader/Group Manager)   (Date)

Approved for **FEDERAL HIGHWAY ADMINISTRATION**
☐ **Participating**   ☐ **Nonparticipating**

X _____   _____
         (Division Administrator)   (Date)

prepared for:
BY:
Entered on Estimate By:
Date:

CODE	PERCENT