Change Order (CO) - 81

Project:	G98005 - Green Solutions Phase 2	Project Number:	G98005
Process Document:	CO - 81	Overall Due Date:	
Current Workflow Step:	Consultant Review	Step Due Date:	
Subject:	G98005P181-CITY OF MILWAUKEE - DPW-G98005P181 - Milwaukee Jefferson Bioswales Revised Bid Costs		
Status:	Submitted		

General

Use the "PCOs" tab above to select PCO's for inclusion on this Change Order

Keyword Description:	**G98005P181 - Milwaukee Jefferson Bioswales Revised Bid Costs**
Commitment Type:	**Other**
Description:	**Under Section 4 District Funding of Green Infrastructure Funding Agreement G98005P181 delete "$225,000" and replace with "$299,000." More funding is needed to account for bids that came in higher than the engineer's estimate.**
Is This Change Order Commission Authorized?:	**No**
If Commission Authorized, Upload Commission Resolution:	
Did you attach a SWMBE form?:	**No**
Total Amount of PCO's Attached:	**74,000**
Time Extension	

for This Change Order (Calendar Days):	**0**

Commitment Information

Commitment Number:	**G98005P181**
Commitment Description:	**G98005P181 Milwaukee Bioswales in N Jefferson St**
Company Name:	**CITY OF MILWAUKEE - DPW**

Original Contract Value:	**225,000**	Original Completion Date:	
Approved Changes:	**0**	Current extension days prior to this Change Order:	
Current Commitment Amount:	**225,000**	Current Completion Date:	
New Commitment Amount:	**299,000**	Revised Completion Date Including This Change Order:	

Approvals

Construction Manager Approver:	**Not Required**	Project Manager Approver:	**Andy Kaminski, 01/05/2026**
Consultant Approver:	**Solomon Bekele, 01/08/2026**	Department Manager Approver:	
Construction Support Manager Approver:	**Not Required**	Legal Advisor:	
Group Manager Approver:		Division Director Approver:	
		Executive Director Approver:	

Attached Documents

File Name	Attached By	Date Attached	Step

PCO-00111 - G98005P181-CITY OF MILWAUKEE - DPW-01052026-G98005P181 - Milwaukee Jefferson Bioswales Revised Bid Costs.pdf	Kaminski, Andy (Milwaukee Metropolitan Sewerage District)	01.05.2026	Start

PCO's

Process Prefix - Counter	Subject	Current Step	Company Name	Commitment Change Amount	Schedule Impact (calendar days)
PCO - 111	G98005P181-CITY OF MILWAUKEE - DPW-01/05/2026-G98005P181 - Milwaukee Jefferson Bioswales Revised Bid Costs	PCO Hold for CO	CITY OF MILWAUKEE - DPW	74000.00	0