
City of Milwaukee Lighting & Signals Schedule DRAFT
2/14/2012

Lighting

Roadway Limits LFA ID
Orig. budget 60% Design Draft PS&E

LFA PS&E due 

date Final PS&E FHWA Ad Meeting LET Start Construction Comments

95th St Bluemound Rd - Wisc. Temp TMP 11/7/2011 1/17/2012 3/16/2012 4/17/2012 5/29/2012 7/10/2012 9/4/2012 Schedule 3/25/12

Wisconsin Ave 92nd St - 95th St - Temp TMP 11/7/2011 1/17/2012 3/16/2012 4/17/2012 5/29/2012 7/10/2012 9/4/2012

84th St IH-94 - Bluemound Rd

1060-36-91  Phase 2 

Lighting
*

3/1/2012 9/1/2012 10/1/2012 11/1/2012 2/26/2013 4/9/2013 6/1/2013 Schedule 10/25/12

76th St Kearney St - O'Connor St
1060-36-92  Phase 3 

Lighting
*

3/1/2012 2/1/2013 3/1/2013 5/1/2013 7/30/2013 9/10/2013 12/1/2013 Schedule 3/25/13

Ped Bridge 73rd ST 11/1/2012 2/1/2014 3/1/2014 5/1/2014 7/29/2014 9/9/2014 11/1/2014 Schedule 3/25/14

Wisconsin Ave 92nd St - 95th St 11/1/2012 2/1/2014 3/1/2014 5/1/2014 7/29/2014 9/9/2014 11/1/2014

92nd St Adler St - Dixon St 11/1/2012 2/1/2014 3/1/2014 5/1/2014 7/29/2014 9/9/2014 11/1/2014

Bluemound Rd 93rd St - 99th St  11/1/2012 2/1/2014 3/1/2014 5/1/2014 7/29/2014 9/9/2014 11/1/2014

Chester St Dana St - 92nd St  11/1/2012 2/1/2014 3/1/2014 5/1/2014 7/29/2014 9/9/2014 11/1/2014

O'Connor St Honey Creek Dr - 84th St 11/1/2012 2/1/2014 3/1/2014 5/1/2014 7/29/2014 9/9/2014 11/1/2014

Adler St 84th St - 95th St 11/1/2012 2/1/2014 3/1/2014 5/1/2014 7/29/2014 9/9/2014 11/1/2014

Kearney St 76th St - 84th St 11/1/2012 2/1/2014 3/1/2014 5/1/2014 7/29/2014 9/9/2014 11/1/2014

84th St Adler St - Honey Creek Pkwy

1060-36-94  Phase 5 

Lighting
*

11/1/2012 2/1/2017 3/1/2017 5/1/2017 8/1/2017 9/12/2017 11/1/2017 Schedule 3/25/17

$1,000,000

Signals/Signs

Roadway Intersection LFA ID Orig. Budget 60% Design Draft PS&E

LFA PS&E due 

date Final PS&E FHWA Ad Meeting LET Start Construction Comments

Wisconsin Ave. US 45 SB Exit Ramp 11/7/2011 1/17/2012 3/16/2012 4/17/2012 5/29/2012 7/10/2012 9/4/2012 Schedule 3/25/12

Wisconsin Ave. 95th St. - Temp TMP 11/7/2011 1/17/2012 3/16/2012 4/17/2012 5/29/2012 7/10/2012 9/4/2012

Wisconsin Ave. 92nd St. - Temp TMP 11/7/2011 1/17/2012 3/16/2012 4/17/2012 5/29/2012 7/10/2012 9/4/2012

Bluemound Rd. 97th St. - Temp TMP 11/7/2011 1/17/2012 3/16/2012 4/17/2012 5/29/2012 7/10/2012 9/4/2012

Bluemound Rd. Glenview Rd
1060-36-96  Phase 2 Signals $80,000

12/1/2011 9/1/2012 10/1/2012 11/1/2012 1/29/2013 3/12/2013 5/13/2013 Schedule 10/25/12

76th St. O'Conner 3/1/2012 2/1/2013 3/1/2013 5/1/2013 7/30/2013 9/10/2013 12/1/2013 Schedule 3/25/13

76th St. Kearney 3/1/2012 2/1/2013 3/1/2013 5/1/2013 7/30/2013 9/10/2013 12/1/2013

Wisconsin Ave. 95th St. 11/1/2012 2/1/2014 3/1/2014 5/1/2014 7/29/2014 9/9/2014 11/1/2014 Schedule 3/25/14

Bluemound Rd. 95th St. 11/1/2012 2/1/2014 3/1/2014 5/1/2014 7/29/2014 9/9/2014 11/1/2014

Bluemound Rd. US 45 SB Ramps 11/1/2012 2/1/2014 3/1/2014 5/1/2014 7/29/2014 9/9/2014 11/1/2014

Bluemound Rd. US 45 NB Ramps 11/1/2012 2/1/2014 3/1/2014 5/1/2014 7/29/2014 9/9/2014 11/1/2014

84th St. IH 94 WB Exit Ramp 11/1/2012 2/1/2014 3/1/2017 5/1/2017 8/1/2017 9/12/2017 11/1/2017 Schedule 3/25/17

84th St. IH 94 EB Exit Ramp 11/1/2012 2/1/2014 3/1/2017 5/1/2017 8/1/2017 9/12/2017 11/1/2017

$850,000

LFA Design Engineering for ligting and signals Res to CC CC cycle cc aprroval City signed WO State signed WO

LFA Design Engineering     0696-20-13  WO  # 4 1060-33-14 $50,000 12/2/12 12/20/11 - 1/18/12 1/18/12 2/8/12 2/13/12 n/a n/a should cover phase 1&2 lighting/signals design

0696-20-13  WO  # 1060-33-14 $50,000 n/a n/a

0696-20-13  WO  # 1060-33-14 $50,000 n/a n/a

0696-20-13   WO  # 1060-33-14 $50,000 n/a n/a

$200,000 Supervisor: Wafa Elqaq

Project Manager: Josh leveque

* waiting for new cost estimates from Tom Manzke LFA Coordinator: Sandy Ratz

1060-36-90 Phase 1 

Lighting
$50,000 

1060-36-93  Phase 4 

Lighting
*

1060-36-95  Phase 1 Signals $120,000 

$200,000

$400,0001060-36-98  Phase 4 Signals

1060-36-99  Phase 5 Signals

1060-36-97  Phase 3 Signals $50,000
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City of Milwaukee Lighting & Signals Schedule DRAFT
12/8/2011

Lighting

Roadway Limits LFA ID
Orig. budget

95th St Bluemound Rd - Wisconsin Ave

Wisconsin Ave 92nd St - 95th St - TMP

84th St IH-94 - Bluemound Rd

76th St Kearney St - O'Connor St

Ped Bridge 73rd ST

Wisconsin Ave 92nd St - 95th St

92nd St Adler St - Dixon St

Bluemound Rd 93rd St - 99th St  

Chester St Dana St - 92nd St  

O'Connor St Honey Creek Dr - 84th St

Adler St 84th St - 95th St

Kearney St 76th St - 84th St

84th St Adler St - Honey Creek Pkwy

Signals/Signs
Roadway Intersection LFA ID Orig. Budget

Wisconsin Ave. US 45 SB Exit Ramp

Wisconsin Ave. 95th St. - TMP

Wisconsin Ave. 92nd St. - TMP

Bluemound Rd. Glenview Rd

76th St. O'Conner

76th St. Kearney

Wisconsin Ave. 95th St.

Bluemound Rd. 95th St.

Bluemound Rd. US 45 SB Ramps

Bluemound Rd. US 45 NB Ramps

84th St. IH 94 WB Exit Ramp

84th St. IH 94 EB Exit Ramp

Design Engineering

LFA Design Engineering     Project wide - lighting/signals/signs 1060-36-95 $200,000

0696-20-13 WO # 1 (S50,000)

0696-20-13 WO # 2

Supervisor: Wafa Elqaq

LFA design engineering costs will be paid thru WO's tied to the City of Milwaukee's Design Master Contract  0696-20-13 Project Manager: Josh leveque

(First WO for $50,000) LFA Coordinator: Sandy Ratz

Phase 2 Signals   

1060-36-93   

Schedule 5/25/14  

FY 2014

$400,000

Phase 3 Signals     

1060-36-94       

Schedule 5/25/17  

FY 2017

$250,000

Phase 1 Lighting     

1060-36-90    

Schedule 2/25/12   

FY 2012

$250,000

Phase 2 Lighting 

1060-36-91     

Schedule 5/25/14  

FY 2014

$750,000

Phase 1 Signals    

1060-36-92      

Schedule  2/25/12   

FY 2012

$200,000
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