

**MUNICIPAL AGREEMENT AMENDMENT NO. 67**  
2008 S.84.09(1) Wis. Stats.

Wisconsin Department of Transportation

Utility Project ID Number 1030-21-46	County Milwaukee	UA Number 516
Road Name I-94 N/S Freeway; 2009 Advanced Utilities Contract (1030-21-78)		Highway I-94
Utility name City of Milwaukee – Department of Public Works – Milwaukee Water Works (Water)		

The agreement in effect between the above named Utility and the State of Wisconsin, Department of Transportation, Division of Transportation Infrastructure Development for the performance of certain work on the above project shall be changed in the following particulars. The acceptance of this amendment by the Utility and its approval by the Wisconsin Department of Transportation shall constitute a mutual agreement as part of the original agreement binding upon both parties in the same manner as though the essence of the amendment had originally been in the agreement.

**Reason for Amendment:**

This Municipal Agreement Amendment No. 67 is to add the 2009 Advanced Utilities Contract (1030-21-78), including the Mallory Avenue water main and Layton Avenue water main relocations, for the reconstruction of the I-94 North-South Freeway. The original Municipal Agreement for this Parcel was executed under the contract for Grange Avenue Water Main Relocation (1030-21-71).

**Change to Current Agreement**

ITEM	EXPLANATION	COST (+/-)
City Water facilities.	Addition of relocations, reconstructions and adjustments of City Water facilities as necessary for the 2009 Advanced Utilities Contract, including the Mallory Avenue and Layton Avenue water main relocations, of the I-94 North-South Freeway.	+ \$ 2,415,000.00

**Net increase/decrease in agreement: \$ 2,415,000.00 increase.**

The parties have caused this Agreement to be executed by their proper officers and representatives on the date shown.

Wisconsin Department of Transportation  
Division of Transportation Infrastructure Development

  X    
(Administrator) (Date)

  X    
(Governor of Wisconsin) (Date)

\_\_\_\_\_  
(Municipal Utility) (Date)

  X    
(Signature) (Date)

\_\_\_\_\_  
(Title) (Date)

  X    
(Signature) (Date)

\_\_\_\_\_  
(Title) (Date)

  X    
(Signature) (Date)

**MUNICIPAL AGREEMENT AMENDMENT NO. 70**  
 2008 S.84.09(1) Wis. Stats.

Wisconsin Department of Transportation

Utility Project ID Number 1030-21-47	County Milwaukee	UA Number 517
Road Name I-94 N/S Freeway; 2009 Advanced Utilities Contract (1030-21-78)		Highway I-94
Utility name City of Milwaukee – Sewer		

The agreement in effect between the above named Utility and the State of Wisconsin, Department of Transportation, Division of Transportation Infrastructure Development for the performance of certain work on the above project shall be changed in the following particulars. The acceptance of this amendment by the Utility and its approval by the Wisconsin Department of Transportation shall constitute a mutual agreement as part of the original agreement binding upon both parties in the same manner as though the essence of the amendment had originally been in the agreement.

**Reason for Amendment:**

This Municipal Agreement Amendment No. 70 is to add the 2009 Advanced Utilities Contract (1030-21-78), including the Mallory Avenue sewer relocation, for the reconstruction of the I-94 North-South Freeway. The original Municipal Agreement for this Parcel was executed under the contract for the Grange Avenue Overpass (1030-20-77).

**Change to Current Agreement**

ITEM	EXPLANATION	COST (+/-)
City Sewer facilities.	Addition of relocations, reconstructions and adjustments of City Sewer facilities as necessary for the 2009 Advanced Utilities Contract, including the Mallory Avenue sewer relocation, of the I-94 North-South Freeway.	+ \$ 354,671.33

**Net increase/decrease in agreement: \$ 354,671.33 increase.**

The parties have caused this Agreement to be executed by their proper officers and representatives on the date shown.

Wisconsin Department of Transportation  
 Division of Transportation Infrastructure Development

\_\_\_\_\_  
 (Municipal Utility) (Date)

X \_\_\_\_\_  
 (Administrator) (Date)

X \_\_\_\_\_  
 (Signature) (Date)

\_\_\_\_\_  
 (Title) (Date)

X \_\_\_\_\_  
 (Governor of Wisconsin) (Date)

X \_\_\_\_\_  
 (Signature) (Date)

\_\_\_\_\_  
 (Title) (Date)

X \_\_\_\_\_  
 (Signature) (Date)

\_\_\_\_\_  
 (Title) (Date)