

APPROVAL/JUSTIFICATION RECORD FOR CONTRACT MODIFICATIONS

Project ID 2275-03-90	Federal ID	County Milwaukee	Highway STH 57
Name of Road N. 20th St. - W. Highland Av. to W. North Av.		Mod Number 1	Prop Date 11/13/2008
Contractor City of Milwaukee			

Is this project subject to Federal Oversight? No

Category Code	Item Code	Quantity +/-	Unit	Item Description	C/A	Contract or Agreed Price	Increase (Decrease)
	SPV.0060	-4.0	Each	Detector, 4-Channel Opticom (721)		\$ 631.89	\$ (2,527.56)
	SPV.0060	4.0	Each	Opticom 721 Detector w/ Selector Cards		\$ 4,586.04	\$ 18,344.16
Total Estimated Change							\$ 15,816.60

Date Supervisor notified _____

Prepared by Joseph Blakeman Traffic Control Engineer 11/13/2008
(Name) (Title) (Date)

Approved by _____ Commissioner of Public Works _____
(Name) (Title) (Date)

Approved by _____ Comptroller _____
(Name) (Title) (Date)

Approved by _____ (Title)* _____
(Name) (Title)* (Date)

Approved by _____ FHWA** _____
(Name) FHWA** (Date)

* Approval DOT Level of Authority
 Less than \$25,000.....Project Manager
 \$25,000 to \$49,999.....Project Development Supervisor
 \$50,000 or more.....Project Development Manager

** Required if subject to Federal Oversight and if over \$50,000 or a significant change in scope/intent.

APPROVAL/JUSTIFICATION RECORD

FOR CONTRACT MODIFICATIONS

1. Proposed Change Involves:

Installation of opticom selector cards to activate emergency vehicle pre-empt following the installation of other emergency vehicle pre-emption hardware.

2. Change Justification:

The cost of the opticom selector cards was not included in the original estimate for project 2275-03-90 because prior to 2007 they were purchased by the Milwaukee Fire Department for use by the Department of Public Works. Starting in 2007, they are being purchased by the Department of Public Works and have added costs not previously included in the estimate for project 2275-03-90.

3. Consequences of non response to Contract Modification:

Without opticom selector cards, all emergency vehicle pre-emption equipment will be installed but not be operational. This results in delays to response time for emergency vehicles.

4. Alternatives considered to accomplish Contract Modification:

None.

5. Justification of prices:

Prices are based on City of Milwaukee unit prices.

6. Does this change affect contract time? If so, how and why?

No.