

AMENDMENT NO. 1

This amendment modifies the language of the contract to allow for additional funding for traffic signal equipment improvements related to adaptive signal implementation. The modification of the contract allows the CITY to invoice traffic mitigation related services for additional traffic signal work.

There is a \$60,000 increase to the contract dollar amount.

	Reviewers Signature	Comments
Anne Reshadi-Nezhad WisDOT BTO – Engineering Chief		