



NORTH ELEVATION

7-10-2017

Perimeter building modifications at level 1.

1. ADJUSTED SPACING BETWEEN BRICK PILASTERS AND STOREFRONT TO WORK WITH FIELD CONDITIONS - STEEL LOCATED WITHIN THE WALL CAVITY
2. CORNER DOOR - MODIFIED STOOP / STEP FROM 1 STEP TO 2 STEPS TO WORK WITH EXISTING GRADE AND FLOOR ELEVATION CONDITIONS
3. LIGHTS ABOVE ENTRY - SHIFTED LIGHTS OVER CENTER OF ENTRANCE DOOR LOCATION.