

PROJECT TIMELINE

- March 20th – Bid Posted
- May 15th – Contract Signed with CelPlan
- June 21st – Camera and Monitoring Equipment Shipment Completed
- July 5th – Monitoring Station Installation Completed
- Camera Site Installation to Follow After Monitoring Station Installation

PROPOSED CAMERA LOCATIONS

- Summerfest-North Gate (Harbor Drive)
- Summerfest-Mid Gate (Harbor & Chicago)
- N. 27th & W. Burleigh
- N. Martin Luther King & Center
- S. 23rd & Greenfield
- S. 16th & Lincoln
- N. 60th & Silver Spring
- N. 27th & W. Wells
- Bradley Center – N. 4th & Highland
- Bradley Center – N. 4th & State
- N. 35th-36th & Garfield
- S. Layton & National
- N. Teutonia & Capitol
- N. Hampton & Hopkins
- Summerfest – South Gate (Polk Street)