



To: Ald. Annette Scherbert, 11th Dist.

Fax: 3456

From: Tom Abraham

Date: April 24, 2001

Pages: 3, including cover sheet.

Attached is a Contract Modification Order for construction of the Allen Playlot children's area and quote for tree planting that was also completed as part of the improvements. No private funds were received for any of these improvements.

Please give me a call if you have any questions.

From the desk of...

Tom Abraham
Recreation Facilities Coordinator
Buildings & Fleet Division
Recreational Facilities
841 N. Broadway, Rm. 601
Milwaukee, WI. 53202

(414) 286-3237
Fax: (414) 286-5907

fax

CONTRACT MODIFICATION ORDER

CONTRACT NO.: C980179

ORDER NO.: 01

DATE: 9/30/98

CONTRACTOR: Bluemel's Maintenance Service, Inc.

CONTR. ADDRESS: 4930 W. Loomis Rd., Greenfield, Wi. 53220

PROJECT LOCATION: 78th & Fiebrantz, 84th & Burbank

TYPE OF WORK: Play Area Reconstruction

All work required by this order shall be in accordance with the original contract documents and/or any approved amendments thereto. Provide all labor and materials, unless otherwise ordered, to complete the following work: Construct new play area in accordance with the drawing & construction specifications at the Allen Playlot, 1648 S. 4th St., for the agreed additional cost of \$34,890

Extra This Change: \$ 34,890.00

Requested by: City of Milwaukee


Reason for change: This project was scheduled to be completed in 1997, in part, with private funding. The private funding was withdrawn and the project was delayed. We now have the additional funding from the City of Milwaukee Recreation Fund and would like to complete the project this fall.


Base Contract Amount:	\$	96,854.00
Contract Modifications to Date:	\$	0.00
Extra This Change:	\$	<u>34,890.00</u>
Revised Contract Amount:	\$	131,744.00

Charge Account: 31-055-1148 - \$17,500
31-055-1084 - \$17,390

City of Milwaukee Authorizations and Acceptances

By  Date 10/1/98

By  Date 10/2/98
Director, DPW Support Services Division

By  Date 10/7/98
Special Deputy Commissioner, Department of Public Works

cc: Contractor, Messrs. J.C. Kaminski, W.M. Morics, T. Abraham, Acct. & Permits, K. Branda