

**REPORT ON T3OP – LEASE TO OWN PROGRAM**  
**JOINT COMMITTEE ON REDEVELOPMENT OF ABANDONED AND FORECLOSED HOMES**

**DATE**

September 11, 2017

**REPORT ON PROGRAM**

43 – Sold to date

---

0 – Closings scheduled (three closed on September 5<sup>th</sup>)

0 – Rehab work complete waiting for Certificate of Code Comp.

4 – In active rehab process

3 – In contract bidding process for rehab

0 – NIDC drafting scope of work for rehab bids

1 – Searching for replacement home. Wayne Perry scope \$60,000

6 – New applications in process

---

14 – Total active participants