2000 S.84.09(1) Wis. Stats.

Wisconsin Department of Transportation

Utility Project ID Number	County	UA Number
1060-05-48	Milwaukee	200
Road Name		Highway
Marquette Interchange Reconstruction (1060-05-75)		IH 43 / 94 / 794 from N. 13 th Street to Milwaukee River
Utility name		
City of Milwaukee – Department of Public Works – Milwaukee Water	• •	

The agreement in effect between the above named Utility and the State of Wisconsin, Department of Transportation, Division of Transportation Infrastructure Development for the performance of certain work on the above project shall be changed in the following particulars. The acceptance of this amendment by the Utility and its approval by the Wisconsin Department of Transportation shall constitute a mutual agreement as part of the original agreement binding upon both parties in the same manner as thought the essence of the amendment had originally been in the agreement.

Reason for Amendment:

This Municipal Agreement Amendment No. 67 is to add the Core area (1060-05-75), the fifth construction contract in the reconstruction of the Marquette Interchange. The original Municipal Agreement for this Parcel was executed under the construction contract for West Clybourn Street (1060-05-78).

Change to Current Agreement

EXPLANATION	COST (+/-)
Addition of relocations, reconstructions and adjustments of City Water facilities as necessary for the reconstruction of the Core area of the Marquette Interchange.	+ \$ 266,349.00
	Addition of relocations, reconstructions and adjustments of City Water facilities as necessary for the reconstruction of the Core

Net increase/decrease in agreement: \$ 266,349.00 increase.

Wisconsin Department of Transport	ation		
Division of Transportation Infrastructure Development		(Municipal Utility)	(Date)
X		x	
(Administrator)	(Date)	(Signature)	(Date)
		(Title)	(Date)
X		x	
(Governor of Wisconsin)	(Date)	(Signature)	(Date)
		(Title)	(Date)
		<u> x </u>	
		(Signature)	(Date)
		(Title)	(Date)

2000 S.84.09(1) Wis. Stats.

Wisconsin Department of Transportation

Utility Project ID Number	County	UA Number
1060-05-49	Milwaukee	201
Road Name		Highway
Marquette Interchange Reconstruction (1060-05-75)		IH 43/ 94 / 794 from N. 13 th St. to Milwaukee River
Utility name		
City of Milwaukee – Infrastructure Services Division – Environmental En	gineering Section - Sewer	

The agreement in effect between the above named Utility and the State of Wisconsin, Department of Transportation, Division of Transportation Infrastructure Development for the performance of certain work on the above project shall be changed in the following particulars. The acceptance of this amendment by the Utility and its approval by the Wisconsin Department of Transportation shall constitute a mutual agreement as part of the original agreement binding upon both parties in the same manner as thought the essence of the amendment had originally been in the agreement.

Reason for Amendment:

This Municipal Agreement Amendment No. 67 is to add the Core area (1060-05-75), the fifth construction contract in the reconstruction of the Marquette Interchange. The original Municipal Agreement for this Parcel was executed under the construction contract for West Clybourn Street (1060-05-78).

Change to Current Agreement

ITEM	EXPLANATION	COST (+/-)
City Sewer facilities.	Addition of relocations, reconstructions and adjustments of City Sewer facilities as necessary for the reconstruction of the Core area of the Marquette Interchange.	+ \$ 353,125.00
	-	

Net increase/decrease in agreement: \$ 353,125.00 increase.

Wisconsin Department of Transpor	tation		
Division of Transportation Infrastructure Development		(Municipal Utility)	(Date)
X		X	
(Administrator)	(Date)	(Signature)	(Date)
		(Title)	(Date)
×		X	
(Governor of Wisconsin)	(Date)	(Signature)	(Date)
		(Title)	(Date)
		_X	
		(Signature)	(Date)
		(Title)	(Date)

2000 S.84.09(1) Wis. Stats.

Wisconsin Department of Transportation

Utility Project ID Number	County	UA Number
1060-05-47	Milwaukee	202
Road Name		Highway
Marquette Interchange Reconstruction (1060-05-75)		IH 43 / 94 / 794 from N. 13 th Street to Milwaukee River
Utility name		
City of Milwaukee – Infrastructure Services Division - Communications a	nd Electrical Services	

The agreement in effect between the above named Utility and the State of Wisconsin, Department of Transportation, Division of Transportation Infrastructure Development for the performance of certain work on the above project shall be changed in the following particulars. The acceptance of this amendment by the Utility and its approval by the Wisconsin Department of Transportation shall constitute a mutual agreement as part of the original agreement binding upon both parties in the same manner as thought the essence of the amendment had originally been in the agreement.

Reason for Amendment:

This Municipal Agreement Amendment No. 67 is to add the Core area (1060-05-75), the fifth construction contract in the reconstruction of the Marquette Interchange. The original Municipal Agreement for this Parcel was executed under the construction contract for West Clybourn Street (1060-05-78).

Change to Current Agreement

ITEM	EXPLANATION	COST (+/-)
City Communications and Electrical facilities.	Addition of relocations, reconstructions and adjustments of City Communications and Electrical facilities as necessary for the reconstruction of the Core area of the Marquette Interchange.	+ \$ 422,958.00

Net increase/decrease in agreement: \$ 422,958.00 increase.

Wisconsin Department of Transport	ation		
Division of Transportation Infrastructure Development		(Municipal Utility)	(Date)
X		X	
(Administrator)	(Date)	(Signature)	(Date)
		(Title)	(Date)
X		_X	
(Governor of Wisconsin)	(Date)	(Signature)	(Date)
		(Title)	(Date)
		¥	, ,
		(Signature)	(Date)
		(Title)	(Date)

Wisconsin Department of Transportation

2000 S.84.09(1) Wis. Stats.

Utility Project ID Number	County	UA Number
1060-05-48	Milwaukee	200
Road Name		Highway S. 2 nd St. & W. Lapham
Marquette Interchange Traffic Mitigation (1060-05-94)		Blvd. S. 1 St St. & W. Becher St.
Utility name		1 2 2
City of Milwaukee - Department of Public Works - Milwaukee Water Works (Wate	r)	

The agreement in effect between the above named Utility and the State of Wisconsin, Department of Transportation, Division of Transportation Infrastructure Development for the performance of certain work on the above project shall be changed in the following particulars. The acceptance of this amendment by the Utility and its approval by the Wisconsin Department of Transportation shall constitute a mutual agreement as part of the original agreement binding upon both parties in the same manner as thought the essence of the amendment had originally been in the agreement.

Reason for Amendment:

This Municipal Agreement Amendment No. 68 is to add the traffic mitigation Contract TM 4 (1060-05-94) for the reconstruction of the Marquette Interchange. The original Municipal Agreement for this Parcel was executed under the construction contract for West Clybourn Street (1060-05-78).

Change to Current Agreement

ITEM	EXPLANATION	COST (+/-)
City Water facilities.	Addition of relocations, reconstructions and adjustments of City Water facilities including Irrigation facilities as necessary for the reconstruction of the traffic mitigation Contract TM 4 of the Marquette Interchange.	+ \$ 25,000.00

Net increase/decrease in agreement: \$ 25,000.00 increase.

Wisconsin Department of Transport Division of Transportation Infrastruc	ation ture Development	(Municipal Utility)	(Date)
X	(Data)	X (Signature)	(Date)
(Administrator)	(Date)	(Olgitadio)	·
		(Title)	(Date)
X		x	(Date)
(Governor of Wisconsin)	(Date)	(Signature)	(Date)
		(Title)	(Date)
		X (Signature)	(Date)