

Stadium Freeway: City of Milwaukee Signals(LFA) Schedule

DRAFT
8/26/2015

Lighting

Const ID	Roadway	Limits	LFA ID	Budget Est.	Contract	CEF Submitted-Target	CEF Approved -Target	60% Design	Draft PS&E	LFA PS&E due date	Final PS&E	FHWA Ad Meeting	LET	Start Construction	Comments
1350-09-70	STADIUM FREEWAY	IH 94 TO LISBON AVE	1350-09-90	\$120,000		7/25/2015		7/25/2015	9/25/2015	10/25/2015			12/25/2015		

Project Manager: Nguyen Ly
LFA Coordinator: Nguyen Ly