

AMENDMENT NO.3 TO THE CONTRACT
BETWEEN THE WISCONSIN DEPARTMENT OF TRANSPORTATION
AND City of Milwaukee Department of Public Works (CONSULTANT) FOR

State Project ID 1000-99-62
2015-2016 Vehicle Miles of Travel Grant

The WORK ORDER made and entered into by and between the DEPARTMENT and CONSULTANT, dated October 23, 2015 is hereby amended as set forth on the following pages.

The primary reason(s) for this amendment:

- 1. Time and financial extension to complete additional site locations assigned, but under construction or not available to count before March 31st, 2017.*

Compensation for all SERVICES provided by the CONSULTANT under the terms of the CONTRACT shall be for an amount not to exceed \$ 124,102 (\$35,000 increase) but extended to December 31, 2017.

The DEPARTMENT REPRESENTATIVE is: Rob Aurit; Hill Farms State Office Building, 4802 Sheboygan Avenue Madison, WI 53705; robert.aurit@dot.wi.gov 608-267-3580

The CONSULTANT REPRESENTATIVE is: Joseph Blakeman, Department of Public Works 841 N Broadway #501 Milwaukee, WI 53202 414-286-8070.

In witness whereof, the parties hereto have caused this amendment to be executed and approved on the date signed by their authorized officers or representatives.

For the CONSULTANT

For the DEPARTMENT

By: _____

By: _____

Title: Commissioner of Public Works

Title: _____

Date: _____

Date: _____

By: _____

Title: Comptroller

Date: _____