

## Climate and Economic Equity Task Force Time Line

### **REVIEW:**

*November 26*

*Set Internal Decision Making Process: Bob's Rules/ Consensus*

*See documents sent to Task Force files*

*Set Work Group Themes and select work group leadership from the 13:*

- *Emission Reduction – Sectors/Strategies* ○ *Transportation*

- *Land Use*

- *EnergyEfficiency*

- *New Structures*

- *Renewable energy*

- *Carbon Sequestration*

- *Urban Agriculture*

- *Industrial facilities and operation* ○ *Waste*

- *Green Living*

- *Carbon Offsets*

*Letter to We Energies requesting open records of community data on Usage by sectors*

*Work groups meet in the off week and set time lines including public outreach: Audience; Key Messages; Publicity*

*Equity survey- What is happening now in Job training/ Green Job creating by entrepreneurs, city rehab/ deconstruct programs*

*Dec 15*

*Work Group Meeting times publicized... and parallel Community outreach events*

*times/locations announced*

*Ask City:*

- • *to choose consultant for Baseline Data on GHG Emissions/+*

*Vulnerability assessment?/ Theme baselines?*

- • *To gather a team from all departments to report on: p 53+ Climate*

*Action Planning book ○ Facilities*

- *Government Fleet*
- *Employee travel*
- *Transportation*
- *Water and Wastewater*
- *Facilities proposed for construction or closure* ○ *Solid Waste*
  
- *Parks and recreation*
- *Administration and Finance* ○ *Long range planning*

- *Development review*
- *Economic Development*

*Jan 15*

*Reports to Whole committee by Workgroups of community findings and process*

*Jan 30*

*Draft Preliminary Overall Plan: Match strategies to needs that arise*

*Feb 15*

*Review Preliminary plan and set community outreach events to present*

*Feb 30*

*Process community input*

*Process preliminary data collected from consultants Draft strategies to meet needs that arise*

***NEW:***

March 9 Final Meeting before publishing:

Decide on Outreach Event for Announcement and Input from Community

Decide on Messaging:

A name such as “ARE MKE”- Action for Resilience and Equity. ???

Review and finalize the time line from March to May

March 11 Publish Preliminary Draft/

March 12 Agree on Outreach plans

March 15 on ward

Work groups meet and dig deeper/ public input invited / multiple public sessions – bringing to the neighborhoods

March 30

work Groups report to each other

Continue: Work groups meet and dig deeper/ public input invited / multiple public sessions – bringing to the neighborhoods

April 30

Revise draft overall plan

May 11 Report on Progress to City Council and BOD of Supervisors

Present to community