



## Legislation Details

<b>File #:</b>	T284	<b>Version:</b>	0
<b>Type:</b>	Travaux Resolution	<b>Status:</b>	Passed
<b>File created:</b>	7/5/2022	<b>In control:</b>	TRAVAUX INC. BOARD OF DIRECTORS
<b>On agenda:</b>	7/14/2022	<b>Final action:</b>	7/14/2022
<b>Effective date:</b>			
<b>Title:</b>	Resolution approving a Change Order to Purchase Order WGV11213 with DJS Construction LLC for drywall (labor only) in Blocks 12, 14, and 17 for Phase 4B Townhomes at Westlawn Gardens Phase 2, in an amount not to exceed \$234,000.00		
	The original contract amount was for \$50,000.00. During construction, additional drywall work beyond the original scope was required with an additional amount not-to-exceed \$234,000.00, resulting in a new total of \$284,000.00. This now exceeds the \$250,000.00 threshold requiring Board approval.		
<b>Sponsors:</b>	THE CHAIR		
<b>Indexes:</b>			
<b>Attachments:</b>	1. Change Order for DJS Construction POWGV11213-analysis-recommendation FINAL		

Date	Ver.	Action By	Action	Result	Tally
7/14/2022	0	TRAVAUX INC. BOARD OF DIRECTORS	ADOPTED	Pass	6:0