



## Legislation Text

---

**File #: T192, Version: 0**

---

T192

Original

The President

Resolution approving various change order items totaling \$59,000 for Purchase Order HOL12963 with Dodge and Sons Builders LLC for Carpentry (HT-4.1) for remodeling at Holton Terrace. The new total of the Purchase Order will be an amount not to exceed \$270,000.00

WHEREAS, Travaux Inc. solicited competitive, sealed bids for Carpentry (HT-4.1) for Remodeling at Holton Terrace and awarded the work to Dodge and Sons Builders LLC, the lowest responsive and responsible bidder; and

WHEREAS, the original award amount of \$211,000.00 was under the threshold of \$250,000.00 above which approval by the Travaux Inc. Board of Directors is required and, therefore, said award was not presented for approval at the time; and

WHEREAS, during the course of the carpentry construction, additional work beyond the original scope was required, resulting in various change order items totaling \$59,000.00 not-to-exceed; and

WHEREAS, the new purchase order amount of \$270,000.00 not-to-exceed now exceeds the aforementioned \$250,000 threshold, and, therefore, requires approval by the Travaux Inc. Board of Directors; therefore, be it,

RESOLVED, by the Board of Directors of Travaux Inc. that they hereby authorize change order items totaling \$59,000.00 not-to-exceed to be added to Purchase Order HOL12963 with Dodge and Sons Builders LLC for Carpentry (HT-4.1) for Remodeling at Holton Terrace; and, be it

FURTHER RESOLVED, that funds for these services will come from Holton Terrace Mixed-Financing; and, be it

FURTHER RESOLVED, that the proper officers of Travaux Inc. be and hereby are authorized and directed to properly execute change orders to said purchase order for and on behalf of Travaux Inc.; and, be it

FURTHER RESOLVED, that if any extensions of the time of performance are needed, the officers of Travaux Inc. may approve such request without any further action of the Board of Directors of Travaux Inc.; and, be it

FURTHER RESOLVED, that all of above is contingent upon receiving the approval of the U.S. Department of Housing and Urban Development, if required; and, be it

FURTHER RESOLVED, that all acts previously performed relative to this matter by the Board of Directors of Travaux Inc. be and hereby are approved, ratified, and confirmed in all respects.

Travaux, April 30, 2021