
Desired Outcome PHAS Score as of 
12/31/2022

Required 
Score Targeted Accomplishment Date

Actual 
Accomplishment 

Date
HUD Remedies

By the next PHAS assessment that is at least 
12 months after the initial notice of the troubled 
performer designation, improve performance 
by at least 50 percent of the difference 
between the initial PHAS assessment score 
that led to the troubled performer status and 
the score necessary to remove the PHA’s 
designation as a troubled performer.

53 56

HACM shall improve its performance by at least 50 percent of the 
difference between the initial PHAS assessment score that led the the 
Troubled designation and the score necessary to remove the PHA's 
Troubled designation by the first PHAS assessment for fiscal years ending 
on or after December 31, 2025.

Failure to achieve an improvement of 
at least 50 percent of the difference 
between the initial PHAS assessment 
score and the score necessary to 
remove the PHA's designation as a 
troubled performer will result in a 
referral to the Assistant Secretary to 
determine such remedial actions, 
consistent with the provisions of the 
ACC and other HUD regulations, 
including, but not limited to, remedies 
available for substantial default.

By the next PHAS assessment that is at least 
24 months after the initial notice of the troubled 
performer designation, improve performance 
and achieve an overall PHAS score of at least 
60.

53 60
HACM shall reflect improvement in its performance and achieve an overall 
PHAS score of at least 60 percent of the total points available by the next 
sequential fiscal year PHAS assessment.

Failure to achieve an improved score 
of at least 60 will result in a referral to 
the Assistant Secretary to determine 
such remedial actions, consistent 
with the provisions of the ACC and 
other HUD regulations, including, but 
not limited to, remedies available for 
substantial default.

Statutory Performance Requirements



Item Number Root Cause Desired Outcome and Measures Tasks to Accomplish Desired Outcomes Targeted Accomplishment Date Person/Entity Responsible for 
Completion Comments/Accomplishments

GOV-01 Board oversight of management is not sufficient to ensure HACM achieves its 
objectives and mission. 

The HACM Board of Commissioners is ready, 
willing, and able to exercise effective oversight of 
HACM, as evidenced by improved overall PHAS 

scores.  Effective oversight includes setting 
policy, approving budgets, ensuring sound 

financial management and monitoring the overall 
performance of the agency.  Oversight will also 

include supervision of and direction to the 
Executive Director of HACM.

The HACM Board of Commissioners shall procure training that provides an 
overview of their legal and fiduciary responsibilities for HACM's HUD programs. It 
should include a section on performance metrics, finances, and controls that can 

be used to measure HACM and its instrumentalities' performance.  HACM's 
leadership team must also attend this training. A list of attendees and training 

certifications if applicable must be provided to our office.

A) Training procured by April 30, 
2025

B) Training completed by December 
31, 2025

The HACM Board of Commissioners

GOV-02 Failure to have a fully constituted Board of Commissioners since at least 2019.

HACM Board of Commissioners is fully 
constituted and in compliance with the Housing 

Act of 1937, HUD regulations, applicable 
Wisconsin State Statutes and the HACM Bylaws. 

A) Provide a list of HACM Board of Commissioners with contact information 
including title, address, phone, and email along with terms.

B) Update IMS-PIC with Commissioner contact information and term expiration 
dates.

C) HACM Board of Commissioners will consist of seven (7) members per WI 
Statutes. 

D) Six months prior to the expiration of a Commissioner's term, the Board chair 
will instruct the Executive Director to contact the Mayor's Office to inform them of 

the pending vacancy.  A copy of this notice will be provided to the HUD field 
office. 

A) January 31, 2025
B) March 31, 2025
C) June 30, 2025

D) Beginning with implementation of 
this plan. 

The HACM Board of Commissioners Item A was completed as of 1/8/2025.  

GOV-03
The HACM Board of Commissioners noncompliance with HA1937, Wisconsin 

State Statutes and HACM Bylaws regarding number of Resident 
Commissioners on the board. 

The HACM Board of Commissioners consists of 
at least two resident board member as required 

by HA1937, HACM bylaws and State PHA 
governance statutes.

A) The Board chair will work with the Mayor and the Common Council to ensure 
two resident board members are appointed.

B) Resident Commissioners will be identified on lists provided to HUD and IMS-
PIC contact information 

A) June 30, 2025
B) March 31, 2025 The HACM Board of Commissioners

GOV-04

An overly complex governance structure involving multiple instrumentalities 
that have limited and/or poorly defined oversight by the HACM Board of 

Commissioners.  Poorly defined or non-existent HACM policy on the authority 
to appoint and remove members to instrumentalities boards.  Poorly defined or 
non-existent HACM policy regarding instrumentality responsibilities to report or 
provide information to the HACM Board of Commissioners.  Poorly defined or 
non-existent HACM policy on the scope of authority for instrumentalities and 

their boards.  

Clear policies are implemented regarding the 
scope of authority for instrumentalities and their 

boards.  Bylaws for HACM and its 
Instrumentalities that clearly define the board 

structure for each instrumentality including details 
on the authority to appoint and remove board 

members from each instrumentality.  

A) The Bylaws for HACM are amended to include a section that clarifies the 
responsibilities of the Board of Commissioners over all instrumentalities created 

by the agency.  A copy of the amended Bylaws will be provided to HUD. 

B) HACM provides a list of all instrumentalities created by the agency per Section 
3(b)(6) of the 1937 Act, 24 CFR 5.100 and PIH Notice 2007-15.

C) The Bylaws for each instrumentality created by HACM will be amended to 
include the following items:

	1) The scope of authority or responsibilities for the instrumentality as delegated 
by the HACM Board of Commissioners

	2) Identify how instrumentality board members are appointed, their terms and 
how members can be removed. 

	3) Identify the instrumentality’s responsibility to report to the HACM Board of 
Commissioners through written reports including the required reporting 

timeframes. 

A) June 30, 2025
B) April 30, 2025
C) June 30, 2025 The HACM Board of Commissioners 

WI002-HACM Sustainability Plan: Governance

Determination from Assessment
The HACM Board of Commissioners is unable to meet its oversight role or responsibilities for a complex, large public housing agency.  The HACM board is tasked with oversight of the organization’s operations, providing constructive criticism to 

management, and making appropriate oversight decisions so that the PHA achieves its objectives and mission.  The HACM mission is to provide a continuum of high-quality housing options that support self-sufficiency, good quality of life, and the 
opportunity to thrive. 



GOV-05

An overly complex governance structure involving multiple instrumentalities 
that have limited and/or poorly defined oversight by the HACM Board of 

Commissioners.  Poorly defined or non-existent HACM policy on the scope of 
authority for instrumentalities and their boards.  Lack of clear organizational 

structure that outlines lines of authority and responsibility for HACM and 
Instrumentality staff.  

Clear policies are implemented regarding the 
scope of authority for instrumentalities, their 

boards and staff.  Clear organizational structures 
outlining lines of authority are implemented that 
define the responsibilities and duties of HACM 

and instrumentality staff.  

A)(1) HACM or a third party contractor shall review and analyze the organizational 
structure of HACM and its instrumentalities to identify overlapping, missing or 

unclear lines of authority.  The review should also analyze the staffing of HACM 
and its instrumentalities to identify areas of responsibility that are overlapping, 
missing or unclear.  This analysis should also evaluate the role of HACM or 

instrumentality staff in the oversight of the various HUD programs administered 
by the agency.  It shall consider staffing levels, capabilities, and competencies 
with a focus on ensuring sufficient staff and resources are properly allocated. 

A)(2)  The analysis and review shall be submitted to our office and shared with 
the HACM Board of Commissioners.

B) HACM will develop and implement a plan to clarify lines of authority in the 
organization, its instrumentalities and the various HUD programs.  The plan will 

include a timeline for implementation any organizational changes identified by the 
analysis.  The plan shall be submitted to our office and shared with the HACM 

Board of Commissioners.

C) HACM shall submit a cost allocation plan for HACM and Travaux staff. HACM 
shall develop a system to cost allocate HACM and Travaux payroll by program 

and property. This is also required by FIN-05. 

A)(1) April 30, 2025 
A)(2) September 30, 2025

B) December 31, 2025
C) See FIN-05

The HACM Board of Commissioners 

GOV-06

Inaccurate, inadequate and poor quality information and reports provided by 
HACM leadership to the HACM Board.  Reports to the Board that contain 

misleading information that misrepresents the financial or operational condition 
of the agency and/or programs being administered. 

The Board of Commissioners receives timely and 
accurate reports that contain sufficient detail to 
allow the board to provide effective oversight to 

the agency and HUD programs. 

A) Reports and information provided to the Board of Directors will contain 
accurate and complete information regarding the management and financial 

operations of the agency.

B) The HACM board will be provided copies of all reports and information 
provided to the boards of all instrumentalities.  The HACM Board will also be 

provided the minutes from all instrumentality Board meetings. 

C) HACM shall submit to HUD the agenda and supporting materials for the 
HACM Board of Commissioners and all instrumentality Board of Directors 

meetings. These materials must be provided to our office for the first 3 months of 
2025; and, thereafter on a quarterly basis (Jan 1, Apr 1, July 1, and Oct 1). 

D) It is highly recommended that the Travaux Board of Directors contain at least 
one member who is also a member of the HACM Board of Commissioners.

A) Ongoing, but no later than  April 
30, 2025

B) Ongoing, but no later than April 30, 
2025

C) Ongoing, but no later than  April 
30, 2025

D) June 30, 2025

The HACM Board of Commissioners / 
Executive Director

Item D was completed with the appointment of Karen Gotzler to 
the Travaux Board which was approved at the 12/11/2024 

HACM Board meeting. 

GOV-07

HACM does not have a comprehensive or adequate asset management policy 
and strategy.  The board does not receive sufficient or adequate information in 
order to provide governance oversight of the Asset Management of the HACM 

property portfolio. 

HACM develops and implements a data driven 
Asset Management policy and process. 

The Board receives adequate and timely 
information in order to provide oversight of the 
Asset Management of the HACM properties. 

A) HACM must develop and implement a comprehensive data-driven asset 
management policy and strategy which includes: detailed property condition 

assessments, tenant feedback and analysis, financial data on operating costs, 
revenue and capital requirements, and regulatory compliance. 

B) HACM management will provide reports at least quarterly to the Board for 
each property on key performance metrics including the physical condition based 

on NSPIRE standards, revenue and operating expenses, capital requirements 
and regulatory compliance.  For any properties with failing HUD inspections the 
report will include status of repairs and/or capital improvements necessary to 

improve the condition of the property. 

A) September 30, 2025
B) September 30, 2025

Executive Director / Maintenance 
Director 

Determination from Assessment

Item Number Root Cause Desired Outcome and Measures Tasks to Accomplish Desired Outcomes Targeted Accomplishment Date Person/Entity Responsible for 
Completion Comments/Accomplishments

HACM management is not providing high-quality public housing, accurate financial reporting, or compliance with HUD program regulations. 

WI002-HACM Sustainability Plan: Management



MGMT-01
The 2022 PHAS assessment reflects low occupancy scores at some HACM 

properties that warrant significant improvement including Locust Court 
(WI002000015) and Lincoln Court (WI002000019).

The occupancy rate at all  properties is increased 
or maintained at least to 96% MASS occupancy.

HACM maintains an overall 96% MASS 
occupancy across HACM's portfolio (16 points).

A) HACM shall submit to our office Occupancy Action Plans (OAP) for each 
development below 96% MASS occupancy as of December 2024. The OAP 

should include the following elements: 
i) Assess the realistic time needed to turn units after a vacancy.

ii) Evaluate the number of families that need to be pulled from the waiting list to 
achieve a successful lease-up.  This should include an evaluation of the 

adequacy of the waiting list.  
iii) Evaluate if project-specific waiting list preferences would improve occupancy 

rates. 

B) As part of its CFP Five Year Action Plan, HACM must develop a Vacancy 
Reduction Program (identify physical improvements to remedy a defined vacancy 
problem but excluding costs for vacant unit turnaround such as painting, cleaning 

and minor repairs) for each development below 96% MASS occupancy.
  

C) HACM must maintain its overall 96% MASS occupancy average including 
submitting unit modernization requests to our office. Unit modernization requests 
in addition to identifying work activities and force account or contract labor must 

accurately reflect the timeline necessary to conduct modernization activities. 
Please also see PHYS-08.

A) May 31, 2025
B) June 30, 2025

C) Ongoing, and through December 
31, 2026

Executive Director

MGMT-02

 Excessively high TARs balances are reflected at Becher Court (WI00200018), 
Park Lawn (WI002000007), and Scat Site Hope VI Cherry (WI002000063). 

TARs is a measure of tenants accounts receivable of a project against tenant 
charges (rents and  other charges to tenants such as court costs, 

maintenance cost, etc.) for a project's fiscal year.  Per FIN-04 HUD has 
determined that HACM has been under-reporting TARS balances which 

prevents the agency and HUD from properly evaluating TARS and developing 
a plan to address the issue.  

HACM will decrease the outstanding total TARS 
balance to bring the MASS TARS ratio to at least 
2.5% or better at each property receiving a PHAS 

score.  HACM will implement a comprehensive 
rent collection process across all properties to 

ensure consistent rent collection and to improve 
the timeliness of rent collection. 

A) HACM shall provide an accurate reporting of  WI002's tenant accounts 
receivable balances for the 2022 and 2023 fiscal year ends.

B) HACM shall provide a copy of their standardized rent collection process.  This 
process must include details on how rent is collected, how it is credited to the 
residents accounts, and what is the process that is followed for failure to pay. 

C) HACM must decrease its the tenant accounts receivable (TARs) ratio to 2.5% 
for each property that is PHAS scored.

A) April 30, 2025
B) June 30, 2025

C) Ongoing, and through December 
31, 2026

Executive Director



Root cause Desired Outcome and Measures Tasks to Accomplish Desired Outcomes Targeted Accomplishment Date Person/Entity Responsible for Completion Comments/Accomplishments

FIN-01

HACM does not employ enough individuals with the appropriate skills, 
knowledge and expertise to prepare its financial statements and related 

account reconciliations.  Key positions in the financial staff have remained 
unfilled for significant time periods (Chief Financial Officer). 

HACM has financial staff that have the 
appropriate skills, knowledge and expertise to 

prepare timely and accurate financial statements 
and related account reconciliations.  All financial 
positions are staffed and there are sufficient staff 
to accomplish financial reporting and oversight of 

the authority.  

A) HACM shall analyze financial staffing levels and skills 
gaps. HACM shall ensure existing accounting staff have 

sufficient competencies to report in HUD systems, 
correctly make accounting entries and prepare financial 

reports. Where staffing levels deficiencies are found, 
HACM shall conduct a search for additional staff. HACM 

shall ensure new hires have sufficient competencies 
and/or provide sufficient training.  This analysis must be 
submitted to our office and shared with the HACM Board 

of Commissioners.
B) HACM shall conduct a search for a Chief Financial 
Officer, who is of sufficient competence to lead and 

provide oversight of HACM accounting staff.  HACM will 
ensure amongst other duties that the CFO will report data 

that  is accurate, journal and general ledger entries are 
correct, and financial reports are timely and accurate.

C) HACM shall conduct performance evaluations on all 
fiscal staff.  Evaluations should include measurable 

metrics regarding financial reporting.

A) May 31, 2025
B) June 30, 2025

C) August 31, 2025 and ongoing at 
least annually

B) Brad Leak was hired as CFO in January 2025. 

FIN-02

Failure to prepare and present accurate financial reports for HACM Board, 
senior management, HUD and other HACM stakeholders which resulted in a 
disclaimer of opinion on the audit for 2022.  Inaccurate financial reporting for 

audit and HUD financial submissions including material misstatements on 
financial reports.  

HACM implements a policy, procedure and/or 
system for accurately and timely preparing 

financial reports for the HACM Board, senior 
management, HUD and other stakeholders.   The 
financial policy and procedure includes a process 

to conduct quality control reviews of financial 
reports and staff. 

A) HACM conducts a review of all current financial 
policies and procedures to determine improvements, 

changes and missing requirements.  This review will be 
provided to the HUD field office. 

B) HACM amends or develops financial policies and 
procedures to implement the changes and improvements 
identified in step A.  The revised or developed financial 

policies and procedures will be provided to the HUD field 
office. 

3) HACM shall develop and implement a quality control 
process to ensure future financial reporting is accurate. 
The quality control process will be provided to the HUD 

field office. 

A) March 31, 2025
B) June 30, 2025
C) June 30, 2025 

Executive Director / HACM Financial Staff

FIN-03 Inaccurate reporting of cash positions in financial reports to the Board, audit 
and HUD.  

HACM accurately reports the cash postion for all 
programs administered by the authority. 

HACM shall provide our office bank statements that tie to 
the amount of Low Rent Public Housing cash reported on 

WI002’s 2022 and 2023 FDS (aka FASS-PH) 
submissions.  

April 30, 2025 Executive Director / HACM Financial Staff

FIN-04

Failure to prepare and present accurate financial reports for HACM Board, 
senior management, HUD and other HACM stakeholders which resulted in a 
disclaimer of opinion on the audit for 2022.  Inaccurate financial reporting for 

audit and HUD financial submissions including material misstatements on 
financial reports.  

HACM prepares accurate and timely financial 
reports for the HACM Board, senior management, 

HUD and other stakeholders for the 2022 and 
2023 HACM Fiscal Years.   

A) HACM shall provide an accurate reporting of WI002's 
accounts payable balances for the 2022 and 2023 fiscal 

year ends.   
B) HACM shall provide an accurate reporting of  WI002's 

tenant accounts receivable balances for the 2022 and 
2023 fiscal year ends.   

A) April 30, 2025
B) April 30, 2025 Executive Director / HACM Financial Staff

Determination from Assessment HACM’s financial management is not meeting requirements under Federal regulations nor the needs of the organization.  Root causes include a lack of control activities that ensure accurate, current, and complete financial statements, 
not maintaining sufficient financial management or accounting staff, and an inability to maintain data and information to ensure accurate cost allocations.

WI002-HACM Sustainability Plan: Financial Indicator (FASS)



FIN-05

The lack  of communication between departments and staff prevents HACM 
accounting staff from collecting the required data and information to accurately 

allocate expenses between the public housing program, affordable housing 
developments, and market rate developments.

HACM determines a reasonable methodology for 
cost allocating all of its shared costs and  

incorporates said methodology into a Cost 
Allocation Plan that HACM follows when charging 
costs to HUD programs and all other benefitting 

programs. 

Submit a cost allocation plan for HACM,  Travaux, and 
other instrumentalities to our office. HACM shall develop a 
system to cost allocate HACM and its instrumentalities by 
program and property. This is also required by GOV-04.

June 30, 2025 Executive Director / HACM Financial Staff



Root Cause Desired Outcome and Measures Tasks to Accomplish Desired Outcomes Targeted Accomplishment Date Person/Entity Responsible for Completion Comments/Accomplishments

PHYS-01

HACM’s maintenance program does not ensure public housing units meet the 
physical needs of the property and comply with NSPIRE standards.   HACM 
does not have an accurate system to track the process of work orders or the 
timeframe for completing work orders.   There is not an adequate system to 

conduct quality control reviews of completed work orders by HACM 
maintenance staff or an adequate system to provide oversight for contracted 

repairs and maintenance.  

Work orders, preventative maintenance and repairs are 
completed in a timely manner to ensure all units meet the 

NSPIRE standards.  HACM implements a system to perform 
quality control of work orders, preventative maintenance and 

repairs. 

A) Evaluate the current work order process to ensure it 
adequately tracks work orders and contracted repairs for both 

adequacy of the work and timeframes for completion and 
make changes to current processes based on the evalution. 
This process should rely on HACM management oversight 

and not reporting from tenants.  A report of the evaluation is 
provided to the HUD field office.  

B) HACM shall develop a formal quality control procedure for 
completed work orders with a focus on staff accountability. 

Quality control procedures should relate specifically to 
mitigation of inspection deficiencies and completion of 

preventative maintenance work by HACM and instrumentality 
staff, vendors and contractors. Key to this procedure is 
HACM's ability to successfully utilize Yardi's work order 

tracking and reporting features. As a result, HACM should 
work closely with its software vendor to procure training 

and/or technical assistance.
C) HACM must develop a process to randomly sample tenant 

satisfaction with work order completion and submit this 
process to the HUD office.

A) June 30, 2025
B) June 30, 2025
C) April 30, 2025  

Executive Director / Maintenance Director 

PHYS-02

The maintenance program doesn’t have an adequate process for correcting 
Health and Safety deficiencies within required timeframes. HACM does not 

have a maintenance system to identify and correct life threatening 
deficiencies as 223 health and safety deficiencies were observed in the 2024 

calendar year physical inspections using NSPIRE standards.

Health and safety or Life Threatening and Severe (LTS) 
deficiencies identified by HACM or HUD inspections are 

corrected within the timelines specified in PIH Notice 2023-16.  
HACM preventative maintenance plan and schedule address 
LTS deficiencies so that instances of LTS deficiencies from 

HUD inspections are reduced. 

A) Develop a post-inspection procedure to prioritize LTS 
deficiencies that are cited from NSPIRE inspections or HACM 

inspections.  The procedure must specify a timeframe to 
correct the deficiencies that meets PIH Notice 2023-16 and a 
process for quality control of the repairs. This procedure must 

be submitted to our office.
B) The preventative maintenance plan and schedule 

developed in PHYS-03 contains specific proceedures for 
addressing LTS deficiencies within required timeframes. 

A) June 30, 2025
B) June 30, 2025 Executive Director / Maintenance Director 

PHYS-03 HACM management and staff were unaware of the preventative maintenance 
plan and do not implement its use across the organization. 

A preventative maintenance plan is in place for all properties.  
The property management and maintenance staff are aware 
of and follow the preventative maintenance schedule.  HACM 
conducts conducts quality control reviews to ensure that the 

preventative maintenance plan is properly followed. 

A) The current preventative maintenance plan is evaluated to 
ensure adequacy and applicability to all HACM properties.  A 

report of the evaluation is provided to the HUD field office. 
B) HACM shall develop a schedule of maintenance derived 
from the preventative maintenance plan for each property. 

This schedule will direct efforts in maintaining HACM's 
properties and grounds. This schedule of maintenance items 

must be submitted to our office.
C) HACM shall provide training to all executive leadership, 

asset management staff, and maintenance staff on the 
preventative maintenance plan.  A list of attendees shall be 

provided to the HUD office.

A) March 31, 2025
B) April 30, 2025
C) May 31, 2025 

Executive Director / Maintenance Director 

PHYS-04

The maintenance program has a written preventative maintenance plan that 
covers the annual inspection process for public housing units. HACM could 
not demonstrate that the inspections were being conducted or that HACM 

staff implemented the plan. 

The property management and maintenance staff are aware 
of and follow the preventative maintenance and inspection 

schedule.  An annual inspection of every unit using the 
NSPIRE standards is conducted by HACM and the authority 

maintains a record of completion of the inspection. 

A) HACM must develop an inspection process or procedure 
specific to meet the NSPIRE annual inspection requirement. 

This process will not rely on or be associated with the existing 
move-in/move-out process or procedure. This process or 

procedure must be submitted to our office.
B) Develop an inspection checklist that incorporates the 

NSPIRE standards or use the NSPIRE inspection checklist as 
provided by HUD. HACM's inspection checklist must be 

submitted to our office.
C) HACM shall assess and consider the possibility or 

advisability of procuring a third party vendor to perform pre-
REAC inspections by a third party vendor or contractor, 

taking into account the costs vs. benefits of such a step given 
current budget constraints..

A) May 31, 2025
B) May 31, 2025
C) June 30, 2025

Executive Director / Maintenance Director 

PHYS-05

HACM does not have a process, system or schedule to track supplies and 
equipment or to conduct regular inventory of such. 2 CFR 200.302(b)(4) 

requires that in order to demonstrate effective internal control in managing 
Federal awards, HACM must have: “Effective control over, and accountability 

for, all funds, property, and other assets. The non-Federal entity must 
adequately safeguard all assets and assure that they are used solely for 

authorized purposes.”

HACM has an inventory control system in place and conducts 
inventories as per requirements under Federal regulations.  
See  2 CFR 200.302(b)(4); 2 CFR 200.313; 2 CFR 200.314. 

A)	HACM develops and implements an inventory control 
policy and system that includes a schedule for the inventory 
of supplies and equipment.  The policy and system will be 

provided to the HUD field office. 
B)	HACM will develop and use an Equipment Roster that 
records the required data elements for tracking equipment 

per 2 CFR 200.313(d)(1). 
C)	HACM will develop and implement a quality control 

process to ensure accurate and timely inventory of supplies 
and equipment. 

A) September 30, 2025
B) September 30, 2025
C) September 30, 2025

Executive Director / Maintenance Director 

Determination from Assessment

WI002-HACM Sustainability Plan: Physical Indicator (PASS)

HACM does not have adequate management of physical assets to ensure the provision of safe, decent, and sanitary housing for its public housing residents.  Root causes include HACM management lacking a long-term strategic plan, adequate 
knowledge and understanding of the public housing property’s capital needs, lack of a preventative maintenance program to ensure the units meet UPCS /NSPIRE standards, and inadequate property management practices.  



PHYS-06
HACM does not have a standardized operating procedure for the unit-turn 

process that enables public housing units to return to occupancy in a timely 
fashion after a tenant moves out.

HACM develops and implements a unit turn around process 
that enables public housing units to return to occupancy no 

later than 45 days of vacancy.

A) The current unit turn process is evaluated to determine 
deficiencies and improvements that are needed to meet a 45 
day turn time.  The results of the evaluation will be provided 

to the HUD field office. 
B) HACM develops a unit turn policy and procedure that 

includes clear objectives, defined steps, and realistic metrics.  
The process includes tracking units from when they become 

vacant until they are rent-ready in order to determine if 
meeting the 45-day turnaround timeframe. (The tracking 

should provide clear distinction between when the unit is rent-
ready and when the unit is re-occupied)

C) HACM will develop and implement a quality control 
process to ensure rent-ready units meet the NSPIRE 

standards and turn-around timeframes meet the 45 day goal. 

A) April 30, 2025
B) May 31, 2025
C) May 31, 2025 

Executive Director / Maintenance Director 

PHYS-07

HACM's 2022 PHAS assessment score reflects failing PASS scores for some 
individual HACM developments including: 

Parklawn (WI002000007): 59c, 
Milwaukee (WI002000010): 44c, 

Locust Court (WI002000015): 44c, 
Scattered Sites North and West (WI002000016): 45c, 

Highland Homes (WI002000060): 54c, 
Scattered Sites South (WI002000061): 48c, 

and Scattered Site Hope VI Cherry (WI002000063): 54c, 
based on scores out of 100 points.

HACM does not have any properties that score less than 60 
points on PASS or on inspections from HUD/REAC.  

Any properties that do receive a PASS score less than 60 are 
prioritized for repairs or capital improvements to improve their 

inspection scores. 

A) Conduct HUD required annual inspections on all public 
housing properties to identify all physical deficiencies and 

develop a plan to cure all deficiencies prior to the next 
NSPIRE physical inspection of the property by REAC.             
B) HACM will contract with a knowledgeable vendor to 

conduct a physical needs assessment for all properties.                                                                                            
C) HACM will ensure a physical needs asessment is 

completed.                                                                                                        
D) For any development scoring less than 60% on its 

individual physical inspection included in the next PHAS 
assessment released for fiscal years ending on or after De-

cember 31, 2023, the applicable CFP 5-Year Plan and 
Annual Budget will be revised to incorporate all eligible 

activities from the based on capital needs identified in the 
annual inspections, NSPIRE inspections, Physical Needs 

Assessment, and HACM’s knowledge of current conditions of 
the property to cure deficiencies. 

E) The physical needs assessment in item C will be 
incorporated into the Asset Management reports required by 

GOV-07. 

A) Varies based on when last annual inspection 
was completed and when next NSPIRE 

inspection is scheduled.                                                                                    
B) March 31, 2025                                                                         

C) December 31, 2025 
D) March 31, 2026 and on an ongoing basis                                                                                                            
E) March 31, 2026 and on an ongoing basis

Executive Director / Maintenance Director 



Root Cause Desired Outcome and Measures Tasks to Accomplish Desired Outcomes Targeted Accomplishment Date Person/Entity Responsible for Completion Comments/Accomplishments

CFP-01

HACM does not have a comprehensive system to use physical evaluations of 
properties in the Capital Planning process.   HACM is unable to provide a basis 

for creating a detailed Capital Fund Five-Year Action Plan and its execution.  
This has contributed to deferred maintenance on HACM properties and made it 

difficult for HACM to prioritize improvement based upon urgency, safety, 
regulatory requirements, and long-term impact on housing quality.  

HACM uses property physical evaluations and 
inspection results in the creation of the 5-Year 
Action Plan and other capital planning activities 

and reports. 

A) HACM shall conduct a physical evaluation of all 
properties to identify needed repairs and capital 

improvements.  It is recommended that HACM use 
an industry accepted method or to conduct a 

Physical Needs Assessment per industry 
standards.  Any property that is required to have a 
contracted physical assessment per PHYS-08 will 
meet this requirement.  See comments section for 

various standards for physical assessments.  
Physical assessments will be provided to the HUD 

field office. 

B) HACM shall conduct Energy Audits for all 
Public Housing properties. Energy Audits will be 

provided to the HUD field office. 

C) Physical Evaluations and Energy Audits will be 
data sources for the Asset Management tracking 

and reports required by GOV-07

D) The current and future Five-Year Action Plans 
required by HUD will be updated to incorporate 

repairs and capital needs identified by the Physical 
Evaluations and Energy Audits. 

A) December 31, 2025
B) December 31, 2025

C) March 31, 2026 and on an ongoing basis
D) March 31, 2026 and on an ongoing basis 

Executive Director

Note from HUD:  "Standard Guide for Property 
Condition Assessments: Baseline Property 

Condition Assessment Process", (ASTM E2018-
24) or similar standard can be used to develop a 

capital needs assessment (CNA). Other standards 
to consider are the Fannie Mae Physical Needs 

Assessment Guidance to the Property Evaluator, 
USDA Rural Development's Capital Needs 

Assessment Process, and HUD Multifamily Notice 
2023-03: Capital Needs Assessment (CNA) eTool 

for Asset Management. Our office can provide 
examples of requests for proposals.

CFP-02
HACM does not have sufficient staff and resources dedicated to different 
activities related to Capital Fund planning, management of Capital funds, 

management of Capital needs, improvements, and emergency needs. 

HACM has sufficient staff that is knowledgeable 
and trained in the capital planning and budgeting 
process.  HACM implements a systemic process 

to base capital planning and budgeting on the 
physical and capital needs of the properties. 

A) HACM will evaluate their current Capital 
Planning and Budgeting policy and process to 

identify deficiencies and missing components that 
allow basing the capital plan and budget on 

identified needs of the properties including using 
property evaluations in the planning and budgeting 
process. In addition the evaluation should focus on 

impediments to communication and cooperation 
between asset management, management and 
finance staff at HACM. This evaluation will be 

provided to the HUD field office. 

B) HACM will develop and implement a capital 
planning policy and process based on the 

identified needs of the properties using data from 
physical evaluations and inspections.  The 

process will include input from relevant staff in the 
asset management, maintenance and finance 

areas of the authority. The Capital Planning policy 
and process will be provided to the HUD field 

office. 

C) HACM will procure formal training for staff 
involved in the Capital Planning and Budgeting 

process. A list of attendees and training 
certifications if applicable must be provided to our 

office.

A) April 30, 2025
B) June 30, 2025
C) June 30, 2025

Executive Director

CFP-03

HACM lacks organizational quality control checks and balances needed to 
evaluate completed projects to assess their impact on housing quality, safety, 
and resident satisfaction. It could not be determined if HACM’s residents and 
other stake holders feedback or input was gathered and considered into the 

Capital Fund planning.

HACM has a quality control policy and process in 
place for Capital Planning and Budgeting.

A) Establish a post-project process or procedure 
to incorporate feedback and lessons learned from 

implementing, executing, and monitoring the 
capital plan throughout it's lifecycle. 

A) June 30, 2025 and ongoing Executive Director

Determination from Assessment HACM has not conducted a Physical Needs Assessment (PNA) or a comprehensive Capital Needs Assessment (CNA) to identify the repair, modernization, and maintenance needs of housing developments since 2014. 

WI002-HACM Sustainability Plan: Capital Fund Indicator
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