Asset Management Plan—Update as of 12/31/2025

The majority of the 9/30/2025 Asset Management Plan has not changed. This includes:
Inspection scores; Physical Needs Assessment information; and Current 5 year Capital Fund
Plan line items. Vacancies and occupancy has not change significantly in the 3 month period.

Therefore, we do not have any change in our overall conclusions and recommendations from
those that were in the 9/30/2025 Asset Management Plan.
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This Asset Management Plan focuses on ensuring the long-term financial stability and physical
integrity of our housing portfolio by monitoring the individual properties current financial, physical and
operational performance. It describes HACM’s current plans for repositioning developments in our portfolio
and making the best use of HACM’s limited financial resources in best accomplishing HACM’s mission and
overall goals.

This Asset Management Plan, created in September 2025, will need to be updated regularly and
modified as property performance or business needs change.

That said, HACM may also need to occasionally consider unique, opportunistic, and unscheduled
acquisitions or dispositions that may arise, if they are supportive of our overall agency goals.

This Plan originally focuses on the 13 public housing developments, but may be expanded to include
the RAD/LIHTC and market rate properties (Northlawn, Southlawn, Berryland) in the future.

Executive Summary:

Housing AMP # Address, Mgmt office # Strategy Pages
Development units

Arlington Court | WI002000013 | 1633 N. Arlington Place | 230 | Hold and reposition | Pages 3-7
College Court WI1002000011 | 3334 W. Highland Blvd. | 251 | Hold and reposition | Pages 8-12
Lincoln Court WI1002000019 | 2325 S. Howell Ave. 110 | Hold and reposition | Pages 13-17
Locust Court WI1002000015 | 1350 E. Locust St. 230 | Hold and reposition | Pages 18-22
Mitchell Court WI1002000017 | 2600 W. National Ave. 100 | Hold and reposition | Pages 23-27
Riverview WI1002000062 | 1300 E. Kane Place 180 | Hold and reposition | Pages 28-32
Parklawn WI1002000007 | 4434 W. Marion St. 380 | Hold and reposition | Pages 33-37
Hillside Terrace | WI002000001 | 1419 N. 8 Street 470 | Hold and reposition | Pages 38-43
Highland Homes | WI1002000060 | 5003 W. Lisbon Ave. 56 Hold and reposition | Pages 44-48
Scattered Sites

Scattered Sites- | WI002000061 | 5003 W. Lisbon Ave. 63 Review for potential | Pages 49-53
South (688) disposition

Scattered Sites- | WI002000016 | 5003 W. Lisbon Ave. 134 | Review for potential | Pages 54-58
North & West disposition

(691)

Scattered Sites- | WI002000010 | 5003 W. Lisbon Ave. 50 Review for potential | Pages 59-63
Milwaukee disposition

(694)

Scattered Sites - | WI002000063 | 5003 W. Lisbon Ave. 68 Hold and reposition | Pages 64-68
Cherry (693)
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Due to HACM'’s current troubled status, the organization will need to take a pause on repositioning AMPs from
public housing to RAD/PBV or RAD/Section 18 blend for a few years while we stabilize the organization as well
as our finances. This also means a pause on LIHTC applications for a year or two.

However, we can take this time in the next few years to perform strategic planning regarding the future of
these developments to establish future plans and priorities. If one examines capital needs that were
identified during the recent Physical Needs Assessments (PNAs) done by a third party, the total capital needs
for the next 20 years amount to over $267 million for these 13 public housing developments, which is more
than the amount of capital funds that would be expected to be received.

Most of the public housing developments are still desirable affordable housing and the general strategy we
are suggesting is holding the property at this time for potential future repositioning via RAD or RAD/Section 18
blend.

Due to the decentralized nature of “Scattered site” public housing, “scattered sites”-type properties can be
more difficult to manage and maintain than housing development where the units are all in one location.
Additionally, maintenance costs can be higher cost than normal, due to the travel time between units and the
lack of uniformity of systems --HVAC systems, plumbing, flooring, etc. may be different between units. This is
more complicated than a development in which the materials/systems are typically uniform. For many of our
scattered sites AMPs, you will also see a history of lower inspection scores that drives down HACM’s overall
PHAS score.

Finally, the average amount of 20-year capital needs per unit for scattered sites per the recent PNAs is higher
than most other types of units (Scattered Sites AMPs vary from about $137,000 for Scattered Sites -North &
West to $224,000 for Highland Homes. Parklawn and Hillside are also high at $153,000 and $125,000 per
unit.

For all of these reasons, HACM recommends that we examine several scattered sites developments--Scattered
Sites-South (688), Scattered Sites-North & West (691), and Scattered Sites-Milwaukee (694) --to evaluate the
cost/benefit of disposition, either as units become vacant or as a general Section 18 disposition application.

We have identified Highland Homes and Scattered Sites -Cherry (693) as developments that have
concentrations of units in close proximity to one another that may be less costly to manage if we can get a
handle on maintenance/repairs and the inspection scores. Therefore, we may examine a strategy of hold and
reposition for these newer scattered sites developments.
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PUBLIC HOUSING DEVELOPMENTS
A. ARLINGTON COURT

Arlington Court continues to be a desirable location for residents, given the neighborhood and surrounding
amenities. HACM plans to continue to hold the property and continue to evaluate potential for repositioning
from public housing to project-based vouchers in the future.

1. BACKGROUND AND CONTEXT-Arlington Court

AMP #: WI1002000013

Address: 1633 N. Arlington Place, Milwaukee, Wl 53202

Year Built: 1969 (last renovated in 1997)

Size: 1 acre site, containing 230 one-bedroom units; 24 floors with 10 units per floor; each unit is

approximately 465 sq. feet per unit

Arlington Court is a single, 24-floor circular high-rise tower located in the lower east side Brady Street
neighborhood. Many of the apartments have an excellent view of Lake Michigan. The housing development is
located within a half block of the Brady Street business district, making shopping convenient. Close to
drugstores (Walgreens and CVS), restaurants, grocery stores, and other amenities. Public transportation is
convenient, with a bus stop a half block away on Brady Street.

The site is small for 230 units and stands out as a highrise in a neighborhood of duplexes and single-family
homes, with limited spaces for resident parking.

2. FINANCIAL OVERVIEW-Arlington Court

In 2024, Arlington Court had a net operating loss of $158,695—details are below:

Type Total Per unit per Year
2024 Net Tenant Rent Revenue $865,495 $3,763.02
2024 HUD PHA Operating Subsidy Revenue $591,558 $2,571,99
2024 HUD Capital Fund Revenue $369,892 $1,608.23
2024 Total Revenues $1,906,960 $8,291.13
2024 Total Operating Expense-Administrative $614,096 $2,669.98
2024 Operating Expense-Utilities $311,709 $1,355.26
2024 Operating Expense-Maintenance $847,621 $3,685.40
2024 Operating Expense-Protective Services $93,487 $406.47
2024 Operating Expense—Insurance and other $198,742 $864.10
General Expenses

2024 Total Operating Expenses $2,065,655 $8,981.11
2024 Net Operating Income (Loss) (5158,695) (5689.98)




ASSET MANAGEMENT PLAN 9/30/2025
HOUSING AUTHORITY OF THE CITY OF MILWAUKEE

3. PHYSICAL CONDITION

A. Recent NSPIRE Inspection for Arlington Court

Historical HQS Inspection Scores

2002 —93; 2003 — 93; 2004 — 94; 2005 — 94, 2006 — 37; 2007 — 86; 2008 — 95; 2009 - 99; 2010 — 90;
2011 -66; 2012 - 78; 2013 - 83; 2014 — 83, 2015 - 67; 2016 — 90; 2017- 90; 2018 — 90; 2019 - 63;
2020 - N/A; 2021 - N/A; 2022 — N/A; 2023 - 84

2024 NSPIRE Inspection ---NSPIRE inspection not scheduled by HUD in 2024

2025 NSPIRE Inspection: NSPIRE inspection held 7/15/2025
# units inspected: 29
Estimated NSPIRE score: 77/100
Final NSPIRE Score: 86/100
# of Work Orders: 35

During the 2025 inspection, the following deficiencies were noted:

Inspectable Life- Severe Moderate Low Total
Area Threatening

Inside 0 0 2 0 2
Outside 0 0 1 0 1
Units 5 14 25 3 47
Total 5 14 28 3 50

Work orders have been entered and/or completed for all deficiencies noted during the NSPIRE
inspection.

B. Physical Needs Assessment for Arlington Court
Per 7/2025 report by Bureau Veritas:

Summary of Capital Needs Assessment: On-site amenities include, a community room, an exercise room, and a
laundry room.

Generally, the property appears to have been constructed within industry standards in force at the time of
construction, to have been well maintained during recent years, and is in fair overall condition. According to
property management personnel, the property has had a limited capital improvement expenditure program
over the past three years, primarily consisting of unit renovations.
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The table below from the Physical Needs Assessment shows the anticipated costs by trade or building system
over the next 20 years for Arlington Court:

System Immediate Short Term | Near Term Med Term Long-Term Total
(1-2 Years) | (3-5VYears | (6-10years) | (11-20 years)

Facade $3,400 $82,600 $1,101,200 | $1,187,200

Roofing $134,400 $134,400

Interiors $300 $922,200 $1,108,100 $1,746,900 | $3,777,400

Conveying $30,300 $1,055,300 | $1,085,600

Plumbing $10,900 $65,500 $4,436,900 $583,500 | $5,096,700

HVAC $35,800 $1,700 $1,251,300 | $1,288,700

Fire $311,200 $10,500 $321,800

Protection

Electrical $900 $28,500 $535,500 $883,900 | $1,448,800

Fire Alarm & $572,600 $910,000 $868,700 | $2,351,400

Electronic

Systems

Equipment & $24,600 $303,800 $449,000 $947,700 | $1,725,100

Furnishings

Special $79,800 $79,800

construction

& demo

Site $78,000 $101,300 $68,800 $248,100

Pavement

Site $8,100 $42,600 $50,600

Development

Site Utilities $33,100 $33,100

Follow-up $21,500 $21,500

Studies

Accessibility $448,900 $448,900

Total $473,800 $119,300 | $2,171,000 $7,894,900 $8,640,200 | $19,299,200

Additional comments from the Vice President of Construction as well as property management regarding the
PNA:

a. All ADA items will be addressed on an as-needed basis or when the property receives a full
remodel as the property is grandfathered into the old building code.

b. The fagade repair needs to happen sooner than suggested in the PNA (in the next couple
years) and is currently in the design phase.

c. Flooring will be replaced as needed, at unit turn or during a full remodel.

d. All MEP systems (mechanical, electrical and plumbing) are being well maintained and will be
replaced on an as-needed basis.

e. All other listed items will be taken into account in the next modification to the 5-Year Capital
Fund Action Plan or will be addressed as issues present themselves.
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B. Current Capital Fund Plan—5 Year Action Plan—The current 5-Year Action Plan has the following
items currently in the plan for Arlington Court. This will be reviewed later in 2025.

Capital Item 2023 2024 2025 | 2026 2027 | Status
Replacement of 4 rooftop HVAC units $280,000
Repair and realignment of damaged $50,000

Chimney Walls. Includes brick
replacement and tuckpointing.

Installation of security cameras and $50,000

safety lights

Pest Control on all units $10,000
Full Parking lot replacement $202,684
Due to deferred maintenance extensive $290,000

rehab of approximately 40 units
including kitchen/bathroom sink and
counter replacement, toilet replacement
(low flow toilets), flooring, caulking,
appliance replacement, and tub
replacement as needed.

Renovation of the Main entrance- $350,000
Replace automatic sliding entry doors
with safety controls and energy-efficient

glass

Recaulk/Replace as deemed necessary of $500,000
approximately 460 vinyl windows

Roof Tear-off and replacement with $200,000

Class A 30 year Asphalt Architectural
singles with Ice and water membrane
underlay. Repairs would be considered
based on contractor recommendation.

Facade Repair $188,713
Replace & install new code compliant $114,000
smoke and carbon monoxide detectors

in all units.

Tuck-Pointing or mortar where failing on $200,000

the exterior of the building. Replacement
of brick to match fagcade when deemed
necessary by contractor.

Trash Compactor Replacement and $75,000

Installation

Repair/replace two 2,500 elevators. $465,157
Total 2023-27 CFP = $3,035,554 $380,000 | $1,552,684 | $637,713 SO | $465,157
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4. MANAGEMENT/OPERATIONS-- Arlington Court:

Occupancy as of 8/31/2025:

Description # %
# of Units 230
Less: # of non-dwelling units approved (#208 for 2
Resident Org. and #406 for LSS)
Total available dwelling units 228
Less: Units on approved hold for repairs 2
Total units not on hold 226
Units occupied/# not on hold 216 95.6%
Units vacant/# not on hold 10 4.4%
Work Order Summary:
Description 8/1/25 to 8/31/25 7/1/25 to 7/31/25 6/1/25 to 6/30/25
Open-Call 6 5 9
Open-Web 0 0 0
Open—On Hold 0 0 0
Open -Requested 0 0 0

Reassignment

Open -Scheduled 4 6 0
Cancelled 1 5 11
Close/Work Completed 117 236 204
Total Work Orders 128 252 224
» 60 days old 0 0 2
» 90 days old 0 1 0
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B. COLLEGE COURT

College Court has made strides in improving the physical condition of the building, resulting in good NSPIRE
scores in the past two years. HACM plans to continue to hold the property and continue to evaluate potential
for repositioning from public housing to project-based vouchers in the future.

1. BACKGROUND AND CONTEXT—College Court

AMP #: WI1002000011

Address: 3334 W. Highland Blvd, Milwaukee, WI 53208

Year Built: 1968

Size: 1 % acre site, containing 251 one-bedroom units; twin towers with 13 floors with

approximately 10 units per floor; each unit is approximately 453 sq. feet per unit

College Court has twin cilar high-rise towers connected by one-story common area (management, office,
community room, etc.). College Court is located on Highland Boulevard in the Near West Side of Milwaukee in
a residential area. The housing development is located close to drugstores (Walgreens), restaurants, small
grocery stores, and other amenities. Larger grocery stores are accessible via public transportation. Public
transportation is convenient, with a bus stop a little over a block away on 35™ Street.

College Court stands out as a highrise in a neighborhood of duplexes and single-family homes, with limited
spaces for resident parking.

2. FINANCIAL OVERVIEW—College Court

In 2024, College Court had a net operating loss of $95,932—details are below:

Type Total Per unit per Year
2024 Net Tenant Rent Revenue $957,302 $3,813.95
2024 HUD PHA Operating Subsidy Revenue $807,371 $3,216.62
2024 HUD Capital Fund Revenue $910,525 $3,627.59
2024 Total Revenues $2,785,002 $11,095.63
2024 Total Operating Expense-Administrative $604,276 $2,407.47
2024 Operating Expense-Utilities $397,948 $1,585.45
2024 Operating Expense-Maintenance $1,487,172 $5,924.99
2024 Operating Expense-Protective Services $160,959 $641.27
2024 Operating Expense—Insurance and other $230,579 $918.64
General Expenses

2024 Total Operating Expenses $2,880,934 $11,477.82
2024 Net Operating Income (Loss) (895,932) (5382.20)
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3. PHYSICAL CONDITION—College Court

a. Recent NSPIRE Inspection for College Court

Historical HQS Inspection Scores

2004 —98; 2005 — N/A; 2006 — 94; 2007 — N/A; 2008 — 89; 2009 — 94; 2010 — 94; 2011 - 98; 2012 — 98;
2013 - 98; 2014 - 77, 2015 — 46; 2016 — 32; 2017- N/A; 2018 — 55; 2019 — 38; 2020 — N/A; 2021 — N/A;
2022 -67; 2023 - N/A

2024 NSPIRE Inspection ---NSPIRE inspection held 3/11/2024
2024 Final NSPIRE Score: 86/100

2025 NSPIRE Inspection: NSPIRE inspection held 4/22/2025
# units inspected: 29
Estimated NSPIRE score: 67/100
2025 Final NSPIRE Score: 85/100
# of Work Orders: 265

During the 2025 inspection, the following deficiencies were noted:

Inspectable Life- Severe Moderate Low Total
Area Threatening

Inside 4 2 0 0 6
Outside 0 0 0 0 0
Units 8 12 8 0 28
Total 12 14 8 0 34

Work orders have been entered and/or completed for all deficiencies noted during the NSPIRE
inspection.

b. Physical Needs Assessment for College Court
Per 6/2025 report by Bureau Veritas:

Summary of Capital Needs Assessment: On-site amenities include, a community room, an exercise room, and a
laundry room.

Generally, the property appears to have been constructed within industry standards in force at the time of
construction, to have been well maintained during recent years, and is in fair overall condition. According to
property management personnel, the property has had a limited capital improvement expenditure program
over the past three years, primarily consisting of unit renovations.
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The table below from the Physical Needs Assessment shows the anticipated costs by trade or building system

over the next 20 years for College Court

System Immediate Short Term | Near Term Med Term Long-Term Total
(1-2 Years) | (3-5VYears | (6-10years) | (11-20 years)

Facade $518,600 $60,600 $6,500 $544,000 | $1,129,700

Roofing $131,000 $113,800 $12,000 $256,900

Interiors $156,800 $963,500 $1,292,500 $2,151,100 | $4,563,900

Conveying $1,547,700 $1,547,700

Plumbing $6,200 $2,754,100 $29,300 $911,400 $1,172,300 | $4,873,300

HVAC $65,600 $61,300 $1,348,300 | $1,475,200

Fire $25,600 $96,600 $122,200

Protection

Electrical $152,100 $136,900 $471,600 $760,700

Fire Alarm & $119,300 $707,400 $160,300 $987,000

Electronic

Systems

Equipment & $11,400 $102,300 $805,700 $1,010,200 | $1,929,600

Furnishings

Special $148,100 $148,100

construction

& demo

Site $9,200 $10,600 $143,200 $162,900

Pavement

Site $2,100 $52,600 $54,700

Development

Site Utilities $66,100 $66,100

Follow-up N/A

Studies

Accessibility $504,600 $504,600

Total $667,600 $3,293,300 | $3,171,400 $4,139,800 $7,310,500 | $18,582,600

Additional comments from the Vice President of Construction as well as property management regarding the
PNA for College Court:

a. All ADA items will be addressed on an as-needed basis or when the property receives a full
remodel as the property is grandfathered into the old building code.

b. The fagade repair will be happening in the next couple years as it is currently in the design phase.
The elevators are being modernized starting October 2025.

d. Flooring needs to be replaced in all units that have older flooring in them. The flooring in the
building is asbestos containing and the new flooring will need to be laid over the existing
flooring or the existing flooring will need to be abated prior to installation of new flooring.
This will be worked into the CFP 5-Year Plan.

Kitchen casework needs to be replaced and will be worked into the CFP 5-Year Plan.
Bathroom fixtures need to be replaced. This scope will be worked into the CFP 5-Year Plan.
g. All windows need to be re-caulked. Will perform in-house or by a contractor.

10
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h. All MEP (mechanical, electrical, plumbing) systems are being well maintained and will be
replaced on an as-needed basis.

i. All other listed items will be taken into account in the next modification to the 5-Year Capital
Fund Action Plan or will be addressed as issues present themselves.

c. Current Capital Fund Plan—5 Year Action Plan—The current 5-Year Action Plan has the following
items currently in the plan for College Court. This will be reviewed later in 2025.

Capital Item 2023 2024 2025 | 2026 2027 | Status

Repair and replace sidewalk cracks and $75,000
tripping hazards in the front of the
building. Repair damaged fencing in
courtyard that sits between both

buildings

Installation of security cameras and $25,000
safety lights on each floor

Installation of Security Cameras on each $50,000
floor and safety lights.

Pest Control on all units $10,000
Extermination of the entire $100,000

development, considered unaddressed
non-routine maintenance

Due to deferred maintenance extensive $150,000
rehab of approximately 20 units
including kitchen/bathroom sink and
counter replacement, toilet replacement
(low flow toilets), flooring, caulking,
appliance replacement, tub replacement
as needed

Extensive roof patching/partial $150,000
replacement on both highrise buildings.
Repair will include Class A 30-year
Asphalt Architectural shingles and
membrane repair as needed.

Facade Repair $124,256
Replace & install new code compliant $124,000

smoke and carbon monoxide detectors

in all units.

Tuck-Pointing or mortar where failing on $75,000

the exterior of the buildings.
Replacement of brick to match fagade
when deemed necessary by the
contractor

Trash Compactor Replacement and $75,000
Installation

11
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Repair/replace of four 2,500 elevators. $375,000
Two are located in each tower,
(including elevator room a/c) if
determined necessary.
Total 2023-27 CFP = $1,333,256 $0 | $684,000 | $274,256 $0 | $375,000
4. MANAGEMENT/OPERATIONS for College Court:
Occupancy as of 8/31/2025
Description # %
# of Units 251
Less: # of special use units approved (#113 for 2
LSS and #117 for Resident Org.)
Total available dwelling units 249
Less: Units on approved hold for repairs 17
Total units not on hold 232
Units occupied/# units not on hold 213 91.8%
Units vacant/# units not on hold 19 8.2%
Work Order Summary:
Description 8/1/25 to 8/31/25 7/1/25to 7/31/25 6/1/25 to 6/30/25
Open-Call 34 44 67
Open-Web 1 1 0
Open—On Hold 2 2 2
Open -Requested 0 0 0
Reassignment
Open -Scheduled 58 36 31
Cancelled 1 2 5
Close/Work Completed 66 107 91
Total Work Orders 162 192 196
» 60 days old 31 17 16
» 90 days old 14 14 69

12
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C. LINCOLN COURT

Lincoln Court continues to be a desirable location for residents, given the neighborhood and surrounding
amenities. HACM plans to continue to hold the property and continue to evaluate potential for repositioning
from public housing to project-based vouchers in the future.

1. BACKGROUND AND CONTEXT—Lincoln Court

AMP #: WI1002000019

Address: 2325 S. Howell Ave., Milwaukee, WI 53207

Year Built: 1971

Size: 1 acre site, containing 110 one-bedroom units; 12 floors with approximately 10 units per floor;

each unit is approximately 465 sq. feet per unit

Lincoln Court is located on South Howell Avenue near the intersection of Kinnickinnic, Howell, and Lincoln
Avenue in the Bayview neighborhood of Milwaukee. Residents have a beautiful view with many having a view
of Lake Michigan.

The housing development is across the street from Collectivo Coffee shop and is located in a neighborhood
with several stores and restaurants. The parking lot has limited spaces for resident parking. Public
transportation is convenient with several bus lines in front of the development. Larger grocery stores are
accessible via public transportation. Both Humboldt Park and Baran Park are close to the development.

2. FINANCIAL OVERVIEW—Lincoln Court

In 2024, Lincoln Court had a net operating loss of $93,853—details are below:

Type Total Per unit per Year
2024 Net Tenant Rent Revenue $413,137 $3,755.79
2024 HUD PHA Operating Subsidy Revenue $325,066 $2,955.15
2024 HUD Capital Fund Revenue $143,591 $1,305.37
2024 Total Revenues $976,265 $8,875.14
2024 Total Operating Expense-Administrative $275,066 $2,500.60
2024 Operating Expense-Utilities $135,416 $1,231.05
2024 Operating Expense-Maintenance $485,204 $4,410.95
2024 Operating Expense-Protective Services $78,079 $709.81
2024 Operating Expense—Insurance and other $96,353 $875.94
General Expenses

2024 Total Operating Expenses $1,070,118 $9,728.35
2024 Net Operating Income (Loss) (593,853 (5853.21)
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3. PHYSICAL CONDITION—Lincoln Court
a. Recent NSPIRE Inspection for Lincoln Court

Historical HQS Inspection Scores

2002 —96; 2003 — 96; 2004 — 81; 2005 — 81; 2006 — 59; 2007 — 94; 2008 — 92; 2009 - 93; 2010 - 91;
2011 - 88; 2012 - 88; 2013 — 96; 2014 — 96; 2015 — 96; 2016 — 89; 2017- 89; 2018 — 81; 2019 — 81;
2020 - N/A; 2021 — N/A; 2022 — N/A; 2023 - 85;

2024 NSPIRE Inspection ---NSPIRE inspection not scheduled by HUD in 2024

2025 NSPIRE Inspection: NSPIRE inspection held 7/15/2025
# units inspected: 25
Estimated NSPIRE score: 48/100
2025 Final NSPIRE Score: 82/100
# of Work Orders: 52

During the 2025 inspection, the following deficiencies were noted:

Inspectable Life- Severe Moderate Low Total
Area Threatening

Inside 2 6 6 0 14
Outside 0 0 0 0 0
Units 4 49 18 7 78
Total 6 55 24 7 92

Work orders have been entered and/or completed for all deficiencies noted during the NSPIRE
inspection.

b. Physical Needs Assessment for Lincoln Court:
Per 6/2025 report by Bureau Veritas:

On-site amenities include a community room, an exercise room, and a laundry room.
Generally, the property appears to have been constructed within industry standards in force at the time of
construction, to have been well maintained during recent years, and is in fair overall condition. According to

property management personnel, the property has had a limited capital improvement expenditure program
over the past three years, primarily consisting of unit renovations.
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The table below from the Physical Needs Assessment shows the anticipated costs by trade or building system
over the next 20 years for Lincoln Court:

System Immediate Short Term | Near Term Med Term Long-Term Total
(1-2 Years) | (3-5VYears | (6-10years) | (11-20 years)

Facade $293,200 $40,400 $184,800 $518,400

Roofing $80,600 $80,600

Interiors $509,600 $338,800 $944,400 | $1,792,800

Conveying $733,600 $22,700 $756,300

Plumbing $1,140,400 $643,900 $341,300 | $2,125,300

HVAC $12,100 $707,600 $719,700

Fire $90,800 $25,600 $70,900 $187,300

Protection

Electrical $221,400 $710,700 $932,100

Fire Alarm & $17,800 $764,400 $27,800 $810,000

Electronic

Systems

Equipment & $1,500 $196,100 $117,500 $627,200 $942,200

Furnishings

Special $68,900 $68,900

construction

& demo

Site $4,900 $53,900 $100,000 $158,800

Pavement

Site $600 $15,200 $16,400 $32,200

Development

Site Utilities $28,500 $3,300 $31,800

Follow-up N/A

Studies

Accessibility $216,900 $216,900

Total $510,700 $6,400 | $2,809,300 $2,315,800 $3,731,200 | $9,373,400

Additional comments from the Vice President of Construction as well as property management regarding the
PNA for Lincoln Court:

a. All ADA items will be addressed on an as-needed basis or when the property receives a full
remodel as the property is grandfathered in to old building code.

b. The fagade repair will be happening in the next couple years as it is currently in the design

phase.

The elevators are being modernized starting December 2025.

Kitchen casework needs to be replaced and will be worked into the CFP 5-Year Plan.

A full window replacement is needed. Will work this into the CFP 5-Year Plan.

All MEP systems are being well maintained and will be replaced on an as-needed basis.

All other listed items will be taken into account in the next modification to the 5-Year Capital

Fund Action Plan or will be addressed as issues present themselves.

COE I
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c. Current Capital Fund Plan—5 Year Action Plan—The current 5-Year Action Plan has the following
items currently in the plan for Lincoln Court. This will be reviewed later in 2025.

Capital Item 2023 2024 2025 | 2026 2027 | Status
Installation of security cameras and $30,000

safety lights on each floor

Pest Control on all units $10,000

Due to deferred maintenance extensive $300,000

rehab of approximately 40 units
including kitchen/bathroom sink and
counter replacement, toilet replacement
(low flow toilets), flooring, caulking,
appliance replacement, tub replacement
as needed

Recaulk and replacement of unit upper $300,000
floor windows as necessary. Estimated
120 windows and 50 recaulked.

Replacement of old obsolete plumbing $50,000
piping approximately 10 units.
Roof Tear-off and replacement with $150,000

Class A 30 year Asphalt Architectural
singles with Ice and water membrane
underlay. Repairs would be considered
based on contractor recommendation.

Facade Repair $59,829
Trash Compactor Replacement and $75,000
Installation

Repair/replace of two 2,500 elevators $500,000

(including elevator room a/c if
determined necessary).

Common Area 1st floor replacement. $55,000
Remove and Abate 9x9 tile flooring in
common areas and replace with 12x12
vinyl flooring.

Rehab office for safety and security, $25,000
including adding resident window,
flooring and drywall replacement.

Replace & install new code compliant $54,000
smoke and carbon monoxide detectors

in all units.

Total 2023-27 CFP = $1,608,829 $0 | $1,140,000 | $414,829 $0 | $54,000
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4, MANAGEMENT/OPERATIONS for Lincoln Court:

Occupancy as of 8/31/2025

Description # %

# of Units 110

Less: # of special use units approved (#204 for 2

LSS and #209 for Resident Org.)

Total available dwelling units 108

Less: Units on approved hold for repairs 2

Total units not on hold 106

Units occupied/# units not on hold 102 96.2%
Units vacant/# units not on hold 4 3.8%

Work Order Summary:

Description 8/1/25 to 8/31/25 7/1/25 to 7/31/25 6/1/25 to 6/30/25
Open-Call 2 17 7
Open-Web 0 0 2
Open—On Hold 0 2 0
Open -Requested 1 0 0

Reassignment

Open -Scheduled 66 54 19
Cancelled 0 5 6
Close/Work Completed 61 98 89
Total Work Orders 130 176 123
» 60 days old 7 5 3
> 90 days old 4 3 0
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D. LOCUST COURT

HACM plans to continue to hold the property and continue to evaluate potential for repositioning from public
housing to project-based vouchers in the future.

1. BACKGROUND AND CONTEXT—Locust Court

AMP #: WI1002000015

Address: 1350 E. Locust Street, Milwaukee, WI 53212

Year Built: 1969

Size: 4 acre site, containing 230 one-bedroom units; 24 floors with approximately 10 units per floor;

each unit is approximately 465 sq. feet per unit

Locust Court stands tall on a bluff overlooking the Milwaukee River. It is close to Gordon Park and is a short

walk from the Oakland Avenue shopping district, with a Walgreens and numerous restaurants and stores.
Larger grocery stores are accessible via public transportation. Public transportation is convenient, with a bus
stop in front of the building.

2. FINANCIAL OVERVIEW—Locust Court

In 2024, Locust Court had a net operating loss of $318,962—details are below:

Type Total Per unit per Year
2024 Net Tenant Rent Revenue $755,029 $3,282.73
2024 HUD PHA Operating Subsidy Revenue $647,982 $2,817.31
2024 HUD Capital Fund Revenue $383,182 $1,666.01
2024 Total Revenues $1,890,690 $8,220.39
2024 Total Operating Expense-Administrative $513,722 $2,233.57
2024 Operating Expense-Utilities $333,642 $1,450.62
2024 Operating Expense-Maintenance $908,386 $3,949.50
2024 Operating Expense-Protective Services $229,345 $997.15
2024 Operating Expense—Insurance and other $224,557 $976.33
General Expenses

2024 Total Operating Expenses $2,209,652 $9,607.18
2024 Net Operating Income (Loss) (5318,962) ($1,386.79)
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3. PHYSICAL CONDITION—Locust Court

a. Recent NSPIRE Inspection for Locust Court

Historical HQS Inspection Scores

2002 —94; 2003 — 94; 2004 — 54; 2005 — 54; 2006 — 77; 2007 — 79; 2008 — 88; 2009 — 96; 2010 — 87;
2011 —85; 2012 — 85; 2013 — 78; 2014 — 56; 2015 — 44; 2016 — 54; 2017- N/A; 2018 — 48; 2019 — 56;
2020 — N/A; 2021 — N/A; 2022 — 42; 2023 — N/A

2024 NSPIRE Inspection ---NSPIRE inspection held 2/9/2024
2024 Final NSPIRE Score: 86/100
2024 work orders created: 24

2025 NSPIRE Inspection: NSPIRE inspection not scheduled yet for 2025 for Locust Court
2025 Work orders created prior to inspection : 128

During the 2025 inspection, the following deficiencies were noted (N/A due to no inspection held to

date):

Inspectable Life- Severe Moderate Low Total
Area Threatening

Inside N/A N/A N/A N/A N/A
Outside N/A N/A N/A N/A N/A
Units N/A N/A N/A N/A N/A
Total N/A N/A N/A N/A N/A

Work orders have been entered and/or completed for all deficiencies noted during the NSPIRE
inspection.

b. Physical Needs Assessment for Locust Court
Per 7/2025 report by Bureau Veritas:

On-site amenities include a community room with kitchen, social workers office, nurses office and resident
laundry room.

Generally, the property appears to have been constructed within industry standards in force at the time of
construction, to have been well maintained during recent years, and is in fair overall condition. According to
property management personnel, the property has had a limited capital improvement expenditure program
over the past three years.
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The table below from the Physical Needs Assessment shows the anticipated costs by trade or building system

over the next 20 years for Locust Court

System Immediate Short Term | Near Term Med Term Long-Term Total
(1-2 Years) | (3-5VYears | (6-10years) | (11-20 years)

Facade $764,600 $147,700 $707,200 | $1,619,500

Roofing $126,700 $126,700

Interiors $8,000 $60,400 | $1,048,300 $862,800 $1,648,900 | $3,628,300

Conveying $6,500 $12,600 $8,800 $27,900

Plumbing $18,500 $432,500 | $2,181,700 $734,900 $724,300 | $4,091,900

HVAC $116,300 $44,200 $536,700 $2,225,200 | $2,925,400

Fire $31,400 $314,100 $345,500

Protection

Electrical $367,400 $158,900 $739,700 S447,400 | S$1,713,400

Fire Alarm & $90,000 $848,900 $18,900 $855,800 | $1,813,600

Electronic

Systems

Equipment & $140,300 $47,900 $771,500 $173,200 | $1,132,500

Furnishings

Special N/A

construction

& demo

Site $15,500 $123,900 $17,900 $44,900 $202,100

Pavement

Site $6,300 $1,800 $10,500 $18,500

Development

Site Utilities $66,100 $66,100

Follow-up $20,200 $20,200

Studies

Accessibility $21,900 $21,900

Total $68,500 $1,228,900 | $5,255,700 $4,288,300 $6,887,900 | $17,729,300

Additional comments from the Vice President of Construction as well as property management regarding the

PNA for Locust Court:

a.

» 0 oo

All ADA items will be addressed on an as-needed basis or when the property receives a full
remodel as the property is grandfathered in to old building code.
The fagade repair will be happening in the next couple years as it is currently in the design

phase.

Interior doors with damage need to be replaced through maintenance.

Bathroom fixtures need to be replaced. This scope will be worked into the CFP 5-Year Plan.
Kitchen casework needs to be replaced and will be worked into the CFP 5-Year Plan.

Flooring needs to be replaced in all units that have older flooring in them. The flooring in the
building is asbestos containing and the new flooring will need to be laid over the existing
flooring or the existing flooring will need to be abated prior to installation of new flooring.
This work will be performed at unit turnover.
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A full window replacement is needed. Will work this into the CFP 5-Year Plan.

Fungal growth has been identified. This will need to be fully investigated an remediated.

All MEP systems are being well maintained and will be replaced on an as-needed basis.

All other listed items will be taken into account in the next modification to the 5-Year Capital
Fund Action Plan or will be addressed as issues present themselves.

> @ o

c). Current Capital Fund Plan—5 Year Action Plan—The current 5-Year Action Plan has the following items

currently in the plan for Locust Court. This will be reviewed later in 2025.

Capital Item

2023

2024

2025

2026

2027

Status

Full Parking Lot Replacement, including
overlay, underlay, if deemed necessary
by contractor, seal coat and striping of
parking lot.

$140,000

Installation of Security Cameras on each
floor and safety lights. Gates to be
installed in stairwell entry floors

$50,000

Pest Control on all units

$10,000

Due to deferred maintenance extensive
rehab of approximately 25 units
including kitchen/bathroom sink and
counter replacement, new cabinets,
toilet replacement (low flow toilets),
flooring, caulking, appliance
replacement, painting, tub replacement
as needed

$182,660

Facade Repair

$242,894

Replace & install new code compliant
smoke and carbon monoxide detectors
in all units.

$115,000

Trash Compactor Replacement and
Installation

$75,000

Repair/replace of two 2,500 elevators,
(including elevator room a/c if
determined necessary.

$500,000

Replacement of Building Automation
System and VAV box that controls the
temperature of the building.

$230,000

Repair and replace sidewalk cracks and
tripping hazards in the front of the
building.

$50,000

Replace Acoustic ceiling tiles and Vinyl
floor in 1st-floor common areas.

$50,000

Total 2023-27 CFP = $1,645,554

$640,000

$522,660

$125,000

S0

$357,894
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4, MANAGEMENT/OPERATIONS for Locust Court:

Occupancy as of 8/31/2025

Description # %
# of Units 230
Less: # of special use units approved 0
Total available dwelling units 230
Less: Units on approved hold for repairs 22
Total units not on hold 208
Units occupied/# units not on hold 182 87.5%
Units vacant/# units not on hold 26 12.5%

Work Order Summary:
Description 8/1/25 to 8/31/25 7/1/25 to 7/31/25 6/1/25 to 6/30/25
Open-Call 29 16 52
Open-Web 0 0 1
Open—On Hold 0 0 0
Open -Requested 0 0 0

Reassignment

Open -Scheduled 32 32 10
Cancelled 0 2 5
Close/Work Completed 88 159 114
Total Work Orders 149 209 182
» 60 days old 5 16 22
» 90 days old 14 19 2
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E. MITCHELL COURT

One challenge is that the neighborhood surrounding Mitchell Court has changed over the past few years, with
some increase in drugs and prostitution. At this time, HACM plans to continue to hold the property and
continue to evaluate potential for repositioning from public housing to project-based vouchers in the future.

1. BACKGROUND AND CONTEXT—Miitchell Court

AMP #: WI1002000017

Address: 2600 W. National Ave., Milwaukee, Wl 53204

Year Built: 1971

Size: 1 acre site, containing 100 one-bedroom units; 11 floors with approximately 10 units per floor;

each unit is approximately 453 sq. feet per unit

Mitchell Court located on the south side of Milwaukee and is close to shops, banks, restaurants and churches.
Mitchell Park, with the famous domed horticultural conservatory, is located a block away. The parking lot has
limited spaces for resident parking. Larger grocery stores are accessible via public transportation. Public
transportation is convenient, with a bus stop on the block.

2. FINANCIAL OVERVIEW—Mitchell Court

In 2024, Mitchell Court had a net operating loss of $139,873 —details are below:

Type Total Per unit per Year
2024 Net Tenant Rent Revenue $373,435 $3,734.35
2024 HUD PHA Operating Subsidy Revenue $299,358 $2,993.58
2024 HUD Capital Fund Revenue $130,025 $1,300.25
2024 Total Revenues $813,066 $8,130.66
2024 Total Operating Expense-Administrative $273,204 $2,732.04
2024 Operating Expense-Utilities $147,542 $1,475.42
2024 Operating Expense-Maintenance $350,783 $3,507.83
2024 Operating Expense-Protective Services $107,277 $1,072.777
2024 Operating Expense—Insurance and other $74,133 $741.33
General Expenses

2024 Total Operating Expenses $952,939 $9,529.39
2024 Net Operating Income (Loss) (5139,873) ($1,398.73)
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3. PHYSICAL CONDITION—Mitchell Court

a. Recent NSPIRE Inspection for Mitchell Court

Historical HQS Inspection Scores

2002 - 65; 2003 - 65; 2004 — 91; 2005 — 91; 2006 — 96; 2007 — 81; 2008 — 93; 2009 — 92; 2010 — 96;
2011 -76; 2012 - 97; 2013 — 97; 2014 — 97; 2015 - 79; 2016 — 95; 2017- 95; 2018 — 95; 2019 — N/A;
2020 —84; 2021 — N/A; 2022 — 82; 2023 — N/A;

2024 NSPIRE Inspection ---No NSPIRE inspection held in 2024 by HUD

2025 NSPIRE Inspection: NSPIRE inspection held 7/15/2025
# units inspected: 25
Estimated NSPIRE score: 79/100
2025 Final NSPIRE Score: 93/100
# of Work Orders: 52

During the 2025 inspection, the following deficiencies were noted:

Inspectable Life- Severe Moderate Low Total
Area Threatening

Inside 1 0 0 0 1
Outside 0 0 2 0 2
Units 0 29 7 2 38
Total 1 29 9 2 41

Work orders have been entered and/or completed for all deficiencies noted during the NSPIRE
inspection.

b. Physical Needs Assessment for Mitchell Court
Per 6/2025 report by Bureau Veritas:

On-site amenities include a community room, an exercise room, and a laundry room.
Generally, the property appears to have been constructed within industry standards in force at the time of
construction, to have been well maintained during recent years, and is in fair overall condition. According to

property management personnel, the property has had a limited capital improvement expenditure program
over the past three years, primarily consisting of unit renovations.
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The table below from the Physical Needs Assessment shows the anticipated costs by trade or building system

over the next 20 years for Mitchell Court

System Immediate Short Term | Near Term Med Term Long-Term Total
(1-2 Years) | (3-5VYears | (6-10years) | (11-20 years)

Structure $100 $100

Facade $3,500 $2,218,600 | $2,222,000

Roofing $67,200 $67,200

Interiors $4,900 $425,300 $626,400 $767,300 | $1,823,800

Conveying $769,400 $23,400 $792,800

Plumbing $1,117,300 $542,700 $311,600 | $1,971,600

HVAC $18,700 $12,100 $7,500 $603,500 $641,800

Fire $87,100 $10,500 $97,600

Protection

Electrical $38,600 $539,800 $175,700 $754,000

Fire Alarm & $42,800 $636,900 $57,500 $737,200

Electronic

Systems

Equipment & $280,400 $515,900 $796,300

Furnishings

Special $55,500 $55,500

construction

& demo

Site $3,400 $37,700 $74,600 $115,800

Pavement

Site $40,600 $4,600 $45,300

Development

Site Utilities $5,700 $5,700

Follow-up N/A

Studies

Accessibility $191,200 $191,200

Total $194,600 $1,144,300 | $1,448,200 $2,735,400 $4,795,400 | $10,317,900

Additional comments from the Vice President of Construction as well as property management regarding the
PNA for Mitchell Court:

a.

S 0 a0

All ADA items will be addressed on an as-needed basis or when the property receives a full
remodel as the property is grandfathered in to old building code.

The fagade repair will be happening in the next couple years as it is currently in the design

phase.

The elevators are being modernized starting December 2025.

Unit sliding doors need to be replaced — Will work this into the CFP -Year Plan.

Bathroom fixtures need to be replaced. This scope will be worked into the CFP 5-Year Plan.

The main plumbing lines need to be replaced. They are currently galvanized iron and need to

be replaced with copper lines.

The remaining MEP systems are being well maintained and will be replaced on an as-needed basis.
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h. All other listed items will be taken into account in the next modification to the 5-Year Capital
Fund Action Plan or will be addressed as issues present themselves.

c) Current Capital Fund Plan—5 Year Action Plan—The current 5-Year Action Plan has following
items currently in the plan for Mitchell Court. This will be reviewed later in 2025.

Capital Item

2023

2024

2025

2026

2027

Status

Repair and replace damaged retaining
wall behind building

$25,000

Installation of security cameras and
safety lights on each floor

$25,000

Pest Control on all units

$10,000

Remove and Abate 9x9 tile flooring in
common areas and replace with 12x12
vinyl flooring.

$50,000

Due to deferred maintenance extensive
rehab of approximately 20 units
including kitchen/bathroom sink and
counter replacement, toilet replacement
(low flow toilets), flooring, caulking,
appliance replacement, tub replacement
as needed

$150,000

Roof Tear-off and replacement with
Class A 30 year Asphalt Architectural
singles with Ice and water membrane
underlay. Repairs would be considered
based on contractor recommendation.

$200,000

Facade Repair

$10,634

Replace & install new code compliant
smoke and carbon monoxide detectors
in all units.

$49,000

Tuck-Pointing or mortar where failing on
the exterior of the buildings.
Replacement of brick to match facade
when deemed necessary by the
contractor

$100,000

Trash Compactor Replacement and
Installation

$75,000

Repair/replace of two 2,500 elevators,
including elevator room a/c if
determined necessary.

$500,000

Replace Hot Water Heaters and
Condenser Unit on first floor. Currently
at Life Expectancy.

$150,000

Total 2023-27 CFP = $1,344,364

$525,000

$35,364

$735,000

S0

$49,000
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4. MANAGEMENT/OPERATIONS for Mitchell Court:

Occupancy as of 8/31/2025

Description # %

# of Units 100

Less: # of special use units approved (#1103 for 2

LSS and #510 for Resident Org.)

Total available dwelling units 98

Less: Units on approved hold for repairs 0

Total units not on hold 98

Units occupied/# units not on hold 96 98.0%

Units vacant/# units not on hold 2 2.0%

Work Order Summary:

Description 8/1/25 to 8/31/25 7/1/25 to 7/31/25 6/1/25 to 6/30/25

Open-Call 31 23 13

Open-Web 1 1 1

Open—On Hold 0 0 0

Open -Requested 1 0 0

Reassignment

Open -Scheduled 35 42 15

Cancelled 4 0 3

Close/Work Completed 65 76 73

Total Work Orders 137 142 105
» 60 days old 18 9 0
> 90 days old 9 0 0
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F. RIVERVIEW

Riverview continues to be a desirable location for residents, given the neighborhood and surrounding
amenities. HACM plans to continue to hold the property and continue to evaluate potential for repositioning
from public housing to project-based vouchers in the future.

1. BACKGROUND AND CONTEXT—Riverview

AMP #: WI1002000062

Address: 1300 E. Kane Place, Milwaukee, WI 53202

Year Built: 1966

Size: 3 acre site, containing 180 one-bedroom units; 19 floors with approximately 10 units per floor;

each unit is approximately 412 sq. feet per unit

Riverview is in a residential neighborhood, overlooking the Milwaukee River above the North Avenue Dam.
Riverview is located close to Brady Street on Milwaukee’s lower east side. Closeby are two pharmacies
(Walgreens and CVS), restaurants, shopping, and other amenities. Larger grocery stores are accessible via
public transportation. Public transportation is convenient, within two blocks.

2. FINANCIAL OVERVIEW—Riverview

In 2024, Riverview had a net operating loss of $30,797 —details are below:

Type Total Per unit per Year
2024 Net Tenant Rent Revenue $743,331 $4,129.62
2024 HUD PHA Operating Subsidy Revenue $483,691 $2,687.17
2024 HUD Capital Fund Revenue $283,613 $1,575.63
2024 Total Revenues $1,527,140 $8,484.11
2024 Total Operating Expense-Administrative $417,630 $2,320.16
2024 Operating Expense-Utilities $260,917 $1,449.54
2024 Operating Expense-Maintenance $666,387 $3,704.93
2024 Operating Expense-Protective Services $98,776 $548.76
2024 Operating Expense—Insurance and other $113,727 $631.82
General Expenses

2024 Total Operating Expenses $1,557,937 $8,655.21
2024 Net Operating Income (Loss) ($30,797) (5171.09)
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3. PHYSICAL CONDITION—Riverview

a. Recent NSPIRE Inspections for Riverview

Historical HQS Inspection Scores

2004 —91; 2005 — N/A; 2006 — 82; 2007 — N/A; 2008 — 90; 2009 — 84; 2010 — 99; 2011 - 72; 2012 - 85;
2013 - 85; 2014 - 78; 2015 — N/A; 2016 — 70; 2017- N/A; 2018 — 73; 2019 — 82; 2020 — N/A; 2021 -
N/A; 2022 — N/A; 2023 - 76;

2024 NSPIRE Inspection ---NSPIRE inspection held 8/6/2024
2024 Final NSPIRE Score: 97/100

2025 NSPIRE Inspection: NSPIRE inspection not scheduled in 2025 by HUD
# units inspected: N/A
Estimated NSPIRE score: N/A
2025 Final NSPIRE Score: N/A
# of Work Orders: N/A

During the 2025 inspection, the following deficiencies were noted (N/A due to no 2025 inspection
scheduled by HUD):

Inspectable Life- Severe Moderate Low Total
Area Threatening

Inside N/A N/A N/A N/A N/A
Outside N/A N/A N/A N/A N/A
Units N/A N/A N/A N/A N/A
Total N/A N/A N/A N/A N/A

Work orders have been entered and/or completed for all deficiencies noted during the NSPIRE
inspection.

b. Physical Needs Assessment for Riverview
Per 7/2025 report by Bureau Veritas:

On-site amenities include, a community room, an exercise room, and a laundry room.
Generally, the property appears to have been constructed within industry standards in force at the time of
construction, to have been well maintained during recent years, and is in fair overall condition. According to

property management personnel, the property has had a limited capital improvement expenditure program
over the past three years, primarily consisting of unit renovations.
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The table below from the Physical Needs Assessment shows the anticipated costs by trade or building system
over the next 20 years for Riverview.

System Immediate Short Term | Near Term Med Term Long-Term Total
(1-2 Years) | (3-5VYears | (6-10years) | (11-20 years)

Facade $137,700 $102,400 $240,000

Roofing $83,200 $79,800 $163,000

Interiors $114,800 $7,300 $726,200 $783,800 $1,432,800 | $3,064,900

Conveying $1,253,600 $1,253,600

Plumbing $1,400 $695,000 $1,067,400 | $1,763,800

HVAC $56,800 $61,400 $945,600 | $1,063,700

Fire $243,200 $10,500 $253,700

Protection

Electrical $59,400 $352,200 $428,700 $840,200

Fire Alarm & $103,400 $877,100 $142,700 | $1,123,200

Electronic

Systems

Equipment & $19,600 $273,800 $328,600 $736,100 | $1,358,100

Furnishings

Special $92,600 $92,600

construction

& demo

Site $17,600 $194,000 $265,400 $477,000

Pavement

Site $5,000 $2,100 $79,200 $86,300

Development

Site Utilities N/A

Follow-up $5,100 $5,100

Studies

Accessibility $362,900 $362,900

Total $482,800 $44,500 | $2,562,700 $3,675,000 $5,383,300 | $12,148,300

Additional comments from the Vice President of Construction as well as property management regarding the
PNA for Riverview:

a. All ADA items will be addressed on an as-needed basis or when the property receives a full
remodel as the property is grandfathered in to old building code.

b. The fagade repair will be happening in the next couple years as it is currently in the design
phase.

c. The flooring needs to be replaced in most units. This work will be performed at unit turnover.

d. All other listed items will be taken into account in the next modification to the 5-Year Capital
Fund Action Plan or will be addressed as issues present themselves.
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c). Current Capital Fund Plan—5 Year Action Plan—The current 5-Year Action Plan has the following
items currently in the plan for Riverview. This will be reviewed later in 2025.

Capital Item 2023 2024 2025 | 2026 2027 | Status

Partial Parking Lot Replacement of select $70,000
areas in need. includes overlay,
underlay, if deemed necessary by
contractor, seal coat and striping of

parking lot.

Installation of security cameras and $40,000
safety lights on each floor

Pest Control on all units $10,000
Due to deferred maintenance extensive $112,500

rehab of approximately 15 units when
residents vacant including
kitchen/bathroom sink and counter
replacement, toilet replacement (low
flow toilets), flooring, caulking, appliance
replacement, and tub replacement as
needed.

Roof Tear-off and replacement with $185,000
Class A 30 year Asphalt Architectural
singles with Ice and water membrane
underlay. replacement of gutters and
downspouts included. Repairs would be
considered based on contractor
recommendation

Facade Repair $222,106

Replace & install new code compliant $90,000
smoke and carbon monoxide detectors
in all units.

Tuck-Pointing or mortar where failing on $75,000
the exterior of the buildings.
Replacement of brick to match facade
when deemed necessary by the
contractor

Trash Compactor Replacement and $75,000
Installation

Repair/replace of two 2,500 elevators, $210,000
including elevator room a/c if
determined necessary.

Repair/replace exterior fencing and $50,000
gating
Total 2023-27 CFP = $1,139,606 $275,000 | $210,000 | $432,500 S0 | $222,106
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4. MANAGEMENT/OPERATIONS for Riverview

Occupancy as of 8/31/2025

Description # %
# of Units 180
Less: # of special use units approved 0
Total available dwelling units 180
Less: Units on approved hold for repairs 0
Total units not on hold 180
Units occupied/# units not on hold 169 93.9%
Units vacant/# units not on hold 11 6.1%

Work Order Summary:
Description 8/1/25 to 8/31/25 7/1/25 to 7/31/25 6/1/25 to 6/30/25
Open-Call 40 61 24
Open-Web 2 3 4
Open—On Hold 0 0 0
Open -Requested 1 0 0

Reassignment

Open -Scheduled 31 33 9
Cancelled 4 2 2
Close/Work Completed 70 50 117
Total Work Orders 148 149 156
» 60 days old 14 18 3
» 90 days old 10 3 0
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G. PARKLAWN

Parklawn is the oldest housing development (built in 1937) and received some updating with a HOPE VI grant
in 1998 to 2002. It continues to be a desirable location. HACM plans to continue to hold the property and
continue to evaluate potential for repositioning from public housing to project-based vouchers in the future.

1. BACKGROUND AND CONTEXT—Parklawn

Management Office is 4434 W. Marion Street, Milwaukee, WI 53216

AMP #: WI1002000007
Address:

Year Built: 1937

Size: 380 rowhouse units

Parklawn, built in 1937, is the oldest public housing development in Milwaukee. It was owned and operated
by the federal government for 13 years before it was turned over to the Housing Authority. The
development has a lot of open green space. It also has a charter elementary/middle school and a child care
center within the development.

2.

FINANCIAL OVERVIEW—Parklawn

In 2024, Parklawn had a net operating income of $456,412—details are below:

Type Total Per unit per Year
2024 Net Tenant Rent Revenue $1,610,356 $4,237.78
2024 HUD PHA Operating Subsidy Revenue $1,471,703 $3,872.90
2024 HUD Capital Fund Revenue $681,050 $1,792.24
2024 Total Revenues $4,236,013 $11,147.40
2024 Total Operating Expense-Administrative $997,003 $2,623.69
2024 Operating Expense-Utilities $532,694 $1,401.83
2024 Operating Expense-Maintenance $1,571,436 $4,135.36
2024 Operating Expense-Protective Services $32,033 $84.30
2024 Operating Expense—Insurance and other $331,325 $871.91
General Expenses

2024 Total Operating Expenses $3,779,601 $9,946.32
2024 Net Operating Income (Loss) $456,412 $1,201.08
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3. PHYSICAL CONDITION—Parklawn

a. Recent NSPIRE Inspection for Parklawn

Historical HQS Inspection Scores

2002 — 84; 2003 — 84; 2004 — 86; 2005 — 86; 2006 — 70; 2007 — 57; 2008 — 81; 2009 - 62; 2010 — 62;
2011 -62; 2012 - 78; 2013 — 98; 2014 — 98; 2015 - 98; 2016 — 51; 2017- N/A; 2018 — 37; 2019 — N/A;
2020 - N/A; 2021 — N/A; 2022 - 59; 2023 — N/A;

2024 NSPIRE Inspection ---NSPIRE inspection held 3/19/2024
2024 Final NSPIRE Score: 59/100
2024 Work orders created: 414

2025 NSPIRE Inspection: 2025 NSPIRE inspection has not yet been scheduled by HUD for Parklawn
# units inspected:
Estimated NSPIRE score:
2025 Final NSPIRE Score:
# of Work Orders: 275 to date

During the 2025 inspection, the following deficiencies were noted:

Inspectable Life- Severe Moderate Low Total
Area Threatening
Inside
Outside
Units
Total

b. Physical Needs Assessment for Parklawn
Per 7/2025 report by Bureau Veritas:

On-site amenities include the leasing office, a child care center as well as a charter elementary/middle school.
Generally, the property appears to have been constructed within industry standards in force at the time of
construction, to have been well maintained during recent years, and is in fair overall condition. According to

property management personnel, the property has had a limited capital improvement expenditure program
over the past three years.

34



ASSET MANAGEMENT PLAN 9/30/2025
HOUSING AUTHORITY OF THE CITY OF MILWAUKEE

The table below from the Physical Needs Assessment shows the anticipated costs by trade or building system

over the next 20 years for Parklawn

System Immediate Short Term | Near Term Med Term Long-Term Total
(1-2Years) | (3-5VYears | (6-10years) | (11-20 years)

Structure $8,200 $900 $15,200 $8,700 $33,000

Facade $6,800 $2,600 | $1,191,500 $909,200 $5,267,900 | $7,378,000

Roofing $3,400 $1,454,500 $421,000 $80,800 | $1,959,700

Interiors $126,300 $173,900 | $2,044,700 $4,648,300 $7,341,600 | $14,334,900

Conveying $9,200 $89,100 $23,400 $14,400 $136,100

Plumbing $25,800 $332,100 | $1,478,200 $3,325,900 $5,535,500 | $10,697,500

HVAC $286,800 $460,000 | $2,656,700 $6,875,800 | $$2,483,800 | $12,763,200

Fire $124,000 $2,800 $126,700

Protection

Electrical $55,200 $343,500 $299,700 $1,557,600 | $2,256,100

Fire Alarm & $35,300 $45,000 $866,100 $890,500 | $1,836,900

Electronic

Systems

Equipment & $126,600 $35,100 $2,853,100 $235,500 | $3,250,200

Furnishings

Special N/A

construction

& demo

Site $72,200 $53,400 $283,400 $1,870,900 | $2,279,800

Pavement

Site $17,900 $6,900 $423,400 $44,700 $492,900

Development

Site Utilities $87,700 $87,700

Follow-up $5,000 $5,000

Studies

Accessibility $643,900 $643,900

Total $1,240,800 $2,658,300 | 58,436,700 | $20,526,300 | $25,419,600 | $58,281,700

Additional comments from the Vice President of Construction as well as property management regarding the

PNA for Parklawn:

a.

-0 oo o

o

All ADA items will be addressed on an as-needed basis or when the property receives a full
remodel as the property is grandfathered in to old building code.
Fire alarm devices need to be replaced. This will be worked into the CFP 5-Year Plan.
Masonry retaining wall needs repairs. Will work with maintenance to get this resolved.
The roofing needs to be replaced. This will be worked into the CFP 5-Year Plan.

Cyber School rooftop exhaust fan needs to be replaced. Will work with maintenance.
Bathroom exhaust fan need to be replaced. This scope will be worked into the CFP 5-Year

Plan.

Water fountain needs to be replaced. Will work with maintenance.

All other listed items will be taken into account in the next modification to the 5-Year Capital

Fund Action Plan or will be addressed as issues present themselves.
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c). Current Capital Fund Plan—>5 Year Action Plan—The current 5-Year Action Plan has the following items
currently in the plan for Parklawn. This will be reviewed later in 2025.

Capital Item

2023

2024

2025

2026

2027

Status

Repair/Replaced damaged fence around
the playground. Considered non-routine
maintenance.

$50,000

Repair and replace Refuse Disposal Walls
for 3 outside storage spaces at Parklawn.

$50,000

Replace Building Automation System in
on-site development office. Non-routine
maintenance and the unit is past its
lifespan.

$100,000

Roof replacement and siding
repair/replacement for approximately
100 structures. This includes full tear off
and replacement with Class A 30 year
Asphalt Architectural shingles, with Ice
and water membrane underlayment. if
we encounter lead and asbestos it will
be remediated or mitigated.

$1,500,000

Repair and replace sidewalk cracks and
tripping hazards throughout the
development.

$100,000

Partial Parking Lot Replacement for 75%
of the parking lots and roads in
development., including overlay,
underlay, if deemed necessary by
contractor, seal coat, and striping of the
parking lot.

$650,000

Installation of security cameras and
safety lights on each floor

$25,000

Replace and repair approximately 70
Building entry handrails throughout
developments.

$600,000

Replace & install new code compliant
smoke and carbon monoxide detectors
in all units.

$189,500

Pest Control on all units

$10,000

Cleanout and replacement
sewer/plumbing lines that connect to
dwelling units

$800,000
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Due to deferred maintenance extensive
rehab of approximately 100 units as unit
becomes vacant. This includes
kitchen/bathroom sink and counter
replacement, toilet replacement (low
flow toilets), flooring, caulking, appliance
replacement, tub replacement as
needed. Vinyl stair tread replacement
for, interior door replacement. cooper
baseboard tube as necessary

$250,000

Total 2023-27 CFP = $4,299,500

$2,450,000

$600,000

$189,500

$810,000

$250,000

4. MANAGEMENT/OPERATIONS for Parklawn:

Occupancy as of 8/31/2025

Description

%

# of Units

380

46 St. for Resident Org.)

Less: # of special use units approved (4309 N.

Total available dwelling units

379

Less: Units on approved hold for repairs

19

Total units not on hold

360

Units occupied/# units not on hold

342

95.0%

Units vacant/# units not on hold

18

5.0%

Work Order Summary:

Description

8/1/25 to 8/31/25

7/1/25 to 7/31/25

6/1/25 to 6/30/25

Open-Call

47

34

24

Open-Web

1

Open—On Hold

3

Ok |-

Open -Requested
Reassignment

o |~ |0

0

Open -Scheduled 2

Cancelled

18

14

Close/Work Completed

295

279

289

Total Work Orders

364

337

325

» 60 days old

20

16

» 90 days old

13
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H. HILLSIDE TERRACE

Given its proximity to downtown, Hillside Terrace continues to be a desirable location for residents, given the
neighborhood and surrounding amenities. During COVID, HACM began some planning discussions around the
eventual redevelopment of Hillside Terrace in phases to create a mixed income community. While HACM’s
financial position has put that plan on hold for the moment, there is a lot of opportunity for redevelopment of
the subsidized housing and incorporating affordable and market rate housing. HACM plans to continue to
hold the property and continue to evaluate potential for repositioning from public housing to project-based
vouchers in the future.

1. BACKGROUND AND CONTEXT—Hillside Terrace

AMP #: WI1002000001
Address: Management office at 1419 N. 8 Street, Milwaukee, WI 53205
Year Built: 1950 (between 6% and 7t Streets) and 1956 for addition (west of 7t Street)

Size: 26.25 acre site, containing a highrise building with 49 units and 421 rowhouse units

Hillside is conveniently located just north of the downtown area. A few blocks south of Hillside on 6™ Street is
the Fiserv Forum (home to the Milwaukee Bucks and a concert venue) as well as Milwaukee Area Technical
College. Hillside is well-connected to many bus lines.

2. FINANCIAL OVERVIEW—Hillside Terrace

In 2024, Hillside Terrace had a net operating loss of $116,599—details are below:

Type Total Per unit per Year
2024 Net Tenant Rent Revenue $2,160,601 $4,597.02
2024 HUD PHA Operating Subsidy Revenue $2,012,128 $4,281.12
2024 HUD Capital Fund Revenue $675,898 $1,438.08
2024 Total Revenues $5,337,848 $11,357.12
2024 Total Operating Expense-Administrative $1,081,299 $2,300.64
2024 Operating Expense-Utilities $1,175,237 $2,500.50
2024 Operating Expense-Maintenance $2,205,173 $4,691.86
2024 Operating Expense-Protective Services $135,900 $289.15
2024 Operating Expense—Insurance and other $733,009 $1,559.59
General Expenses

2024 Total Operating Expenses $5,454,447 $11,605.21
2024 Net Operating Income (Loss) (5116,599) (5248.08)
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3. PHYSICAL CONDITION—Hillside Terrace

a. Recent NSPIRE Inspection for Hillside Terrace

Historical HQS Inspection Scores

2002 —92; 2003 — 92; 2004 — 83; 2005 — 83, 2006 — 52; 2007 — 89; 2008 — 77; 2009 — 60; 2010 — 56;
2011 - 66; 2012 — 66; 2013 — N/A; 2014 - 56; 2015 — N/A; 2016 — 43; 2017- N/A; 2018 —42; 2019 -
N/A; 2020 — N/A; 2021 — N/A; 2022 — 68; 2023 — N/A;

2024 NSPIRE Inspection ---No 2024 Inspection was scheduled by HUD for Hillside Terrace

2025 NSPIRE Inspection: NSPIRE inspection held 7/22/2025
# units inspected: 31
Estimated NSPIRE score: 69/100
2025 Final NSPIRE Score: ?? /100—(final score not yet received)
# of Work Orders: 481

During the 2025 inspection, the following deficiencies were noted:

Inspectable Life- Severe Moderate Low Total
Area Threatening

Inside 4 2 18 0 24
Outside 0 1 6 1 8
Units 18 4 44 10 76
Total 22 7 68 11 108

Work orders have been entered and/or completed for all deficiencies noted during the NSPIRE
inspection.

b. Physical Needs Assessment for Hillside Terrace
Per 8/2025 report by Bureau Veritas:

On-site amenities include a leasing/maintenance office, maintenance storage facility and resource center were
observed as part of the assessment.

Generally, the property appears to have been constructed within industry standards in force at the time of
construction, to have been well maintained during recent years, and is in fair overall condition. According to
property management personnel, the property has had a limited capital improvement expenditure program
over the past three years.
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The table below from the Physical Needs Assessment shows the anticipated costs by trade or building system

over the next 20 years for Hillside Terrace:

System Immediate Short Term | Near Term Med Term Long-Term Total
(1-2 Years) | (3-5Years | (6-10years) | (11-20 years)

Structure $2,400 $84,600 $490,200 $370,100 $947,300

Fagade $226,900 $455,300 $302,400 $118,300 $4,625,100 | $5,728,000

Roofing $15,400 $188,100 | $1,877,200 $450,700 $134,400 | $2,665,800

Interiors $44,700 $483,600 | $3,008,100 $4,550,800 $5,100,300 | $13,187,500

Conveying $34,800 $498,300 $533,100

Plumbing $5,700 $5,016,800 $359,700 $1,720,600 $3,394,600 | $10,497,400

HVAC $694,100 | $2,387,000 $2,152,500 $5,365,800 | $10,599,500

Fire $70,100 $415,200 $485,300

Protection

Electrical $671,500 $670,400 | $1,003,100 $955,200 $786,600 | $4,086,800

Fire Alarm & $16,100 $161,700 | S1,406,600 $21,700 $2,413,000 | $4,019,000

Electronic

Systems

Equipment & $5,200 $291,200 $149,200 $2,488,000 $339,400 | $3,272,900

Furnishings

Special N/A

construction

& demo

Site $39,500 $311,900 $351,400

Pavement

Site $502,300 $266,700 $5,000 $4,500 $778,400

Development

Site Utilities $21,300 $237,700 $701,000 $959,900

Follow-up $16,100 $16,100

Studies

Accessibility $638,200 $638,200

Total $2,205,200 $8,080,700 | $11,799,600 | $13,233,800 | $23,447,200 | $58,766,500

Additional comments from the Vice President of Construction as well as property management regarding the

PNA for Hillside Terrace:

a.

Sm o a0

All ADA items will be addressed on an as-needed basis or when the property receives a full
remodel as the property is grandfathered in to old building code.
The fagade repair will be happening in the next couple years as it is currently in the design

phase.

The elevators are being modernized. The work is in the design phase.

Electrical upgrades are needed and will be worked into the CFP 5-Year Plan.

Roof repairs needed. Will coordinate with maintenance.

The balconies need to be assessed and repaired. This will be worked into the CFP 5-Year Plan.

A full window replacement is needed. Will work this into the CFP 5-Year Plan.

All other listed items will be taken into account in the next modification to the 5-Year Capital

Fund Action Plan or will be addressed as issues present themselves.
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c). Current Capital Fund Plan—>5 Year Action Plan—The current 5-Year Action Plan has the following items
currently in the plan for Hillside Terrace. This will be reviewed later in 2025.

Capital Item

2023

2024

2025

2026

2027

Status

Installation of security cameras and
safety lights on each floor

$25,000

Clean and Replace dryer vent on all units

$50,000

Replace & install new code compliant
smoke and carbon monoxide detectors
in all units.

$235,000

Pest Control on all units

$10,000

Due to deferred maintenance extensive
rehab of units including
kitchen/bathroom sink and counter and
cabinet replacement, toilet replacement
(low flow toilets), flooring, caulking,
appliance replacement, replace light
fixtures and outlets, replace pipes under
kitchen and bathroom sinks, tub
replacement as needed.

$125,000

HVAC replacement throughout Hillisde
Development, including 2 new water
heaters, 6 boilers for the family
developments. 4 heating units at the
highrise and 3 A/C units at the highrise
for approximately.

$500,000

Replace downspouts/gutters on all 66
buildings

$100,000

Facade Repair

$293,735

Remove floor tiles in management office
& replace with new tiles and paint the
office. Paint building/hallways of Day
Care Center and Boys & Girls Club. Paint
1st floor of Resource Center.

$140,000

Replace garage doors on front of
building.

$10,000

Due to deferred maintenance painting of
66 buildings at Hillside, interior,
common, hallways, railings, doors and
porches. This is considered non-routine
maintenance.

$1,000,000

Sewer main cleanout/ partial
replacement at highrise to help
eliminate clogging issues.

$800,000
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Repair and replace narrow,
cracked/tripping hazards in on units
exterior walkways and sidewalks as
deemed necessary.

$41,157.25

Extensive roof patching/partial
replacement on both highrise buildings.
Repair will include Class A 30-year
Asphalt Architectural shingles and
membrane repair as needed.

$400,000

Tuck-Pointing or mortar where failing on
the exterior of various buildings
throughout the development.
Replacement of brick to match facade
when deemed necessary by contractor.

$250,000

Replace outside railings on common
outside patios throughout the
development. Estimated 50 replacement
or repairs of railings.

$300,000

Repair/replace of two 2,500 elevators,
including elevator room a/c if
determined necessary.

$250,000

Repair basement foundations that are
deteriorated/ leaking for 66 four-family
units.

$1,875,000

Partial Parking Lot Replacement,
including overlay, underlay, if deemed
necessary, seal coat and striping of
parking lot.

$100,000

Replace entry doors on approximately
20 apartments and housing entrances
that are rusted.

$75,000

Flooring replacement on units that
currently have carpet for 100 units as
units become vacant. This is considered
non-routine deferred maintenance.

$250,000

Total 2023-27 CFP = $6,829,892.25

S0

$310,000

$735,000

$2,284,892.25

$3,500,000
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4. MANAGEMENT/OPERATIONS for Hillside Terrace

Occupancy as of 8/31/2025

Description # %

# of Units 470

Less: # of special use units approved 0

Total available dwelling units 470

Less: Units on approved hold for repairs 32

Total units not on hold 438

Units occupied/# units not on hold 403 92.0%

Units vacant/# units not on hold 35 8.0%

Work Order Summary:

Description 8/1/25 to 8/31/25 7/1/25 to 7/31/25 6/1/25 to 6/30/25

Open-Call 68 311 103

Open-Web 26 27 34

Open—On Hold 0 1 0

Open -Requested 0 0 2

Reassignment

Open -Scheduled 43 58 14

Cancelled 10 15 9

Close/Work Completed 227 324 209

Total Work Orders 374 736 371
» 60 days old 241 75 43
» 90 days old 46 35 32
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I. HIGHLAND HOMES (Code 625)

While Highland Homes is technically a scattered sites development since some of the units are off-site in the
neighborhood surrounding the Highland Gardens development, many are also built on-site between 17" and
20%" Streets. Additionally, the size of the units (3 to 5-bedroom units) makes it unique since it can be difficult
to find larger bedroom sizes in Milwaukee. Highland Homes continues to be a desirable location for residents,
given the neighborhood and surrounding amenities. HACM would need to increase the property’s physical
inspection scores, however. If that can be done, HACM plans to continue to hold the property and continue
to evaluate potential for repositioning from public housing to project-based vouchers in the future.

1. BACKGROUND AND CONTEXT—Highland Homes

AMP #: WI1002000060

Address: Management office is 5003 W. Lisbon Ave., Milwaukee, WI 53210

Year Built: Various

Size: 1% acre site, containing 251 one-bedroom units; twin towers with 13 floors with

approximately 10 units per floor; each unit is approximately 453 sq. feet per unit

During the FY 2002 Highland Park HOPE VI grant, 56 barracks style units of housing for larger families was
demolished on the Highland site. To deconcentrate the site, some of the units were built back on-site
between 17" and 20" Streets, and others were built on vacant lots in the surrounding neighborhood to
Highland.

A total of 56 replacement rental units are in this AMP (Highland Homes), as follows:

e 3 3-bedroom units
e 38 4-bedroom units
e 15 5-bedroom units

2. FINANCIAL OVERVIEW—Highland Homes

In 2024, Highland Homes had a net operating loss of $76,410—details are below:

Type Total Per unit per Year
2024 Net Tenant Rent Revenue $344,377 $6,149.59
2024 HUD PHA Operating Subsidy Revenue $193,308 $3,451.93
2024 HUD Capital Fund Revenue $94,565 $1,688.66
2024 Total Revenues $653,654 $11,672.39
2024 Total Operating Expense-Administrative $181,559 $3,242.13
2024 Operating Expense-Utilities $101,687 $1,815.84
2024 Operating Expense-Maintenance $485,204 $8,664.36
2024 Operating Expense-Protective Services $78,079 $1,394.27
2024 Operating Expense—Insurance and other $96,353 $1,720.59
General Expenses

2024 Total Operating Expenses $730,064 $13,036.86
2024 Net Operating Income (Loss) ($76,410) ($1,364.46)
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3. PHYSICAL CONDITION—Highland Homes

a. Recent NSPIRE Inspections for Highland Homes

Historical HQS Inspection Scores

2008 —79; 2009 - 53; 2010 - 77; 2011 — 81, 2012 - 81; 2013 - 83; 2014 — 83, 2015 - 77; 2016 — 59;
2017- N/A; 2018 — 35; 2019 — N/A; 2020 — N/A; 2021 — N/A; 2022 — 54; 2023 — N/A

2024 NSPIRE Inspection ---NSPIRE inspection held 3/11/2024
2024 Final NSPIRE Score: 30/100

2025 NSPIRE Inspection: NSPIRE inspection held 6/24/2025
# units inspected: 21
Estimated NSPIRE score: 1/100
2025 Final NSPIRE Score: 17/100
# of Work Orders: 15

During the 2025 inspection, the following deficiencies were noted:

Inspectable Life- Severe Moderate Low Total
Area Threatening

Inside 0 0 0 0 0
Outside 11 1 15 0 27
Units 25 43 107 31 206
Total 36 44 122 31 233

Work orders have been entered and/or completed for all deficiencies noted during the NSPIRE
inspection.

b. Physical Needs Assessment for Highland Homes
Per 6/2025 report by Bureau Veritas:

On-site amenities include private parking for each residence.
Generally, the property appears to have been constructed within industry standards in force at the time of
construction, to have been well maintained during recent years, and is in fair overall condition. According to

property management personnel, the property has had a limited capital improvement expenditure program
over the past three years, supporting documentation was not provided but some of the work is evident.
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The table below from the Physical Needs Assessment shows the anticipated costs by trade or building system
over the next 20 years for the Highland Homes Scattered Sites:

System Immediate Short Term | Near Term Med Term Long-Term Total
(1-2 Years) | (3-5VYears | (6-10years) | (11-20 years)

Facade $48,300 $1,935,100 $2,068,700 | $4,052,100

Roofing $1,050,800 | $1,050,800

Interiors $124,700 | $1,326,700 $541,400 $2,481,200 | $4,473,900

Conveying NA

Plumbing $543,400 $138,800 $682,200

HVAC 66,400 $342,300 $356,300 $765,100

Fire NA

Protection

Electrical $323,700 - $323,700

Fire Alarm & NA

Electronic

Systems

Equipment & $56,100 $254,300 $785,100 | $1,095,500

Furnishings

Special NA

construction

& demo

Site $29,600 $29,600

Pavement

Site $78,900 $78,900

Development

Site Utilities NA

Follow-up N/A

Studies

Accessibility NA

Total S0 $124,700 | $1,497,400 $3,940,200 $6,989,400 | $12,551,700

Additional comments from the Vice President of Construction as well as property management regarding the

PNA for Highland Homes:

a.

The flooring (carpet) needs to be replaced in most units. This will be working into the CFP 5-

Year Plan.

The facades need to be assessed by a structural engineer. This will be worked into the CFP 5-

Year Plan.

All other listed items will be taken into account in the next modification to the 5-Year Capital

Fund Action Plan or will be addressed as issues present themselves.
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c). Current Capital Fund Plan—>5 Year Action Plan—The current 5-Year Action Plan has the following items
currently in the plan for Highland Homes Scattered Sites. This will be reviewed later in 2025.

Capital Item 2023 | 2024 2025 2026 | 2027 | Status

Replace damaged leaned gates, $30,000
estimated 5 gate replacement.

Replace & install new code compliant $28,000
smoke and carbon monoxide detectors
in all units.

Pest Control on all units $10,000

Due to deferred maintenance extensive $250,000
rehab of approximately 20 units
including kitchen/bathroom sink and
counter replacement, toilet replacement
(low flow toilets), flooring, caulking,
appliance replacement, tub replacement
as needed

Replace/Replace roofs for 15 units. This $300,000
includes full tear off and replacement
with Class A 30 year Asphalt
Architectural shingles, with Ice and
water membrane underlayment.

Foundation repair on approximately 5 $150,000
units including foundation sealing and
basement underpinning, piering and
bracing if determined necessary by the
contractor as well as proper grading.

Water heater and furnace replacement $199,000

and installation on approximately 15

units.

Total 2023-27 CFP = $1,333,256 $30,000 $0 | $28,000 | $909,000 1]
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4. MANAGEMENT/OPERATIONS for Highland Homes

Occupancy as of 8/31/2025

Description # %

# of Units 56

Less: # of special use units approved 0

Total available dwelling units 56

Less: Units on approved hold for repairs 0

Total units not on hold 56

Units occupied/# units not on hold 56 100%

Units vacant/# units not on hold 0 0%

Work Order Summary:

Description 8/1/25 to 8/31/25 7/1/25 to 7/31/25 6/1/25 to 6/30/25

Open-Call 8 18 60

Open-Web 1 1 2

Open—On Hold 0 0 1

Open -Requested 0 0 0

Reassignment

Open -Scheduled 31 31 10

Cancelled 0 2 23

Close/Work Completed 8 24 110

Total Work Orders 48 76 207
» 60 days old 16 25 14
» 90 days old 18 14 0
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J. SCATTERED SITES — SOUTH (Code 688)

Due to the decentralized nature of “Scattered site” public housing, these types of properties can be difficult to
manage and maintain. Additionally, maintenance costs can be higher than normal, due to the travel time
between units and the lack of uniformity of systems --HVAC systems, plumbing, flooring, etc. may be different
between units. This is more complicated than a development in which the materials/systems are typically
uniform. This scattered sites AMP has had lower scores over the years. For all of these reasons, HACM
recommends that we examine this development to evaluate the cost/benefit of disposition, either as units
become vacant or as a general Section 18 disposition application.

1. BACKGROUND AND CONTEXT—Scattered Sites-South

AMP #: WI1002000061
Address: Management office at 5003 W. Lisbon Ave., Milwaukee, WI 53210
Year Built: Various

Scattered Sites-South (Code 688) consists of 63 units on Milwaukee’s south side:

2.

6 2-bedroom units
52 3-bedroom units
3 4-bedroom units
2 5-bedroom units

FINANCIAL OVERVIEW—Scattered Sites -South

In 2024, Scattered Sites-South (688) had a net operating loss of $224,701—details are below:

Type Total Per unit per Year
2024 Net Tenant Rent Revenue $324,623 $5,152.75
2024 HUD PHA Operating Subsidy Revenue $134,951 $2,142.08
2024 HUD Capital Fund Revenue $84,819 $1,346.33
2024 Total Revenues $550,748 $8,742.03
2024 Total Operating Expense-Administrative $133,740 $2,122.86
2024 Operating Expense-Utilities $77,861 $1,235.89
2024 Operating Expense-Maintenance $490,416 $7,784.38
2024 Operating Expense-Protective Services $874 $13.87
2024 Operating Expense—Insurance and other $72,558 $1,151.71
General Expenses

2024 Total Operating Expenses $775,449 $12,308.71
2024 Net Operating Income (Loss) (5224,701) ($3,566.68)
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3. PHYSICAL CONDITION—Scattered Sites -South
a. Recent NSPIRE Inspections for Scattered Sites-South
Historical HQS Inspection Scores

2008 —81; 2009 - 61; 2010 - 52; 2011 - 51; 2012 - 67; 2013 — 56; 2014 — 87, 2015 - 87; 2016 — 61;
2017- N/A; 2018 —42; 2019 — N/A; 2020 — N/A; 2021 — N/A; 2022 - 48; 2023 — N/A

2024 NSPIRE Inspection ---NSPIRE inspection held 3/14/2024
2024 Final NSPIRE Score: 4/100

2025 NSPIRE Inspection: NSPIRE inspection held 7/23/2025
# units inspected: 22
Estimated NSPIRE score: 46/100
2025 Final NSPIRE Score: To be determined/100
# of Work Orders: 19

During the 2025 inspection, the following deficiencies were noted:

Inspectable Life- Severe Moderate Low Total
Area Threatening

Inside 3 1 0 0 4
Outside 0 0 7 0 7
Units 49 17 84 27 177
Total 52 18 91 27 188

Work orders have been entered and/or completed for all deficiencies noted during the NSPIRE
inspection.

b. Physical Needs Assessment for Scattered Sites-South
Per 6/2025 report by Bureau Veritas:

On-site amenities include private parking for each residence.
Generally, the property appears to have been constructed within industry standards in force at the time of
construction, to have been well maintained during recent years, and is in fair overall condition. According to

property management personnel, the property has had a limited capital improvement expenditure program
over the past three years, supporting documentation was not provided but some of the work is evident
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The table below from the Physical Needs Assessment shows the anticipated costs by trade or building system

over the next 20 years for Scattered Sites-South (688).

System Immediate Short Term | Near Term Med Term Long-Term Total
(1-2Years) | (3-5VYears | (6-10years) | (11-20 years)

Facade $1,157,600 $548,400 $3,284,200 | $4,990,200

Roofing $21,200 $1,092,200 | $1,113,400

Interiors $118,600 $907,800 $472,000 $1,917,100 | $3,415,500

Conveying NA

Plumbing $323,800 $244,600 $568,400

HVAC $35,500 $321,700 $77,700 $434,800

Fire NA

Protection

Electrical $294,300 $294,300

Fire Alarm & NA

Electronic

Systems

Equipment & $48,900 $287,500 $861,100 | $1,197,500

Furnishings

Special $103,800 $103,800

construction

& demo

Site $207,100 $207,100

Pavement

Site $73,100 $78,900 $152,000

Development

Site Utilities NA

Follow-up N/A

Studies

Accessibility $94,700 $94,700

Total $94,700 $118,600 | $2,149,800 $2,341,900 $7,866,700 | $12,571,700

Additional comments from the Vice President of Construction as well as property management regarding the
PNA for Scattered Sites-South:

a. All ADA items will be addressed on an as-needed basis or when the property receives a full
remodel as the property is grandfathered in to old building code.

b. The facades need to be assessed by a structural engineer. This will be worked into the CFP 5-
Year Plan.

c. The flooring needs to be replaced in most units. This work will be performed at unit
turnovers.

d. All other listed items will be taken into account in the next modification to the 5-Year Capital
Fund Action Plan or will be addressed as issues present themselves.
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c). Current Capital Fund Plan—5 Year Action Plan—The current 5-Year Action Plan has the following items
currently in the plan for Scattered Sites-South (688). This will be reviewed later in 2025.

Capital Item 2023 | 2024 2025 2026 | 2027 | Status
Replace & install new code compliant $31,500

smoke and carbon monoxide detectors

in all units.

Replace and repair leaning fencing and $60,000
gating at approximately 10 units

Repair and replace sidewalk cracks and $100,000
tripping hazards in walkways around 20

units.

Water Heater and furnace $200,000
repair/replacement for 20 unit

Foundation repair on approximately 5 $150,000

units including foundation sealing and
$150,000.00 basement underpinning,
piering and bracing if determined
necessary by the contractor as well as
proper grading.

Pest Control on all units $10,000

Due to deferred maintenance extensive $231,265
rehab of approximately 25 units as
residents move out including
kitchen/bathroom sink and counter
replacement, toilet replacement (low
flow toilets), flooring, caulking, appliance
replacement, tub replacement as
needed.

Replace/Replace roofs gutters and $500,000
downspouts for 45 units. This includes
full tear off and replacement with Class
A 30 year Asphalt Architectural shingles,
with Ice and water membrane
underlayment.

Total 2023-27 CFP = $1,282,765 $91,500 $0 | $450,000 | $741,265 $0
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4. MANAGEMENT/OPERATIONS for Scattered Sites-South

Occupancy as of 8/31/2025

Description # %

# of Units 63

Less: # of special use units approved 0

Total available dwelling units 63

Less: Units on approved hold for repairs 0

Total units not on hold 63

Units occupied/# units not on hold 62 98.4%

Units vacant/# units not on hold 1 1.6%

Work Order Summary:

Description 8/1/25 to 8/31/25 7/1/25to 7/31/25 6/1/25 to 6/30/25

Open-Call 10 38 5

Open-Web 0 0 0

Open—On Hold 0 0 1

Open -Requested 0 0 0

Reassignment

Open -Scheduled 31 31 11

Cancelled 2 4 0

Close/Work Completed 43 40 26

Total Work Orders 86 113 43
» 60 days old 33 2 4
» 90 days old 2 3 2
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K. SCATTERED SITES — NORTH & WEST (Code 691)

Due to the decentralized nature of “Scattered site” public housing, these type of properties can be difficult to
manage and maintain. Additionally, maintenance costs can be higher cost than normal, due to the travel time
between units and the lack of uniformity of systems --HVAC systems, plumbing, flooring, etc. may be different
between units. This is more complicated than a development in which the materials/systems are typically
uniform. While the 2025 NSPIRE inspection score was high (84), this scattered sites AMP has had lower
scores over the years on average. For all of these reasons, HACM recommends that we examine this
development to evaluate the cost/benefit of disposition, either as units become vacant or as a general Section
18 disposition application.

1. BACKGROUND AND CONTEXT—Scattered Sites-North & West

Management office at 5003 W. Lisbon Ave., Milwaukee, WI 53210

AMP #: WI1002000016
Address:
Year Built: Various

Scattered Sites -North & West (691) is made up of 134 units as follows:

e 20 2-bedroom units
e 88 3-bedroom units
e 21 4-bedroom units

e 4 5-bedroom units

e 1 6-bedroom units

2.

FINANCIAL OVERVIEW—Scattered Sites-North & West

In 2024, Scattered Sites-North & West had a net operating loss of $48,563—details are below:

Type Total Per unit per Year
2024 Net Tenant Rent Revenue $614,381 $4,584.93
2024 HUD PHA Operating Subsidy Revenue $438,018 $3,268.79
2024 HUD Capital Fund Revenue $213,682 $1,594.64
2024 Total Revenues $1,564,243 $11,673.46
2024 Total Operating Expense-Administrative $333,925 $2,491.98
2024 Operating Expense-Utilities $162,419 $1,212.08
2024 Operating Expense-Maintenance $939,551 $7,011.57
2024 Operating Expense-Protective Services $8,313 $62.04
2024 Operating Expense—Insurance and other $168,598 $1,258.19
General Expenses

2024 Total Operating Expenses $1,612,806 $12,035.87
2024 Net Operating Income (Loss) (548,563) (5362.41)
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3. PHYSICAL CONDITION—Scattered Sites-North & West

a. Recent NSPIRE Inspections for Scattered Sites-North & West

Historical HQS Inspection Scores

2002 —71; 2003 — 71; 2004 — 64; 2005- 64; 2006 — 46; 2007 -75; 2008 — 71; 2009 — 46; 2010 — 41; 2011
—47;2012 - 47, 2013 — N/A; 2014 — 48; 2015 — N/A; 2016 — 52; 2017- N/A; 2018 — 35; 2019 — N/A;
2020 - N/A; 2021 — N/A; 2022 — 45; 2023 - N/A

2024 NSPIRE Inspection ---NSPIRE inspection held 4/2/2024
2024 Final NSPIRE Score: 37/100

2025 NSPIRE Inspection: NSPIRE inspection held 7/15/2025
# units inspected: 27
Estimated NSPIRE score: 49/100
2025 Final NSPIRE Score: 84/100
# of Work Orders: 31

During the 2025 inspection, the following deficiencies were noted:

Inspectable Life- Severe Moderate Low Total
Area Threatening

Inside 0 0 0 0 0
Outside 0 0 1 0 1
Units 16 18 23 5 62
Total 16 18 24 5 63

Work orders have been entered and/or completed for all deficiencies noted during the NSPIRE
inspection.

b. Physical Needs Assessment for Scattered Sites-North & West
Per 6/2025 report by Bureau Veritas:

On-site amenities include private parking for each residence.
Generally, the property appears to have been constructed within industry standards in force at the time of
construction, to have been well maintained during recent years, and is in fair overall condition. According to

property management personnel, the property has had a limited capital improvement expenditure program
over the past three years, supporting documentation was not provided but some of the work is evident.
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The table below from the Physical Needs Assessment shows the anticipated costs by trade or building system

over the next 20 years for Scattered Sites-North & West.

System Immediate Short Term | Near Term Med Term Long-Term Total
(1-2 Years) | (3-5VYears | (6-10years) | (11-20 years)

Facade $1,843,500 $102,700 $245,600 $1,175,700 | $3,367,500

Roofing $3,600 $2,340,600 | $2,344,200

Interiors $963,500 $1,292,500 $2,151,100 | $4,563,900

Conveying $1,939,200 $925,800 $3,592,300 | $6,457,400

Plumbing $926,200 $467,100 | $1,393,300

HVAC $77,300 $150,400 $760,500 $988,200

Fire NA

Protection

Electrical $102,300 $624,300 $726,600

Fire Alarm & NA

Electronic

Systems

Equipment & $106,700 $547,000 $1,877,300 | $2,531,000

Furnishings

Special $700 $700

construction

& demo

Site $306,700 $306,700

Pavement

Site $80,900 $80,900

Development

Site Utilities NA

Follow-up N/A

Studies

Accessibility $159,700 $159,700

Total $159,700 $1,949,400 | $2,225,900 $3,419,400 | $10,601,800 | $18,356,200

Additional comments from the Vice President of Construction as well as property management regarding the

PNA for Scattered Sites-North & West:

a.

All ADA items will be addressed on an as-needed basis or when the property receives a full
remodel as the property is grandfathered in to old building code.

The facades need to be assessed by a structural engineer. This will be worked into the CFP 5-

Year Plan.

The electrical distribution panels need to be replaced. This will be worked into the CFP 5-Year

Plan.

Windows need to be replaced. This will be worked into the CFP 5-Year Plan.
All other listed items will be taken into account in the next modification to the 5-Year Capital

Fund Action Plan or will be addressed as issues present themselves.
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c). Current Capital Fund Plan—>5 Year Action Plan—The current 5-Year Action Plan has the following items
currently in the plan for Scattered Sites-North & West (691). This will be reviewed later in 2025.

Capital Item 2023 2024 2025 2026 2027 | Status

Repair/Replace broken gating around $60,000
yards of approximately 10 units

Replacement and upgrade of HVAC units $50,000

Due to deferred maintenance extensive $250,000
rehab of approximately 25 units
including kitchen/bathroom sink and
counter replacement, toilet replacement
(low flow toilets), flooring, caulking,
appliance replacement, tub replacement
as needed.

Foundation repair on approximately 5 $150,000
units including foundation sealing and
basement underpinning, and bracing if
determined necessary by the contractor
as well as proper grading.

) Water Heater and furnace $200,000
repair/replacement for 20 units

Pest Control on all units $10,000
Replace/Replace roofs for 15 units. This $300,000

includes full tear off and replacement
with Class A 30 year Asphalt
Architectural shingles, with Ice and
water membrane underlayment.

Tree removal (non-routine) $50,000

Replace & install new code compliant $67,000
smoke and carbon monoxide detectors

in all units.

Total 2023-27 CFP = $1,333,256 $60,000 | $50,000 | $600,000 | $360,000 | $67,000
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L. MANAGEMENT/OPERATIONS for Scattered Sites-North & West

Occupancy as of 8/31/2025

Description # %
# of Units 134
Less: # of special use units approved 0
Total available dwelling units 134
Less: Units on approved hold for repairs 1
Total units not on hold 133
Units occupied/# units not on hold 122 91.8%
Units vacant/# units not on hold 11 8.2%

Work Order Summary:
Description 8/1/25 to 8/31/25 7/1/25 to 7/31/25 6/1/25 to 6/30/25
Open-Call 28 44 23
Open-Web 1 0 3
Open—On Hold 1 0 0
Open -Requested 0 0 0

Reassignment

Open -Scheduled 32 33 17
Cancelled 4 6 8
Close/Work Completed 76 101 60
Total Work Orders 142 184 111
» 60 days old 34 12 11
» 90 days old 12 10 3
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M. SCATTERED SITES — MILWAUKEE (Code 694)

Due to the decentralized nature of “Scattered site” public housing, these type of properties can be difficult to
manage and maintain. Additionally, maintenance costs can be higher cost than normal, due to the travel time
between units and the lack of uniformity of systems --HVAC systems, plumbing, flooring, etc. may be different
between units. This is more complicated than a development in which the materials/systems are typically
uniform. While the 2025 NSPIRE inspection score was high (81), this scattered sites AMP has had lower
scores over the years on average. For all of these reasons, HACM recommends that we examine this
development to evaluate the cost/benefit of disposition, either as units become vacant or as a general Section
18 disposition application.

1. BACKGROUND AND CONTEXT—Scattered Sites-Milwaukee

AMP #: WI1002000010
Address: Management office is 5003 W. Lisbon Ave., Milwaukee, WI 53210
Year Built: Various

This scattered sites development contains 50 scattered sites units in the following configurations:

e 37 3-bedroom
e 10 4-bedroom
e 3 5-pbedroom

2. FINANCIAL OVERVIEW—Scattered Sites-Milwaukee

In 2024, Scattered Sites-Milwaukee (694) had a net operating loss of $156,651—details are below:

Type Total Per unit per Year
2024 Net Tenant Rent Revenue $265,225 $5,304.50
2024 HUD PHA Operating Subsidy Revenue $181,839 $3,636.78
2024 HUD Capital Fund Revenue $98,733 $1,974.66
2024 Total Revenues $564,196 $11,283.92
2024 Total Operating Expense-Administrative $115,514 $2,310.28
2024 Operating Expense-Utilities $61,918 $1,238.36
2024 Operating Expense-Maintenance $452.494 $9,049.88
2024 Operating Expense-Protective Services $1,977 $39.54
2024 Operating Expense—Insurance and other $88,944 $1,778.88
General Expenses

2024 Total Operating Expenses $720,847 $14,416.94
2024 Net Operating Income (Loss) (5156,651) ($3,133.02)
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3. PHYSICAL CONDITION—Scattered Sites-Milwaukee

a. Recent NSPIRE Inspection for Scattered Sites- Milwaukee

Historical HQS Inspection Scores

2002 —58; 2003 — 58; 2004 — 58; 2005 — 58; 2006 — 66; 2007 — 72; 2008 — 65; 2009 — 51; 2010 — 44;
2011-51; 2012 - 51; 2013 — N/A; 2014 - 37; 2015 — N/A; 2016 — 40; 2017- N/A; 2018 —42; 2019 - 37;
2020 - N/A; 2021 — N/A; 2022 - 44; 2023 — N/A

2024 NSPIRE Inspection ---NSPIRE inspection held 6/25/2024
2024 Final NSPIRE Score: 54/100

2025 NSPIRE Inspection: NSPIRE inspection held 6/24/2025
# units inspected: 20
Estimated NSPIRE score: 34/100
2025 Final NSPIRE Score: 81/100
# of Work Orders: 22

During the 2025 inspection, the following deficiencies were noted:

Inspectable Life- Severe Moderate Low Total
Area Threatening

Inside 0 0 0 0 0
Outside 1 1 2 1 5
Units 15 7 36 20 78
Total 16 8 38 21 83

Work orders have been entered and/or completed for all deficiencies noted during the NSPIRE
inspection.

b. Physical Needs Assessment for Scattered Sites-Milwaukee
Per 7/2025 report by Bureau Veritas:

On-site amenities include private parking for each residence.
Generally, the property appears to have been constructed within industry standards in force at the time of
construction, to have been well maintained during recent years, and is in fair overall condition. According to

property management personnel, the property has had a limited capital improvement expenditure program
over the past three years, supporting documentation was not provided but some of the work is evident.
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The table below from the Physical Needs Assessment shows the anticipated costs by trade or building system
over the next 20 years for Scattered Sites-Milwaukee (Code 694):

System Immediate Short Term | Near Term Med Term Long-Term Total
(1-2Years) | (3-5VYears | (6-10years) | (11-20 years)

Facade $752,200 $35,600 $70,200 $649,900 | $1,508,000

Roofing $57,600 $57,600

Interiors $82,500 $749,200 $395,900 $1,556,900 | $2,784,500

Conveying N/A

Plumbing $381,700 $174,300 $556,000

HVAC $28,800 $370,000 $398,800

Fire N/A

Protection

Electrical $359,800 $359,800

Fire Alarm & $6,900 $9,300 $16,200

Electronic

Systems

Equipment & $39,800 $256,800 $700,500 $997,100

Furnishings

Special $295,900 $295,900

construction

& demo

Site $83,500 $83,500

Pavement

Site $80,900 $80,900

Development

Site Utilities N/A

Follow-up N/A

Studies

Accessibility N/A

Total SO $834,700 $860,400 $1,464,300 $3,978,700 | $7,138,100

Additional comments from the Vice President of Construction as well as property management regarding the
PNA for Scattered Sites-Milwaukee:

a. All ADA items will be addressed on an as-needed basis or when the property receives a full
remodel as the property is grandfathered in to old building code.

b. The facades need to be assessed by a structural engineer. This will be worked into the CFP 5-
Year Plan.

¢. Windows need to be replaced. This will be worked into the CFP 5-Year Plan.

d. All other listed items will be taken into account in the next modification to the 5-Year Capital
Fund Action Plan or will be addressed as issues present themselves.
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c). Current Capital Fund Plan—5 Year Action Plan—The current 5-Year Action Plan has the following items
currently in the plan for Scattered Sites-Milwaukee (Code 694). This will be reviewed later in 2025.

Capital Item 2023 2024 2025 2026 | 2027 | Status

Replace Damaged Fencing and Gatingon | $60,000
Multiple Scattered Sites Units. Estimated
10 units

Rebuild a damaged retaining wall at $20,000
scattered-site development.

Repair and replace sidewalk cracks and $80,000
tripping hazards in the front of 20 units

Due to deferred maintenance extensive | $172,871
rehab of approximately 14 units
including kitchen/bathroom sink and
counter replacement, toilet replacement
(low flow toilets), flooring, caulking,
appliance replacement, tub replacement
as needed.

Replacement and upgrade of HVAC units $50,000

Conduct pest control on all units $10,000

Replace & install new code compliant $25,000
smoke and carbon monoxide detectors
in all units.

Total 2023-27 CFP = $417,871 $332,871 | $50,000 | $10,000 | $25,000 $0
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4. MANAGEMENT/OPERATIONS for Scattered Sites-Milwaukee

Occupancy as of 8/31/2025

Description # %

# of Units 50

Less: # of special use units approved 0

Total available dwelling units 50

Less: Units on approved hold for repairs 0

Total units not on hold 50

Units occupied/# units not on hold 49 98.0%

Units vacant/# units not on hold 1 2.0%

Work Order Summary:

Description 8/1/25 to 8/31/25 7/1/25 to 7/31/25 6/1/25 to 6/30/25

Open-Call 10 8 74

Open-Web 2 0 2

Open—On Hold 0 0 1

Open -Requested 0 0 0

Reassignment

Open -Scheduled 31 32 18

Cancelled 5 2 3

Close/Work Completed 15 12 44

Total Work Orders 63 54 142
» 60 days old 6 47 2
» 90 days old 40 2 0
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N. SCATTERED SITES — CHERRY (Code 693)

These scattered sites were built with funding from two HOPE VI grants from HUD (FY2004 and FY2008). The
majority of the units are concentrated in an area that surrounds HACM'’s Cherry Court development.
However, some of them are more scattered and are outside of that area. Since many of them were built
during HOPE VI grants, they are newer properties, but inspection scores have been lower more recently. Due
to the fact that there is a concentration in a neighborhood, this “Scattered Site” development may not be a
priority for review of potential for disposition. However, HACM will need to examine the real reason for the
low inspection scores, and the real physical condition of the properties . If that can be improved, it may make
sense to keep the properties, or most of them. It may make sense to sell properties that are more distant
from the majority of them. At the moment, HACM will hold the property and review for future repositioning
if possible. We may examine the individual scattered sites to identify the true physical needs and if there are
units that would make sense to sell as they become vacant.

1. BACKGROUND AND CONTEXT—Scattered Sites-Cherry

AMP #: WI1002000063
Address: Management office at 5003 W. Lisbon Ave., Milwaukee, WI 53210
Year Built: Various

Scattered Sites-Cherry were replacement units that replaced older scattered sites. They built utilizing HOPE VI
grant funds from grants awarded in 2004 and in 2008.

There are currently 68 units in this AMP as follows:

e 3 2-bedroom units
e 47 3-bedroom units
e 11 4-bedroom units
e 7 5-bedroom units
2. FINANCIAL OVERVIEW—Scattered Sites-Cherry

In 2024, Scattered Sites-Cherry (693) had a net operating loss of $12,286—details are below:

Type Total Per unit per Year
2024 Net Tenant Rent Revenue $371,352 S5,461.06
2024 HUD PHA Operating Subsidy Revenue $222,190 $3,267.50
2024 HUD Capital Fund Revenue $95,993 $1,411.66
2024 Total Revenues $702,903 $10,336.81
2024 Total Operating Expense-Administrative $136,146 $2,002.15
2024 Operating Expense-Utilities $125,467 $1,845.10
2024 Operating Expense-Maintenance $358,994 $5,279.32
2024 Operating Expense-Protective Services $2,418 $35.56
2024 Operating Expense—Insurance and other $92,164 $1,355.35
General Expenses

2024 Total Operating Expenses $715,189 $10,517.48
2024 Net Operating Income (Loss) (512,286) (5180.68)
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3. PHYSICAL CONDITION—Scattered Sites-Cherry

a. Recent NSPIRE Inspections for Scattered Sites-Cherry

Historical HQS Inspection Scores

2008 —91; 2009 - 83; 2010 - 81; 2011 - 73; 2012 - 80; 2013 - 80; 2014 — 95; 2015 - 95; 2016 — 95;
2017- N/A; 2018 —39; 2019 — N/A; 2020 — N/A; 2021 — N/A; 2022 — 54; 2023 — N/A

2024 NSPIRE Inspection ---NSPIRE inspection held 3/21/2024
2024 Final NSPIRE Score: 36/100

2025 NSPIRE Inspection: NSPIRE inspection not yet scheduled by HUD
# units inspected:
Estimated NSPIRE score:
2025 Final NSPIRE Score:
# of Work Orders: 29

During the 2025 inspection, the following deficiencies were noted:

Inspectable Life- Severe Moderate Low Total
Area Threatening
Inside
Outside
Units
Total

b. Physical Needs Assessment for Scattered Sites-Cherry
Per 6/2025 report by Bureau Veritas:

On-site amenities include private parking for each residence.
Generally, the property appears to have been constructed within industry standards in force at the time of
construction, to have been well maintained during recent years, and is in fair overall condition. According to

property management personnel, the property has had a limited capital improvement expenditure program
over the past three years, supporting documentation was not provided but some of the work is evident
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The table below from the Physical Needs Assessment shows the anticipated costs by trade or building system
over the next 20 years for Scattered Sites-Cherry (Code 693).

System Immediate Short Term | Near Term Med Term Long-Term Total
(1-2 Years) | (3-5VYears | (6-10years) | (11-20 years)

Facade $47,300 $3,226,800 | $3,274,100

Roofing $936,000 $936,000

Interiors $185,500 | $1,486,600 $176,900 $2,015,100 | $3,864,100

Conveying NA

Plumbing $134,600 $420,800 $543,600 | $1,099,000

HVAC $400,900 $296,600 $117,000 $814,500

Fire NA

Protection

Electrical $583,600 $103,500 $687,100

Fire Alarm & NA

Electronic

Systems

Equipment & $420,000 $848,700 $195,600 | $1,464,200

Furnishings

Special NA

construction

& demo

Site $10,400 $10,400

Pavement

Site NA

Development

Site Utilities NA

Follow-up $7,000 $7,000

Studies

Accessibility $59,700 $59,700

Total $66,700 $185,500 | $2,489,400 $2,326,600 $7,148,000 | $12,216,200

Additional comments from the Vice President of Construction as well as property management regarding the
PNA for Scattered Sites-Cherry:

a.

All ADA items will be addressed on an as-needed basis or when the property receives a full
remodel as the property is grandfathered in to old building code.

The facades need to be assessed by a structural engineer. This will be worked into the CFP 5-
Year Plan.

The flooring needs to be replaced in most units. This work will be performed at unit turnover.
Water infiltration at 2467 W. Hadley St. needs to be investigated. Will work with maintenance
and others.

Wall finishes/painting need attention. This work will be performed at unit turnover.

All other listed items will be taken into account in the next modification to the 5-Year Capital
Fund Action Plan or will be addressed as issues present themselves.
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c). Current Capital Fund Plan—5 Year Action Plan—The current 5-Year Action Plan has the following items
currently in the plan for Scattered Sites-Cherry (694). This will be reviewed later in 2025.

Capital Item 2023 | 2024 2025 2026 | 2027 | Status
Replace & install new code compliant $34,000

smoke and carbon monoxide detectors

in all units.

Replace and repair leaning fencing and $60,000
gating at approximately 10 units.

Due to deferred maintenance extensive $248,359.25
rehab of approximately 25 units as
residents move out including
kitchen/bathroom sink and counter
replacement, toilet replacement (low
flow toilets), flooring, caulking, appliance
replacement, tub replacement as
needed

Roof Tear-off and replacement with $300,000
Class A 30 year Asphalt Architectural
singles with Ice and water membrane
underlay for 15 units. Repairs would be
considered based on contractor
recommendations. Gutter and
downspout repair/replacement will
occur if necessary.

Foundation repair on approximately 5 $150,000
units including foundation sealing and
basement underpinning, piering and
bracing if determined necessary by the
contractor as well as proper grading

Pest Control on all units $10,000

Water Heater and furnace $200,000
repair/replacement for 20 units. It is
anticipated there will be no disturbance
of hazardous materials

Total 2023-27 CFP = $1,333,256 $94,000 $0 | $698,359.25 | $210,000 $0
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4. MANAGEMENT/OPERATIONS for Scattered Sites-Cherry

Occupancy as of 8/31/2025

Description # %

# of Units 68

Less: # of special use units approved 0

Total available dwelling units 68

Less: Units on approved hold for repairs 1

Total units not on hold 67

Units occupied/# units not on hold 65 97%

Units vacant/# units not on hold 2 3%

Work Order Summary:

Description 8/1/25 to 8/31/25 7/1/25 to 7/31/25 6/1/25 to 6/30/25

Open-Call 12 4 10

Open-Web 4 1 2

Open—On Hold 1 0 0

Open -Requested 0 0 0

Reassignment

Open -Scheduled 32 32 10

Cancelled 2 2 4

Close/Work Completed 28 46 43

Total Work Orders 79 85 70
» 60 days old 3 8 8
» 90 days old 7 6 3
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