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Funding Agreement M10005MI05 

Private Property Infiltration and Inflow Reduction Agreement 

 

This Agreement is made between the Milwaukee Metropolitan Sewerage District (District) 

with its principal place of business at 260 West Seeboth Street, Milwaukee, Wisconsin 53204-

1446 and the City of Milwaukee (Municipality) with its municipal offices at 841 North Broadway, 

Room 821, Milwaukee, Wisconsin 53202. 

WHEREAS, Wisconsin law, through Section 66.0301 Stats., authorizes any municipality to 

enter into an intergovernmental cooperation agreement with another municipality for the 

furnishing of services, and 

WHEREAS, the District is responsible for collecting and treating wastewater from the 

Municipality’s locally owned collection system, and 

WHEREAS, the Municipality’s sewers collect wastewater from lateral sewers located on 

private property and owned by private property owners; and 

WHEREAS, during wet weather events stormwater enters lateral sewers through defective 

pipes and leaky joints and connections (“infiltration) and stormwater also enters lateral sewers 

from foundation drains, improper connections, and other sources (“inflow”); and 

WHEREAS, infiltration and inflow increase the amount of wastewater that the District 

must collect and treat; and 

WHEREAS, during wet weather events infiltration and inflow (“I/I”) into privately owned 

sewers contributes to the risk of sewer overflows; and 

WHEREAS, the District has established the Private Property Infiltration and Inflow 

Reduction Program (Program) to provide guidelines, requirements, and a funding structure for 

municipalities to complete I/I reduction work on private property through the District Private 

Property Infiltration and Inflow Policy (Policy); and 

WHEREAS, the Municipality wishes to participate in the Program; 

NOW, THEREFORE, in consideration of the mutual promises made by the parties to this 

Agreement, the parties agree as follows: 

1. Term of Agreement 

This Agreement becomes effective immediately upon signature by both parties and shall 

remain in effect until the earliest of (1) the Municipality receiving final payment from the 

District, (2) February 3, 2024 or (3) termination of this Agreement as otherwise set forth herein. 

2. District Funding 

The District shall reimburse the Municipality in an amount not to exceed $840,000 for 

approved private property I/I costs incurred through the work described in Attachment A (“the 

Work”). The total project cost of $895,000 is offset by Municipality funds. Provided the 

Municipality is in compliance with the terms of this Agreement, the District funding shall be 

provided on a reimbursement basis in accordance with Section 8 below. No reimbursement will 
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be made for costs incurred prior to the effective date of this Agreement, or for costs that are not 

supported by documentation as outlined by this Agreement. 

3. Program Publicity and Outreach Requirements 

The Municipality shall identify the District as a funder in informational literature and 

signage relating to the Work. Samples of all public involvement/public education documents 

shall be provided to the District for review prior to being distributed to the public. 

A minimum of a one (1) week notice of any public meetings shall be provided to the 

District. In the event the District is unable to attend and participate, detailed meeting minutes 

shall be provided within five (5) days of the meeting. 

4. Reserved 

5. Selection of Non-Professional Service Providers by Municipality 

Pursuant to a public Request for Qualifications process, the District has developed an 

Approved Contractors List, organized by work type to ensure all Work funded by the District 

maintains specific quality standards. Those Approved Contractors and their suppliers can submit 

products they intend to utilize for inclusion in the District’s Approved Products List. The 

appropriate subset of the Approved Contractor List and the Approved Products List shall be 

utilized as part of Municipality’s bidding process for contracts to perform Work funded by this 

Agreement. 

In addition to the above, all non-professional service providers to perform Work funded by 

this Agreement shall be procured in accordance with both State of Wisconsin statutes and 

regulations and the Municipality’s ordinances and policies. Whenever Work valued over $25,000 

is procured without the use of a public sealed bidding process, the District may request, and the 

Municipality must provide an opinion from a licensed attorney representing the Municipality 

stating that the procurement is in compliance with State of Wisconsin law and Municipal 

ordinances. 

In addition: 

a. The Municipality shall provide the District with the opportunity to review and 

comment on the complete set of bidding documents prior to solicitation of bids, 

quotes, or proposals as set forth in Attachment B; 
 

b. Municipality shall provide the District with all bids and proposals for review prior to 

the award of the contract, as set forth in Attachment B. The District reserves the right 

to revoke funding based on project award to contractors who are not on the District’s 

list of Authorized Contractors. 

 

6. Non-professional Service Contract Terms and Conditions 

The Municipality agrees to include Attachment C in all non-professional service contracts 

relating to the Work. Failure to include Attachment C in the non-professional service contracts 

will constitute a material breach of this Agreement. 
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7. Contractor Pay Applications 

Prior to the Municipality paying contractors for Work funded by this Agreement, the 

District shall be provided an opportunity to review and endorse the contractor pay applications. 

The Municipality shall submit contractor pay applications for review via email to its assigned 

PPII Project Manager. Contractor pay applications that include a scope of work not funded by 

this Agreement shall have District reimbursable expenses clearly segregated and itemized. All 

contractor’s pay applications shall include supporting documentation certifying that the 

Municipality has received and reviewed a proportionate amount of contract deliverables for 

which the Contractor is responsible. 

The District shall review pay applications within seven (7) calendar days of submission. If 

the Municipality does not receive a response from the District within seven (7) calendar days, the 

application shall be considered approved. 

8. Procedure for Reimbursement 

The Municipality shall submit reimbursement requests to the District a minimum of four 

(4) times throughout this Agreement. 

Each reimbursement request shall include: 

a. An invoice from the Municipality clearly stating the requested reimbursement 

amount; 

b. All consultant invoices, approved contractor pay applications, and other expense 

invoices; 

c. All time and pay documentation for Municipality’s internal staff time that is being 

requested for reimbursement; 

d. All deliverables listed in Attachment B, are proportionate and applicable to the 

Work completed as related to the request. 

 

Reimbursement requests should be submitted within a reasonable period of time of the 

costs being incurred. The initial reimbursement request shall be submitted prior to 25% of Work 

being completed. The final reimbursement request shall be submitted upon completion of all 

Work. All reimbursement requests must be received prior to the expiration of this Agreement. 

Reimbursement requests and the supporting documentation of costs shall be submitted 

through eBuilder. The corresponding deliverables shall be submitted as set forth in Attachment 

B. Questions should be directed to the District Senior Project Manager (SPM): 

 

Jerome Flogel, P.E. 

Senior Project Manager II  

Milwaukee Metropolitan Sewerage District 

260 West Seeboth Street. 

Milwaukee, WI  53204–1446 
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Final payment will not be provided until the Work is complete and all deliverables set forth 

in Attachment B have been received. 

9. Changes in Work and Modifications to the Agreement 

Any proposed changes to the Work must be submitted to the District, in writing, in advance 

of the Work being completed.  The District will not reimburse for Work that is not included in 

Attachment A (including all professional services and non-professional services contracts 

procured through the Work outlined in Attachment A) unless prior written approval has been 

requested from the District and approval has been obtained through the eBuilder change process. 

This Agreement may be modified only in writing signed by both parties or through the 

eBuilder change process. 

10. Responsibility for Work 

The Municipality is responsible for overseeing construction and shall provide full time 

construction inspection for all Work.  Each inspector shall be experienced, qualified, and 

certified for the scope of the Work. 

11. Post-Construction Verification 

The Municipality and its contractor(s), if applicable, shall report to the District any 

problems that arise with or related to the completed Work, whether discovered through 

inspection or through complaints from homeowners, for a period of ten (10) years following 

substantial completion. The Municipality shall also report any actions taken to investigate the 

complaint, and if within the warranty period, to resolve the issue. 

The Municipality shall be responsible for reporting post-workflow monitoring data and or 

other data related to identified measures of success for at least five (5) years post-work 

completion or as long as data is available, whichever period is longer. 

 

All warranty inspection costs incurred by the District due to Municipality’s failure to 

enforce the warranty inspection requirement in its construction contract(s) shall either be: (1) 

deducted from Municipality’s Program account; or (2) invoiced to Municipality. The terms of 

this Section 11 shall survive termination of this Agreement. 

12. Permits, Certificates and Licenses 

The Municipality is solely responsible for ensuring compliance with all federal, state and 

local laws requiring permits, certificates and licenses required to implement the Work. 

13. Insurance  

The District shall not provide any insurance coverage of any kind for the Work or for the 

Municipality.  Municipality shall ensure that each contractor and subcontractor have adequate 

insurance to perform the Work and names the Municipality as an additional insured on its 

Commercial General Liability Insurance policies. 

14. Terminating the Agreement 

The District may terminate this Agreement at any time prior to commencement of the 

Work.  After the Work has commenced, the District may terminate the Agreement only for good 
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cause, such as, but not limited to, material breach of agreement by the Municipality. In the event 

that the District determines that a material breach has occurred, and if District determines in 

good faith that the breach is curable, the District shall first provide Municipality with notice of 

the breach and 15 business days in which to either cure the breach or reach a mutually agreeable 

resolution to the breach; however, in the event that the District determines, in good faith, that the 

breach cannot be cured or no resolution is reached within the 15 day timeframe, the District may 

terminate the Agreement. The Municipality may terminate the Agreement at any time but will 

not receive any payment from the District if the Work is not completed. 

15. Exclusive Agreement 

This is the entire Agreement between the Municipality and the District regarding 

reimbursement for Work.  

16. Severability 

If any part of this Agreement is held unenforceable, the rest of the Agreement will continue 

in effect. 

17. Applicable Law 

 This Agreement is governed by the laws of the State of Wisconsin. 

18. Resolving Disputes 

If a dispute arises under this Agreement, the parties agree to first try to resolve the dispute 

with the help of a mutually agreed-upon mediator in Milwaukee County.  Any costs and fees 

other than attorney fees associated with the mediation shall be shared equally by the parties. If 

the dispute is not resolved within thirty (30) days after it is referred to the mediator, either party 

may take the matter to court. 

 

19. Notices 

Unless otherwise set forth herein, all notices and other communications in connection with 

this Agreement shall be in writing and shall be considered given as follows: 

• when delivered personally to the recipient's address as stated on this Agreement; or 

• three (3) days after being deposited in the United States mail, with postage prepaid to 

the recipient's address as stated on this Agreement. 
 

20. No Partnership 

This Agreement does not create a partnership relationship nor give the Municipality the 

apparent authority to make promises binding upon the District.  The Municipality does not have 

the authority to enter into contracts on the District's behalf. 

21. Assignment 

The Municipality may not assign any rights or obligations under this Agreement without 

the District's prior written approval. 
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22. Public Records 

The Municipality agrees to cooperate and assist the District in the production of any 

records in the possession of the Municipality that are subject to disclosure by the District 

pursuant to the State of Wisconsin’s Open Records Law, §§19.31-19.39, Wis. Stats. The 

Municipality agrees to indemnify the District against any and all claims, demands, and causes of 

action resulting from the Municipality’s failure to comply with this requirement. 
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Milwaukee Metropolitan Sewerage 

District 

 City of Milwaukee 

   

By:   By: 

Kevin L. Shafer, P.E., Executive 

Director             

 Jerrel Kruschke, P.E. Interim Commissioner of 

Public Works 

 

Date: 

  

Date: 

   

Approved as to form:  Approved as to form: 

   

Attorney for the District  Attorney for the Municipality 
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Pre-Construction Deliverables (To be submitted as indicated prior to beginning of construction): 

 

1. A minimum of a one (1) week notice of any project meetings shall be provided to the 

District SPM via email. In the event the District is unable to attend and participate, 

detailed meeting minutes shall be provided within five (5) days of the meeting. 

2. Draft specifications, plans, and bidding documents shall be submitted to the District SPM 

via the District Municipal Portal in PDF or Word format a minimum of one (1) week 

prior to bidding.  

3. Final bid documents shall be provided to the District SPM via the District Municipal 

Portal in PDF format for review and approval prior to advertisement of the contract for 

bid.  

4. Bid results from all procurement processes associated with the project shall be provided 

to the District SPM via the District Municipal Portal in PDF format upon close of the bid 

process prior to award of contract. 

5. Submit a template Right of Entry (ROE) Agreement for District review prior to 

distribution to property owners for signatures via the District Municipal Portal in PDF or 

Word format. Each ROE Agreement secured by the Municipality shall include a 

provision allowing the District and Municipality to enter the property for a period of three 

(3) years following construction for warranty inspections or project performance 

evaluations contingent on notification of the property owner. 

6. Electronic copies of the executed contract documents shall be provided to the District 

SPM prior to the Municipality’s issuance of the Notice to Proceed via the District 

Municipal Portal in PDF format 

Construction Deliverables (To be submitted as indicated and will be reviewed with any 

reimbursement request): 

7. All Contractor submittals to the Municipality shall be reviewed and approved by the 

municipal engineer or designee and supplied to the District prior to the commencement of 

the work contained in the submittal via the District Municipal Portal in PDF format. 

8. A minimum of a one (1) week notice of any project meetings shall be provided to the 

District SPM via email. In the event the District is unable to attend and participate, 

detailed meeting minutes shall be provided within five (5) days of the meeting. 

9. A minimum of a three (3) day notice shall be provided to the District of all dye water 

testing work. 

10. An accurate schedule of field activities shall be provided to the District SPM via email or 

telephone call at least one week in advance of activity commencement.  

11. Progress reports on project activities and public involvement activities shall be provided 

to the District SPM via email on a monthly basis. 

12. Quality control and quality assurance (QA/QC) reports and testing results that are 

documented by the Contractors and Municipality’s field engineer/inspector shall be 

submitted to the District SPM via the District Municipal Portal in PDF format on a 

monthly basis or with reimbursement request, whichever occurs more frequently. All 
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QA/QC submittals shall include a summary tabulation by property indexed by tax ID 

number with review confirmation by the Municipality’s engineer.  

13. Inspection reports from the field engineer for work completed shall be submitted to the 

District SPM via the District Municipal Portal in PDF or spreadsheet format on a monthly 

basis or with reimbursement request, whichever occurs more frequently. 

14. All construction contract deliverables organized, formatted, and delivered as specified by 

the contract as approved by the District. Samples of deliverable formats are 

recommended to be provided to the District prior to construction.  

Post-Construction Deliverables (To be submitted prior to final reimbursement being processed): 

15. The Final Project Summary Report shall be submitted to the District SPM via the District 

Municipal Portal l in PDF format. prior to the final reimbursement request. The template 

that must be used can be found on the District’s website: Project Summary Report 

Template (https://www.mmsd.com/government-business/rules-regulations/private-

property-i-i). 

16. Copies of the Right of Entry or Access Agreements for each homeowner shall be 

submitted to the District SPM as one document via the District Municipal Portal in PDF 

format.  

17. Documentation of the limits of the lateral replacement expressed in text and graphics 

(map overlay) shall be provided to each participating property owner and copied to the 

District. The document shall include disclosure of all known deficiencies in the lateral 

that were not remedied and the responsibilities of the property owner. Documents shall be 

provided to the District as one document via the District Municipal Portal in PDF format. 

18. The Municipality shall provide documentation of the resolution of all punch list items of 

the Municipality and the District. 

19. Through a spreadsheet using the District template (provided by the District), submission 

of participating parcels information including without limitation: property tax id., 

address, and column categories of work performed by property following the District 

template form data fields and format. The document shall be provided to the District via 

the District Municipal Portal in an Excel format. 

20. Photo documentation of project work in jpeg format provided to the District via the 

District Municipal Portal in a zipped file. 

21. Following completion of the Work, the Municipality shall complete a survey of all 

property owner participants, compile the results, and submit the survey forms and results 

to the District via the District Municipal Portal. The survey form shall be submitted in 

PDF format and the survey results should be summarized in a spreadsheet format. 

22. Provide all post-construction CCTV inspection videos to the District via t4 Vault with 

associated metadata.

https://www.mmsd.com/application/files/4816/0450/3054/Template_Final_Project_Summary_Report_PPII_032318_Web.pdf
https://www.mmsd.com/application/files/4816/0450/3054/Template_Final_Project_Summary_Report_PPII_032318_Web.pdf
https://www.mmsd.com/government-business/rules-regulations/private-property-i-i
https://www.mmsd.com/government-business/rules-regulations/private-property-i-i
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Contractor’s Work under this Contract is funded in whole or in part by the Milwaukee 

Metropolitan Sewerage District’s Private Property Infiltration and Inflow Program (“Program”). 

Pursuant to the terms of that Program, the following terms and conditions must be included in all 

construction contracts. Defined terms shall have the meaning assigned to them in the Funding 

Agreement between the District and the Municipality, which shall be provided to Contractor 

upon request. If a term or condition set forth herein conflicts with the terms and conditions set 

forth in the bid documents, the terms and conditions below take precedence. 

1. Contractor Emergency Response Plan. Within 14 days of the Notice to Proceed from 

Municipality, the Contractor shall submit to the Municipality and the District an 

Emergency Response Plan (ERP).  This plan shall include at a minimum the following 

information: (1) the Contractor’s site representative that will be responsible for all 

emergency calls, 24 hours per day/7 days per week for the duration of the project with all 

of their contact information; (2) the contact information for the Contractor’s foreman; (3) 

the contact information for each municipal representative that the Contractor will contact, 

in the event of an emergency; (4) the contact information for the District’s Senior Project 

Manager (5) the contact information for the Clean Up/Dig Up contractor that will be on-

call for emergencies throughout the duration of this project; (6) and a detailed narration of 

the step-by-step sequence of events and communications that the Contractor will take in 

the event of an emergency throughout the duration of this project. 

2. Warranty:  All Work performed under this Contract shall be warranted by Contractor for 

a period of no less than three (3) years from substantial completion. The warranty shall be 

enforceable by each of the Municipality, the District as funder, and the homeowner as it 

relates to a particular property. At least three (3) months prior to the end of the warranty 

period, Contractor shall perform a warranty inspection. 

3. Retainage:  Retainage shall be held by Municipality in compliance with Wis. Stat. § 

66.0901 (9) (b) and shall not be released until the Work is complete, inclusive of the 

warranty inspection. 

4. Warranty Inspection: Contractor shall complete a warranty inspection via third party of 

the Work, via CCTV or other method approved in advance by the Municipality and the 

District, at least 90 days prior to the warranty expiration. All inspection results, including 

video and associated files with Pipeline Assessment Certification Program (PACP) coding 

shall be provided to the Municipality and the District with in fifteen (15) days of 

inspection. The retainage portion of this Contract shall not be paid until the warranty 

inspection is complete. Contractor’s obligations to perform a warranty inspection shall 

survive termination of this Contract. 

5. Reporting: For a period of ten (10) years post substantial completion, if the Contractor 

becomes aware of any problems arising with the Work, Contractor shall notify the 

Municipality and the District. 

6. Assignment: The Municipality’s obligations under this Contract are fully assignable to the 

District. The Contractor’s consent is not required prior to the Municipality’s assignment 

and the District’s assumptions of Municipality’s rights hereunder. 


