
Westlawn Renaissance VI / Phase 4B
A B C D E F G

Item Description of Work Scheduled Value Awarded Bid Received                    
(not awarded)

Potential VE Items Estd Cost to 
Complete

(Over) Under GMP-
SV

IFB 
Number

Contractor

Modular Homes 17,872,112.56 17,872,112.56 17,872,113 0 57940 Champion
Modular Home Delivery Cost 2,193,356.44 2,193,356.44 2,193,356 0 57940 Champion
Excavation 973,015.00 567,000.00 567,000 406,015 57956 Rams
Backfill Allowance 0.00 0 0 
Site Utilities - 33 buildings 243,574.74 330,000.00 330,000 (86,425) 57988 Bohmann & Vick (part of 

plumbing bid)
Site Utilities - 24 buildings 177,145.26 240,000 (62,855)
Site Development 0.00 0 0 
Site Concrete 276,320.00 276,320 0 
Curb and Gutters 0.00 0 0 
Landscape Allowance 170,253.00 170,253 0 
Crawl Space - 33 buildings 732,566.42 1,088,959.00 1,088,959 (356,393) 57987 Oostburg
Crawl Space - 24 buildings 532,775.58 791,970 (259,195)
Precast 0.00 0 0 
Gypsum Topping 0.00 0 0 
Masonry 0.00 0 0 
Structural Steel 0.00 0 0 
Handrail 28,500.00 28,500 0 
Misc Carpentry 88,860.00 88,860 0 
Finish Carpentry - Labor 594,860.00 594,860.00 594,860 0 57962     

4001
DJS Construction (labor only) 

Cardinal Fabricating
Finish Carpentry - Material 385,140.00 385,140 0 

Millwork/Cabinets/Sills 0.00 0 0 
Damproofing & Waterproofing 0.00 0 0 
Fireproofing 0.00 0 0 
Gutters 175,000.00 175,000.00 175,000 0 57958 Roofed Right (partial)
Roofing and Flashing 980,523.00 823,631.00 823,631 156,892 57958 Roofed Right (partial)
Cement Siding 3,775,087.00 3,350,352.00 3,350,352 424,735 57973 Insulation Technologies
Joint Sealer 0.00 0 0 
Doors,Frames and Hardware Allowance 0.00 0 0 
Wood Windows and Patio doors 0.00 0 0 
Glass and Glazing 0.00 0 0 
Steel Panels 0.00 0 0 
Drywall and Framing 0.00 0 0 
Acoustic Ceiling 0.00 0 0 
Tile 0.00 0 0 
Carpet and Flooring 150,000.00 150,000 0 
Painting and staining 110,447.00 110,447 0 
Signage Allowance 0.00 0 0 
Specialties/Wall Protection/Toilet Partitions 0.00 0 0 
Appliances 150,000.00 150,000 0 
Trash Chute 0.00 0 0 
Wire Lockers 0.00 0 0 
Flag Pole 0.00 0 0 
FRP Panels 0.00 0 0 
Window blinds and Shades 160,000.00 160,000 0 
Furnace/AC 560,325.00 510,000.00 510,000 50,325 57981 DMJ dba Action (part of HVAC 

bid)
Fire Protection System 301,000.00 301,000 0 part of Modular Homes cost
Plumbing - 33 buildings 478,111.53 781,000.00 781,000 (302,888) 57988 Bohmann & Vick (partial)
Plumbing - 24 buildings 347,717.47 568,000 (220,283)
HVAC 389,000.00 470,000.00 470,000 (81,000) 57981 DMJ dba Action (part)
Electrical 601,611.00 465,800.00 465,800 135,811 57963 Hurt
General Conditions 850,155.00 850,155 0 
General Liability/Builders Risk/PPBonds 691,378.00 691,378 0 
CM Fees 993,283.00 993,283 0 
Performance Bond 0.00 0 0 
Contingency 0.00 0 0 
Survey 0.00 0 0 
Total GMP 34,982,117.00 26,042,112.00 3,179,959.00 0 35,177,377 (195,260)

 
Percentage of GMP Percentage of GMP

74.44% 9.09%

COMBINED
Awarded 26,042,112.00 

Bid Received                 
(not awarded)

3,179,959.00 

29,222,071.00 

Percentage of GMP
83.53%
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