

CONTRACT MODIFICATION NO. 2

Wisconsin Department of Transportation

Project 1060-25-78 (Core)	Federal I.D.	County Milwaukee	PropDate
Name of Road St. Paul Avenue from North 4th Street to North 8th Street			Highway IH 94/USH 41, IH 43/USH 41, IH 794
Contractor City of Milwaukee Forces - LFA			

The contract in effect between the above-named Contractor and the State of Wisconsin for the performance of certain work on the above project shall be changed in the following particulars.

The acceptance of this order by the Contractor and its approval by the Division of Highways and Transportation Services of The Department of Transportation shall constitute a mutual agreement as part of the original contract binding upon both parties in the same manner as though the essence of the order had originally been included in the contract.

(See page 2 for particulars)

ESTIMATED CHANGE IN PRESENT CONTRACT

Group Code	Item No.	Increased Quantity	Decreased Quantity	Unit	Item Description	C A	Contract or Agreed Price	Increase or (Decrease)
	71062L	+3		Ea	312 Signal Housing LED	A	\$358.39	\$1,075.17
	71066LC	+8		Ea	DW-W Combination 12" Signal Hous LED	A	\$300.33	\$2,402.64
	71067	+8		Ea	Countdown Ped 12" Signal Housing	A	\$514.25	\$4,114.00
	71071L	+5		Ea	38 Signal Housing	A	\$318.31	\$1,591.55
	71081		-2	Ea	312M Signal Housing	A	\$1,153.33	(\$2,306.66)
	71125		-3	Ea	Pushbutton, Mushroom Head (ADA 2")	A	\$36.44	(\$109.32)
	71156	+125		LF	Lead in Cable (Probe)	A	\$0.31	\$38.75
	71170	+625		LF	9 #14 LTP	A	\$0.77	\$481.25
	71171	+660		LF	12 #14 LTP	A	\$0.80	\$528.00
	71172	+115		LF	17 #14 LTP	A	\$1.13	\$129.95
	71173		-190	LF	20 #14 LTP	A	\$1.49	(\$283.10)
	71197B	+4		Ea	SS 13' Painted Black	A	\$431.46	\$1,725.84
	71198B	+2		Ea	1' SS Extension Installed Painted Black	A	\$43.18	\$86.36
					SUBTOTAL EXCLUDED COSTS			\$9,474.43
					SUBTOTAL LABOR COSTS			\$8,988.01

Net \$18,462.44

If NEW Project(s) and/or Group Code(s) are being added to the subject contract, list:

Project ID	Group Code	County	Federal Funding Type	Urban/Rural

Accepted for **CONTRACTOR**

X _____
(City Engineer) (Date)

X _____
(Comptroller) (Date)

Approved for **DIVISION OF HIGHWAYS AND TRANSPORTATION SERVICES**

X _____
(Project Manager) (Date)

X _____
(Team Leader/Group Manager) (Date)

Approved for **FEDERAL HIGHWAY ADMINISTRATION**

Participating Nonparticipating

X _____
(Division Administrator) (Date)

prepared for:
BY:
Entered on Estimate By:
Date:

CODE	PERCENT