



Legislation Details (With Text)

File #:	081174	Version:	0
Type:	Resolution	Status:	Passed
File created:	12/16/2008	In control:	PUBLIC WORKS COMMITTEE
On agenda:		Final action:	1/16/2009
Effective date:			
Title:	Resolution to revise the Local Force Account Contract with the Wisconsin Department of Transportation relative to the cost participation for the installation of traffic control devices in conjunction with the Federal/State Aid paving of North 20th Street from West Highland Avenue to West North Avenue in the 4th and 15th Aldermanic Districts with an increase of \$15,816.60, or 16%, for a new total of \$113,039.73, with one hundred percent of the total cost funded by the Wisconsin Department of Transportation.		
Sponsors:	THE CHAIR		
Indexes:	AGREEMENTS, STATE GRANTS, TRAFFIC CONTROL SIGNALS, WISCONSIN DEPARTMENT OF TRANSPORTATION		
Attachments:	1. Cover Letter, 2. Fiscal Note - Corrected, 3. Fiscal Note, 4. Revised Agreement, 5. Hearing Notice List		

Date	Ver.	Action By	Action	Result	Tally
12/16/2008	0	COMMON COUNCIL	ASSIGNED TO		
12/30/2008	0	PUBLIC WORKS COMMITTEE	HEARING NOTICES SENT		
1/7/2009	0	PUBLIC WORKS COMMITTEE	RECOMMENDED FOR ADOPTION	Pass	5:0
1/16/2009	0	COMMON COUNCIL	ADOPTED	Pass	14:0
1/28/2009	0	MAYOR	SIGNED		

081174
ORIGINAL

061405
THE CHAIR

Resolution to revise the Local Force Account Contract with the Wisconsin Department of Transportation relative to the cost participation for the installation of traffic control devices in conjunction with the Federal/State Aid paving of North 20th Street from West Highland Avenue to West North Avenue in the 4th and 15th Aldermanic Districts with an increase of \$15,816.60, or 16%, for a new total of \$113,039.73, with one hundred percent of the total cost funded by the Wisconsin Department of Transportation.

This resolution authorizes the Commissioner of Public Works and Comptroller to amend the agreement previously authorized by Common Council File number 061405, which authorized the Commissioner of Public Works and the Comptroller to enter into a funding agreement with the Wisconsin Department of Transportation (WisDOT) for the installation of traffic control devices in conjunction with the Federal/State Aid paving of North 20th Street from West Highland Avenue to West North Avenue in the 4th and 15th Aldermanic Districts. The original Department of Public Works estimate did not include the cost of emergency vehicle preemption equipment purchased by the Milwaukee Fire Department prior to 2007. The additional equipment will now be purchased by the Department of Public Works and results in the estimated costs for the traffic control devices rising \$15,816.60, or 16%, for a new total of \$113,039.73, with one hundred percent of the total cost funded by

the Wisconsin Department of Transportation.

Whereas, The Common Council has previously approved file number 061405, which authorized the Commissioner of Public Works and the Comptroller to enter into a funding agreement with the Wisconsin Department of Transportation (WisDOT) for the installation of traffic control devices in conjunction with the Federal/State Aid paving of North 20th Street from West Highland Avenue to West North Avenue in the 4th and 15th Aldermanic Districts; and

Whereas, The cost of emergency vehicle preemption signal equipment purchased by the Milwaukee Fire Department for use by the Department of Public Works was not included in the original estimate for the project; and

Whereas, The increased costs for this project are greater than ten percent of the previously authorized amount, which requires further approval by the Common Council; and

Whereas, The revised estimated cost is \$113,039.73, an increase of \$15,816.60, or 16%, over the original estimated cost of \$97,223.13 for the installation emergency vehicle preemption traffic signal equipment; and

Whereas, One hundred percent of the participating project cost, or \$113,039.73, is reimbursable from the WisDOT; now, therefore, be it

Resolved, By the Common Council of the City of Milwaukee, that the Commissioner of Public Works and the Comptroller are authorized to amend the funding agreement with WisDOT for the installation of traffic control devices in conjunction with the Federal/State Aid paving of North 20th Street from West Highland Avenue to West North Avenue in the 4th and 15th Aldermanic Districts a copy of which is attached to this resolution, and is incorporated into this resolution as though set forth in full; and, be it

Further Resolved, That upon approval of this amendment, the Commissioner of Public Works is directed to install the additional traffic control devices in conjunction with the Federal/State Aid paving of North 20th Street from West Highland Avenue to West North Avenue in the 4th and 15th Aldermanic Districts; and, be it

Further Resolved, That upon approval of this amendment, the City Comptroller is hereby authorized to transfer to these accounts the additional amount required under the agreement and City accounting policy, but not to exceed a ten percent increase of the total amounts reserved for the grantor's share and local share or \$5,000, whichever is greater as follows:

Location:

Project I.D. 2275-03-90

ST320051215

North 20th Street from West Highland Avenue to West North Avenue

Grantor Reimbursable Cash Fund (WisDOT)

Fund Number 0306

Project/Grant Number SP032080100

\$15,816.60

Previously Authorized for Traffic Signals and Signs-\$97,223.13

Current Estimated Cost of the Total Project including this Resolution-\$2,631,100.00

Original Estimated Cost of the Total Project-\$2,631,100.00

Department of Public Works
Infrastructure Services Division
RWB: ns

Technical corrections made 1/6/09 - LME